WBS No: L1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1AD0001B10 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter  * SQartslnEy | *
WBSNo: _1AAD Title: Decommissionin
Activitv ID:  1AD0001B10 Description: Set 1 - Attic/Chem Makeun Plannina & Enaineerina Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1B10 Set 1 P&E 1.00|each HC 1.059 1.059 31.331 149.339 0] 180.670 9.260 189.930
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 37.647 37.647 0 37.647
Total for Activity LAD0001B10: 1.059 31.331 149.339 37.647 218.317 9.260 227.577
Line Item 1B10 - Set 1 P&E
BOE Hi storical Data Source - The costs for Deconmi ssioning B123, actual data gathered during FY99 supporting the advanced pl anning and characterization for
"Group A" Type 1 and 2 facilities, the characterization requirenents defined within the "D& Characterization Protocol" and the historical cost adjustnents
made to actual costs in the Facility Disposition Cost Mdel (FDCM support the estinate.
Item Desc — Deconmi ssi oni ng Pl anni ng & Engi neering
Br eakdown of Historical Data:
Item - Planning & Engineering
Units - 1 lot
Unit Cost — 59 hours, $8,424 subcontracts, $486 supplies
1st Unit Cost Adjustnent factor - 1.723
Revised Unit Cost - 102 hours, $14,515 subcontracts, $837 supplies
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from decomni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRSSaLaried Linear 768.16[Hours
Factors 845 Hours

750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried |

298

Factors

0.90907 CA AAD Ad'Tslment Factor
Linear 270.90

0.90907 CA AAD Adi
| Linear 20.00Hours

Factors 22 Hours
0.90907 CA AAD A?U?T?g Ejgljf
A5C |SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition | Line
Factors 8958 Dollars
0.90907

A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition |

Factors 127657 Dollars

CA AAD Aij' ?ment Factor
Line

A5H |ISUBCONTRACTED SRVS EO050 |[ENVIRONMENTAL ENGINEERS KA70S |B371 Facility Disposition |

Factors 2863 Dollars

0.90907 CA AAD Adiustment Factor
Linear 2.602.66/D

A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S |B371 Facilitv Disposition |

Factors 23102  Dollars

0.90907 CA AAD Adi
Linear 21.001.31/Do| ;[;

0.90907

A5H |SUBCONTRACTED SRVS G010 |IADMINISTRATIVE ASSISTANTS KA70S |B371 Facilitv Disposition |

Factors 1697 Dollars

CA AAD Aij' ?ment Factor
Line

0.90907 CA AAD Adiustment Factor
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WBS No: L1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1AD0001B10 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Debartment Linear 19.414.14[Dollars
E r S
rtment | Linear | 18.232.78lDollars
Factors 18232.8 Dollars
Activitv ID:  1AD0001B30 Description: Set 1 - Attic/Chem Makeup Site Support Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1B30 Set 1 Site Support 1.00/each HC 4,136 4,136 90.176 560.398 (0] 650.574 26.004 676.578
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 124,553 124,553 0 124,553
Total for Activity LAD0001B30: 4,136 90.176 560.398 124,553 775127 26.004 801.131
Line Item 1B30 - Set 1 Site Support
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.
Item Desc — Deconmi ssi oni ng Support Services
Br eakdown of Historical Data:
Item - Support Services
Units - 1 lot
Unit Cost — 7,783 hrs, $70,138 subcontracts, $1,042,949 supplies
Unit Cost Adjustment factor - 1.723
Revised Unit Cost - 13,410 hrs, $120,848 subcontracts, $1,797,001 supplies
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date accel eration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustment due to first target reductions.
3rd Unit Cost Adjustnment factor - approxinmately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 991.79Hours
Factors 1091 Hours
0.90907 CA AAD Adi
[ 750 ISTRAIGHTTIMEBASE | G010 |ADMINISTRATIVE ASSISTANTS | R100S |RMRS Salaried [ Linear 2.666.30lHours
Factors 2933 Hours

[ 750 [STRAIGHT TIME BASE [ p150 [TRAINERS

[ R100S |RMRS Salaried

0.90907 CA AAD Adiustment Factor
Linear 478.17|Hours

0.90907 CA AAD Ad'Tslment Factor
Linear 35.311.87IDo

Factors 526 Hours
A5C |SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition |
Factors 38844  Dollars

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ kazos [B371 Facilit Disnosition

0.90907 CA AAD Adiustment Factor
Linear 509.752.201Ds

Factors 560741 Dollars

A5H [SUBCONTRACTED SRVS E110 |QUALITY CONTROL ENGINEERS KA70S |B371 Facility Disposition

0.90907 CA AAD Adiustment Eacm;
Linear 4.378.0

Factors 4816 Dollars

0.90907 CA AAD Adiustment Factor
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WBS No:
Activitv | D:

iﬁggoomso Rockv Flats Closure Proiect \Ij\;l;)lsegilta’ E:Z%‘“e Devl
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
A5H [SUBCONTRACTED SRVS E120 ISAFETY ENGINEERS KA70S |B371 Facility Disposition | Linear ‘ 4,382 62|DQ ars
Factors 4821 Dollars
0.90907 CA AAD Adiustment Eacm;
A5H [SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S |B371 Facility Disposition | Linear 6.573.4

Factors 7231 Dollars

Line Item SYS - Contingency And Escalation

0.90907 CA AAD Adiustment Factor

BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 58.997.54IDollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 65.555.49]D0llars
Factors 65555.5 Dollars
Activitv ID:  1AD0001L10 Description: Set 1 - Attic/Chem Makeup - Dismantlement Cost Risk 4 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1AQEDIS100 Dismantlement - ASC onlv 1.00lea HC 0 0 0] 94.799 Q0 94,799 0 94,799
\Buildina Trades  |Buildina Trade Crew of 8 (227d x 4 crews) 908.00/|dav EE 0 0 0 3.565.877 0 3.565.877 0 3.565.877
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 724.647 724.647 0 724.647
Total for Activity 1AD0001L10: 0 0 3.660.676 724.647 4,385.323 0 4,385.323

Line ltem 1AQEDIS100 - Dismantlement - A5C only

BOE

Resources

gl oveboxes and pi pi ng and ductwork i

Item Desc — Deconmi ssi oni ng Di snant |
Br eakdown of Historical Data:

Item - D smantl enment

Units - 1 lot

1st Unit Cost Adjustnent factor - .

2nd Unit Cost Adjustnent factor -

Basis for adjustment - See Bel ow
1) An increase in cost to reflect
the B779 project -- +34.3%

2) An increase in cost to reflect
3) An increase in cost to account
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer

Directive to accept additional risk.

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

n B779 are the primary Historical Data used in establishing the unit costs in this estinmate. A conplete breakdown of the

historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

enent

Unit Cost — 7,879.65 hrs, $183,847.33 subcontracts, $64,249.51 supplies

942

Revised Unit Cost - 7,422.65 hrs, $173, 184 subcontracts, $60,523 supplies
Basis for adjustment - Estimated efficiencies gained for availability of Size
Reduction Facility for half of FYO1.

1.723

Revised Unit Cost - 12,789 hrs, $298,396 subcontracts, $104, 281 supplies

the unpl anned cost increases in the final stages of

the specific scope of Building 371/374 -- +28.7%
for the conpletion date acceleration from March 2006

scope from deconmi ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element

ill Department Curve Quantity Units

A5SC_|SUPPLIES

0000 |NONE KA70S |B371 Eacilitv Disposition Linear 94,798.611Dollars

Factors 104281 Dollars

0.90907 CA AAD Adiustment Factor

Line Item Building Trades - Building Trade Crew of 8 (227d x 4 crews)

BOE

Team and B371 Engineers famliar wt

Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&

h the operations and managenent of B371. Set areas were reviewed and experience associated with B771 D& activities was

used as a tenplate to develop the B371 estimate. Scope was broken out by Steel worker support and Building Trade support. A standard crew of 15 people were
devel oped for the Steel worker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-foreman; 4-
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1AD0001L10 Baseline Cost and Basis of Estimate WBSFilter LAAD

Activity Filter  * SartsInFY  *

pi pefitters; 2-laborers; 1-RCT).
Experience Item Desc - Dismantlenent of Set 1 Attic/Chem Makeup
Br eakdown of Cost Dat a:

Item- Building Trades Support

Units - 4 Crews @8 people per crew x 227 days

Unit Adjustment factor - .9090688 reduction per managenent directive.

Basis for adjustment - Adjustnments to the Basis of Estinates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

ASB_|CONSTRUCTION c080_|PLUMBERS AND PIPEFITTERS KA7OH 1371 Facilitv Di iti Linear 1.963.59IDollars

Factors 4 Pipe Fitters 9 hours a dav 60 $/hr
N 3
Factors 2 Laborers 9 hours a dav 60 $/hr
0.90907 CA AAD Adi

[ asB lconsTRuCTION | m010 [FOREMEN/TEAM LEADS / GROUP | KA70S |B371 Facility Disnosition [ Linear 490.90[Dollars
Factors 1 Foreman 9 hours a dav 60 $/hr

0.90907 CA AAD Ad'lTslment Factor
inea 490.90

0.90907 CA AAD Adiustment Factor

N A cility D
Factors 1 RCT 9 hours a dav 60 $/hr

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 362.710.80IDollars
E r S
rtment | Linear 361.936.00IDollars
Factors 361936 Dollars
Activitv ID:  1AD0001L20 Description: Set 1 - Attic/Chem Makeup - Decontamination Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1120 Set 1 Decontamination 1.00/each HC 141 141 4,122 108,951 Q0 113.073 1.435 114,508
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 63.170 63.170 0 63.170
Total for Activity 1AD0001L20: 141 4,122 108.951 63.170 176.243 1.435 177.678
Line Item 1L20 - Set 1 Decontamination
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of

historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Decont ami nati on

Br eakdown of Historical Data:

Item - Decontamination

Units - 1 lot

Unit Cost — 225 hrs, $68,116 subcontracts, $1,440 supplies

Unit Cost Adjustment factor - 1.723

Revi sed Unit Cost - 388 hrs, $117,364 subcontracts, $2,481 supplies
Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconmni ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.

Basi s of Estinmates were based upon Managenment Directive to accept additional risk.

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the

Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1AD0001L20 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE €120 [D&D SKILLED TRADES KA7OH 1371 Faci itv Disposition Steelworkers Linear 37.27|Hours
Factors 41 hours

0.90907 CA AAD Adi
| Linear 89.09Hours

0.90907 CA AAD Adiustment Factor

A5B_|CONSTRUCTION 0000 _|NONE KA70S |B371 Facilitv Disnosition | Linear 85.692.46|Dallars
Factors 94264  dollars
0.90907 CA AAD Adi
[ asc IsuppLIES [ 0000 INONE [ ka70s |B371 Facility Disnosition | Linear 1.309.06Dollars
Factors 1440 dollars
0.90907

A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition |

Factors 23633 dollars - Site Prep

Line

0.90907 CA AAD Adiustment Factor

A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition |

Factors 512 dollars

Line ltem SYS - Contingency And Escalation

Linear 465.44|Dollars

0.90907 CA AAD Adiustment Factor

BOE
Resources Cost Element ll Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 45.431.30
E r S
rtment | Linear 17.739.011Dollars
Factors 17739.0 Dollars
Activitv ID:  1AD0001L30 Description: Set 1 - Attic/Chem Makeup - Final Survev Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1L30 Set 1 Final Survev 1.00/each HC 150 150 3.486 10.972 Q 14.458 1.213 15.671
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 8.467 8.467 0 8.467
Total for Activity 1AD0001L30: 150 3.486 10.972 8.467 22.924 1.213 24.137
Line Item 1L30 - Set 1 Final Survey
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of

gl oveboxes and pi ping and ductwork in B779 are the primary Historical
historical costs and the adjustments made to the actual

Item Desc — Deconmi ssioning Final Survey

Br eakdown of Historical Data:

Item - Final Survey

Units - 1 lot

Unit Cost — 165 hrs, $11,112 subcontracts, $936 supplies

Unit Cost Adjustment factor - 1.723
Revi sed Unit Cost - 284 hrs, $19, 146
Basis for adjustment - See Bel ow

subcontracts, $1,613 supplies

costs are in the Facility Disposition Cost

Data used in establishing the unit costs in this estimte.
Model (FDCM Rev.

A conpl ete breakdown of the
2 Dated May 1999.

2nd Unit Cost Adjustnent factor -

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconmni ssioning to deactivation -- -8.95%

approxi mately a 22% adj ustnent due to first target reductions.
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WBS No:
Activitv | D:

Resources

123300150 Rockv Flats Closure Proiect \'j\gis‘*;',n E:Z%i“e Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

3rd Unit Cost Adjustnment factor - approxinmately a 10% adj ust nent

Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original

due to a second target

reduction.

Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the

Basi s of Estinmates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 27.73
Factors 30.5 Hours
0.90907 CA AAD Adiystment Factor
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers | Linear 122.27|Hours
Factors 1345 Hours
0.90907 CA AAD Adi
[ asc IsuppLIES [ o000 INONE | kA70s |B371 Facilitv Disposition | Linear 852.71[Dollars
Factors 938 Dollars

0.90907

A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition |

Factors 11131.5 Dollars

Line ltem SYS - Contingency And Escalation

Line

0.90907 CA AAD Adiustment Factor

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 6.038.98
E r S
rtment | Linear 2.427.62|Dollars
Factors 2427.62 Dollars
Activity ID:  1AD0002B10 Description: Set 2 - Aaueous Proc Area Plannina & Enaineerina Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2B10 Set 2 P&E 1.00/each HC 3.404 3.404 100.697 479.813 0 580.510 36.994 617.504
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 97.456 97.456 0 97.456
Total for Activity 1AD0002B10: 3.404 100.697 479.813 97.456 677.966 36.994 714.960

Line Item 2B10 - Set 2 P&E

BOE

Hi storical Data Source - The costs for Deconmi ssioning B123, actual
"Group A" Type 1 and 2 facilities,
made to actual costs in the Facility Disposition Cost Model
Item Desc — Deconmi ssi oni ng Pl anni ng & Engi neering
Br eakdown of Historical Data:

Item - Planning & Engineering

Units - 1 lot

Unit Cost 1,945 hours, $272,966 subcontracts,
Unit Cost Adjustment factor - 1.723

Revi sed Unit Cost 3,351 hrs, $470, 320 subcontracts,
Basis for adjustment - See Bel ow

$15, 743 supplies

2nd Unit Cost Adjustnent factor -

approxi mately a 22% adj ust nent
3rd Unit Cost Adjustnment factor -

approxi mately a 10% adj ust nent

Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original
Basi s of Estinates were based upon Managenent Directive to accept ad

This estimate includes a project productivity/efficiency factor for

the characterization requirenents defined within the "D& Characterization Protocol" and the historical
(FDCM support the estimte.

due to first target
due to a second target

data gat hered during FY99 supporting the advanced pl anning and characterization for

cost adjustnents

$27, 125 supplies

stages of the B779 project -- +34.3%
ion from March 2006 to Septenber 2005 -- +18.25%

1) An increase in cost to reflect the unplanned cost increases in the final

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date accel erat

4) A decrease in cost to transfer scope from deconni ssioning to deactivation -- -8.95%

reductions.
reduction.

Basis of Estimate prior to the revised target
ditional risk.

reductions. 2nd and 3rd djustnments to the

committed but as yet undefined cost reductions.

Page 6 of 135 6/22/00 8:38:09 PM OFFICIAL USE ONLY




WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1AD0002B10 Baseline Cost and Basis of Estimate WBSFilter LAAD

Activity Filter  * SartsInFY *
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 2.468.12|Hours

Factors 2715 Hours

0.90907 CA AAD Adi

| Linear 871.80lHours
0.90907 CA AAD Adiustment Factor

| Linear 64.54|Hours

Factors 71 Hours
0.90907 CA AAD Adi
A5C_|SUPPLIES 0000 _|NONE KA70S |B371 Facilitv Disnosition | Linear 26.163.91Dollars
Factors 28781  Dollars
0.90907 CA AAD Adi
A5H_|SUBCONTRACTED SRVS 0000 _|NONE KA70S |B371 Facilitv Disnosition | Linear 372.856.40IDollars
Factors 410152 Dollars
0.90907 CA AAD Adi
[ AsH [SUBCONTRACTEDSRVS | E050 |ENVIRONMENTAL ENGINEERS | KA70S [B371 Facilitv Disnosition | Linear 8.360.71[Dollars
Factors 9197 Dollars
0.90907 CA AAD ATTTE gﬁ;
A5H [SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S |B371 Facility Disposition | Line
Factors 74224  Dollars
0.90907 CA AAD Aij' ?ment Factor
A5H [SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS KA70S |B371 Facility Disposition | Line

Factors 5453 Dollars

0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 61.549.80
S
Egé Eggiﬁfij 55 0000 |NONE ZDEPT |No Department | Linear | 35.905.78|Dollars
Factors 35905.8 Dollars
Activity ID:  1AD0002B30 Description: Set 2 - Aaueous Proc Areas Site Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
2B30 Set 2 Site Supnort 1.00leach HC 13.291 13.291 289.764 1.800.512 0 2.090.276 104.708 2.194.984
SYS Continaencv And Escalation 1.00lea EE 0 0 Q 0 369.294 369,294 0 369.294
Total for Activitvy 1AD0002B30: 13.291 289.764 1.800.512 369.294 2.459.570 104.708 2.564.278

Line Item 2B30 - Set 2 Site Support

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Support Services

Br eakdown of Historical Data:

Item - Support Services

Units - 1 lot

Unit Cost —  ???? hrs, $???? subcontracts, $???? supplies

Unit Cost Adjustment factor - 1.723

Revi sed Unit Cost - ???? hrs, $???? subcontracts, $???? supplies
Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconni ssioning to deactivation -- -8.95%
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1AD0002B30 : : . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear
Factors 3506 Hours
0.90907 CA AAD Adiustment Factor
750 |ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 8.566.16/Hours
Factors 9423 Hours
0.90907 CA AAD Adi
[ 750 ISTRAIGHT TIME BASE [ P150 ITRAINERS [ R100S |RMRS Salaried | Linear 1.537.24/Hours
Factors 1691 Hours
0.90907 CA AAD A?Tfffig Egigé
A5C |SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition | Line
Factors 124803 Dollars
0.90907 CA AAD Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE | ka70s |B371 Facility Disnosition | Linear 1.637.793.00[Dollars
Factors 1801616 Dollars
0.90907 CA AAD Adi
[ asH ISUBCONTRACTEDSRVS | E110 |OUALITY CONTROL ENGINEERS | KA70S [B371 Facilitv Disosition [ Linear 14.066.02]Dollars
Factors 15473  Dollars
0.90907 CA AAD A?Tff?fﬁ; E;;fgz
A5H |SUBCONTRACTED SRVS E120 ISAFETY ENGINEERS KA70S |B371 Facilitv Disposition | Line
Factors 15488 Dollars
0.90907 CA AAD Adi
[ AsH [SUBCONTRACTEDSRVS | F130 IOTHERENGINEERS | ka70s [B371 Facilitv Disposition [ Linear 21,116, 06lDollars
Factors 23231 Dollars
0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 238.395.00|Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear [ 130.899.20Dollars
Factors 130899 Doallars
Activitv ID:  1AD0002L10 Description: Set 2 - Aaueous Proc Areas - Dismantlement Cost Risk 5 Schedule Risk 5
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1AOQEDIS110 Dismantlement - A5C onlv 1.00/ea HC 0 0 [0] 361.468 [0] 361.468 0 361.468
1AQEDIS115 Dismantlement - ASC onlv 1.00/ea HC 0 0 Q 1.235.063 Q0 1.235.063 0 1.235.063
1AOQEDIS117 Dismantlement - A5C onlv 1.00ea HC 0 0 [0] 513.118 [0] 513.118 0 513.118
Buildina Trades  [Buildina Trade Crew of 8 (227d x 1crew) 227.00/dav EE 0 0 0 891.469 0 891.469 0 891.469
Steekworkers Steelworker Crew of 15 (650d x 4crews) 2.600.00|dav EE 104 271.221 5.748.613 [0] [0] 5.748.613 2.025.265 7.773.878
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 1.929.815 1.929.815 0 1.929.815
Total for Activitv 1AD0002L10: 271.221 5.748.613 3.001.118 1.929.8151 10.679.546 2.025.265| 12.704.811

Line ltem 1AQEDIS110 - Dismantlement - A5C only

BOE Hi stori cal

hi storical

Data Source - The costs for Deconmi ssioning B123,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical
costs and the adjustnments made to the actual

the 690 trailer conplex,

Model

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.
costs are in the Facility Disposition Cost

(FDCM Rev.

2 Dated May 1999.

tanks 221 and 224, and the renoval
A conpl ete breakdown of the

of
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WBS No:
Activitv | D:

1AAD Rockv Flats Closure Proiect Proiect Baseline Devl

1AD0002L10 : : . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item Desc — Deconmi ssi oni ng Di smant| enent

Br eakdown of Historical Data:

Item - Dismantlenment

Units - 1 lot

Unit Cost — 29,219 hrs, $681, 738 subcontracts, $238,248 supplies

1st Unit Cost Adjustnent factor - .942

Revi sed Unit Cost - 27,524 hrs, $642,197 subcontracts, $224,430 supplies

Basis for adjustment - Estimated efficiencies gained for availability of Size

Reduction Facility for half of FYO1.

2nd Unit Cost Adjustnent factor - 1.723

Revi sed Unit Cost - 47,425 hrs, $1, 144,127 subcontracts, $392,493 supplies

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources

Cost Element ill Department Curve Quantity Units

ASC_|SUPPLIES 0000 |INONE KA70S |B371 Facilitv Disnosition Linear 361.468.00[Dollars |

Line Item 1AQ
BOE

Resources

Factors 397625 Dollars
0.90907 CA AAD Adiustment Factor

EDIS115 - Dismantlement - A5C only

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Di snmant | enent

Br eakdown of Historical Data:

Item - Dismantlenment

Units - 1 lot

Unit Cost — 162,487 hrs, $3,920,024 subcontracts, $1, 344,766 supplies

Unit Cost Adjustment factor - .884

1st Revised Unit Cost - 143,638 hrs, $3,465,301 subcontracts, $1,188,703 supplies

Basis for adjustment - Estimated efficiencies gained for availability of Size

Reduction Facility for all of FY02.

2nd Unit Cost Adjustnent factor - 1.723

Revi sed Unit Cost - 247,489 hrs, $5,970,714 subcontracts, $2,048, 256 supplies

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units

A5C |SUPPLIES 0000 |NONE KA70S |B371 Facilitv Disposition Linear 1.235.063.00
Factors 1358602 Dollars

0.90907 CA AAD Adiustment Factor
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WBSNo: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1AD0002L10 : : . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line ltem 1AQEDIS117 - Dismantlement - A5C only

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Di smant| enent

Breakdown of Historical Data:

Item - D smantlenent

Units - 1 lot

Unit Cost — 59,556 hrs, $1,436,812 subcontracts, $492,899 supplies

1st Unit Cost Adjustnent factor - .8006

Revised Unit Cost - 47,681 hrs, $1,150,312 subcontracts, $394, 615 supplies

Basis for adjustment - Unit cost reduced by .834 to account for availability of size
reduction facility and the elimnation of the Protected Area reduced costs by .96.

2nd Unit Cost Adjustment factor - 1.723

Revised Unit Cost - 82,154 hrs, $1,981,988 subcontracts, $679,922 supplies

Basi s for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE KA70S |8371 Facilitv Disposition Linear 513.117.70/Dollars
Factors 564443 Dollars

0.90907 CA AAD Adiustment Factor
Line Item Building Trades - Building Trade Crew of 8 (227d x 1crew)

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers famliar with the operations and managenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to develop the B371 estimate. Scope was broken out by Steel worker support and Building Trade support. A standard crew of 15 people were
devel oped for the Steel worker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-foreman; 4-
pi pefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenent of Set 1 Attic/Chem Makeup

Br eakdown of Cost Dat a:

Item- Building Trades Support

Units - 1 Crew @8 people per crew x 227 days

Unit Adjustment factor - .9090688 reduction per managenent directive.

Basis for adjustment - Adjustnments to the Basis of Estinates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5SB |CONSTRUCTION C080 |PLUMBERS AND PIPEFITTERS KA70H |371 Eacilitv Disnosition Steelworkers Back Loaded 1.963.59[Dollars

Factors 4 Pipe Fitters 9 hours a dav 60 $/hr

N !
Factors 2 Laborers 9 hours a dav 60 $/hr
0.90907 CA AAD Adi

ASB_|CONSTRUCTION M010 |FOREMEN / TEAM LEADS / GROUP_| KA70S [B371 Facilit Disnosition | Back Loaded 490.90IDollars

Factors 1 Foreman 9 hours a dav 60 $/hr

0.90907 CA AAD Ad'lTslment Factor
) 5 490.90

0.90907 CA AAD Adiustment Factor
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1AD0002L10 . . . WBSFilter 1AAD

Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item Steekworkers - Steelworker Crew of 15 (650d x 4crews)

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers fanmiliar with the operations and nanagenent of B371. Set areas were reviewed and experience associated with B771 D& activities was
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Buil ding Trade support. A standard crew of 15 people were
devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-forenan; 4-
pipefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenment of Set 1 Attic/Chem Makeup
Br eakdown of Cost Dat a:
Item- Building Trades Support
Units - 4 Crews @15 people per crew x 650 days
Unit Adjustment factor - .9090688 reduction per nmanagenent directive.
Basis for adjustnment - Adjustnments to the Basis of Estimates were based upon Managenent Directive to accept additional risk.
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Facilitv Disposition Steelworkers Linear 62.59[Hours
Factors 9 D&D Workers 7.65 hours a dav
0.90907 CA AAD Ad'Tslment Factor
R | Linear 6.95|Hours
Factors 1 Foreman 7.65 hours a dav
0.90907 CA AAD Adiystment Factor
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers | Linear 34.77|Hours
Factors 5 RCTs 7.65 hours a dav
0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation

BOE

Resources Cost Element il Department Curve Quantity | Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 1.243.011.00
E r S

rtment | Linear | 686.804.40|Dollars
Factors 686804 Dollars
Activitv ID:  1AD0002L20 Description: Set 2 - Aaueous Proc Areas - Decontamination Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
21.20 Set 2 Decontamination 1.00/each HC 2.613 2.613 67.367 3.595.834 0 3.663.201 18.997 3.682.198
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 538.330 538.330 0 538.330
Total for Activity LAD0002L20: 2.613 67.367 3.595.834 538.330 4,201,531 18.997 4,220,528
Line Item 2L20 - Set 2 Decontamination
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of

hi storical

Item Desc — Deconmi ssi oni ng Decont

Br eakdown of Historical Data:
Item - Decontam nation

Units - 1 lot

Unit Cost — 7,281 hrs, $2,206,

Unit Cost Adjustment factor - 1.
Revi sed Unit Cost 12,545 hrs,

Basis for adjustment - See Bel ow

1) An increase in cost to reflect
2) An increase in cost to reflect
3) An increase in cost to account
4) A decrease in cost to transfer

2nd Unit Cost Adjustnent factor -
3rd Unit Cost Adjustnment factor -

gl oveboxes and pi ping and ductwork in B779 are the primary Historical
costs and the adjustnments made to the actual

Data used in establishing the unit costs in this estimte.

A conpl ete breakdown of the
costs are in the Facility Disposition Cost Mdel (FDCM Rev.

2 Dated May 1999.

am nation

956 subcontracts,
723
$3, 802, 585 subcontracts,

$46, 646 supplies
$80, 371 supplies

the unpl anned cost increases in the final stages of the B779 project -- +34.3%
the specific scope of Building 371/374 -- +28.7%

for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
scope from deconmi ssioning to deactivation -- -8.95%

approxi mately a 22% adj ustnent due to first target reductions.

approxi mately a 10% adj ustnent due to a second target reduction.
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1AD0002L20 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €120 [D&D SKILLED TRADES KA7OH 1371 Faci ity Disposition Steelworkers inear 1.202.70)
Factors 1323 hours
0.90907 CA AAD Adiystment Factor
750 |STRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear 979.07|Hours
Factors 1077 hours

Factors

0.90907 CA AAD Ad'lrslment Factor
inea 430.90

0.90907

A5B ICONSTRUCTION 0000 INONE KA70S |B371 Facilitv Disposition |

Line

0.90907 CA AAD Adiustment Factor
Linear 73.062.77|D

0.90907 CA AAD Ad'Tslment Factor
Linear 15.061.45|Do

Factors 3054124 dollars
[_asc_ISUPPLIES [ 0000 INONE [ kazos [B371 Facilit Disnosition |
Factors 80371 dollars

A5H [SUBCONTRACTED SRVS 0000 [INONE KA70S |B371 Facility Disposition |
Factors 16568  dollars

A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition |

0.90907 CA AAD Adi
Linear 731.300.40/Do é[;

Factors 804450 dollars - Site Prep

Line ltem SYS - Contingency And Escalation

0.90907 CA AAD Adiustment Factor

BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 184.779.10IDollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 353.550.90lDollars
Factors 353551 Dollars
Activitv ID:  1AD0002L30 Description: Set 2 - Aaueous Proc Areas - Final Survev Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
21.30 Set 2 Final Survev 1.00/each HC 2.079 2.079 55,293 355.490 0 410.784 15.745 426,529
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 76.999 76.999 0 76.999
Total for Activity LAD0002L30: 2.079 55.293 355.490 76.999 487.782 15.745 503.527

Line Item 2L30 - Set 2 Final Survey

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
gl oveboxes and piping and ductwork in B779 are the primary Hi storical Data used in establishing the unit costs int
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev
Item Desc — Deconmi ssioning Final Survey
Breakdown of Historical Data:

Item - Final Survey

Units - 1 lot

Unit Cost — 5,335 hrs, $360, 028 subcontracts, $30,340 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 9,193 hrs, $620, 328 subcontracts, $52,276 supplies

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25

tanks 221 and 224, and the renoval of
his estimate. A conplete breakdown of the
. 2 Dated May 1999.

%
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WBS No: 1AAD

e A L3 Rockv Flats Closure Proiect \'j\gis‘*;',n E:Z%i“e Devi
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
4) A decrease in cost to transfer scope from deconmni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustment factor - approximately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRSSaLaried Linear 903.61[Hours
Factors 994 Hours

Factors 1292.5 ours

0.90907 CA AAD Adi
[ asc IsuppLIES [ 0000 INONE [ ka70s |B371 Facilit Disnosition | Linear 27.629.33]Dollars
Factors 30393 Dollars

0.90907

A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition |

Factors 360656 Dollars

Line ltem SYS - Contingency And Escalation

Line

0.90907 CA AAD Adiustment Factor

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 34.989.71IDollars
E r S
rtment | Linear | 42.009.02|Dollars
Factors 42009.0 Dollars
Activity ID:  1AD0003B10 Description: Set 3 - Process Areas Plannina & Enaineerina Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
3B10 Set 3 P&E 1.00/each HC 2.014 2.014 59,592 283.959 Q0 343,551 21.365 364.916
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 61.554 61.554 0 61.554
Total for Activity LAD0003B10: 2.014 59.592 283.959 61.554 405,105 21.365 426.470

Line Item 3B10 - Set 3 P&E

act ual
the characterization requirenents
costs in the Facility Disposition Cost Mdel (FDCM s

BOE Hi storical Data Source - The costs for Decommi ssioning B123,
"Group A" Type 1 and 2 facilities,
made to actual

Item Desc — Deconmi ssi oni ng Pl anni ng & Engi neering
Br eakdown of Historical Data:

Item - Planning & Engineering

Units - 1 lot

Unit Cost 2,005 hours, $281,391 subcontracts,
Unit Cost Adjustment factor - 1.723

$16, 229 supplies

data gat hered during FY99 supporting the advanced pl anning and characterization for
defined within the "D& Characterization Protocol” and the historical cost adjustnents
upport the estinate.

2nd Unit Cost Adjustnent factor -
3rd Unit Cost Adjustnment factor -

Revi sed Unit Cost - 3,455 hrs, $484,837 subcontracts, $27,963 supplies

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconni ssioning to deactivation -- -8.95%

approxi mately a 22% adj ust nent

due to first target reductions.
approxi mately a 10% adj ust nent

due to a second target reduction.

Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original
Basi s of Estinmates were based upon Managenent Directive to accept

addi ti onal

Basis of Estimate prior to the revised target reductions.

2nd and 3rd djustnments to the
risk.
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WBS No:
Activitv | D:

Resources

1AAD

Rockv Flats Closure Proiect Proiect Baseline Devl

1AD0003B10 WBSFilter 1AAD

Baseline Cost and Basis of Estimate Activity Filter _*

SartsIn FY *

|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element ll Department

Curve Quantity Units

750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried

Linear

1.460.87|Hours

Factors 1607 Hours

0.90907 CA AAD Adiustment Factor
Linear 515.44|Hours

Factors 567 Hours

0.90907 CA AAD Ad'Tslment Factor
Linear 38.18

Factors 42 Hours

A5C |SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition |

0.90907 CA AAD Aij' ?ment Factor
Line

Factors 17033  Dollars

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ kazos [B371 Facilit Disnosition |

0.90907 CA AAD Adiustment Factor
Linear 220.660.10(Ds

Factors 242732 Dollars

A5H |SUBCONTRACTED SRVS E050 |[ENVIRONMENTAL ENGINEERS KA70S |B371 Facilitv Disposition |

0.90907 CA AAD Ad'Tslment Factor
Linear 4,948.06/Dol

Factors 5443 Dollars

A5H [SUBCONTRACTED SRVS E130 |IOTHER ENGINEERS KA70S |B371 Facilitv Disnosition |

0.90907 CA AAD Adiustment Factor
Linear 39.932.67/Dol

Factors 43927  Dollars

A5H [SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS KA70S |B371 Facility Disposition |

0.90907 CA AAD Adiustment Factor
Linear 2.933.57|D

Factors 3227 Dollars

Line Item SYS - Contingency And Escalation

0.90907 CA AAD Adiustment Factor

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 39.297.67|Dollars
E r S
rtment | Linear | 22.256.58Dallars |
Factors 22256.6 Dollars
Activitv ID:  1AD0003B30 Description: Set 3 - Process Areas Site Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
3B30 Set 3 Site Support 1.00leach HC 7.866 7.866 171.500 1.065.562 0 1.237.062 60.895 1.297.958
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 232.675 232.675 0 232.675
Total for Activitv 1AD0003B30: 7.866 171.500 1.065.562 232.675 1.469.737 60.895 1.530.632
Line Item 3B30 - Set 3 Site Support
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs int

Item Desc — Deconmi ssi oni ng Support Services

Br eakdown of Historical Data:

Item - Support Services

Units - 1 lot

Unit Cost —  ???? hrs, $???? subcontracts, $???? supplies

Unit Cost Adjustment factor - 1.723

Revi sed Unit Cost - ???? hrs, $???? subcontracts, $???? supplies

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

his estimate. A conplete breakdown of the

historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1AD0003B30 : : . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustment factor - approxinmately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 1.886.32|Hours
Factors 2075 Hours
0.90907 CA AAD Adiustment Factor
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |[RMRS Salaried | Linear 5.069.88
Factors 5577 Hours
0.90907 CA AAD Adi
[ 750 [STRAIGHT TIME BASE | p150 [TRAINERS [ R100S |RMRS Salaried | Linear 909 q; Hours
Factors 1001 Hours
0.90907 CA AAD Adi
ASC_|SUPPLIES 0000 |NONE KA70S _|B371 Facility Disposition | Linear 67.143.82[Dollars
Factors 73860 Dollars
0.90907 CA AAD Adiustment Factor
ASH_|SUBCONTRACTED SRVS 0000 |NONE KA70S _|B371 Facility Disposition | Linear 969.262.80|Dollars
Factors 1066215 Dollars
0.90907 CA AAD Adi
[ asH [SUBCONTRACTEDSRVS | E110 |OUALITY CONTROL ENGINEERS | KA70S [B371 Facilitv Disosition [ Linear 8.324.34]Dollars
Factors 9157 Dollars
0.90907 CA AAD Adi
| asH_lsuBcoNTRACTEDSRvS | E120 IsaFeTyENGINEERS | ka7o0s |B371 Facilitv Disposition | Linear 8.332.52|Dollars
Factors 9166 Dollars
0.90907 CA AAD Adiystment Factor
A5H [SUBCONTRACTED SRVS E130 IOTHER ENGINEERS KA70S |B371 Facilitv Dispnosition | Linear 12.498.79|Da
Factors 13749 Dollars
0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 153.131.601Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 79.543.16lDollars
Factors 79543.2 Dollars
Activity ID:  1AD0003L00 Description: B371 Disposition of Crates (Rm3305&3420)as Waste Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
3L00 Disposition of Crates 1.72|each HC 16.818 28.977 775.629 580.891 0 1.356.519 288.852 1.645.372
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 249.153 249,153 0 249,153
Total for Activity 1AD0O003L0O0: 28.977 775.629 580.891 249.153 1.605.673 288.852 1.894.525

Line Item 3L00 - Disposition of Crates

BOE Historical Data Source -
Item Desc - Prepare process plans,
Br eakdown of Historical Data:
Item Uni t
K-H Support Lot
RVRS Suppor t Lot

Costs associated with the renoval

of gl oveboxes fromlike areas in Building 779 and D& experti se.
prepare and renove gl oveboxes and equi prent, size reduce and package for shipnent.

Unit Cost
2,500 Hrs
2,000 Hrs
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WBS No:
Activitv | D:

Resources

iﬁggoosmo Rockv Flats Closure Proiect \FI’\;;“S‘*‘;“ E:Z%i“e Devl
. . . lter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
SSOC Support Lot 16,000 Hrs
Equi pment & Suppl i es Lot $266, 935 Dol | ars

Unit Cost Adjustment factor - NA
Revi sed Unit Cost As stated above
Basis for adjustment - NA

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE c010 [CARPENTERS KA7OH 1371 Faci itv Disposition Steelworkers Linear 454.53
Factors 500 hours

Factors 6000 hours

0.90907 CA AAD Adi
[ 750 IsTRaiGHTTIMEBASE | E120 ISAFETYENGINEERS | sao01s Issoc 371 Closure Proiect | Linear 454.53lHours
Factors 500 hours

0.90907 CA AAD Adiystment Factor
[ 750 IstRaiGHTTIMEBASE | E130 lOTHERENGINEERS | sao01s |ssoc 371 Closure Proiect | Linear 3.636.28
Factors 4000 hours

0.90907 CA AAD Adi
[ 750 ISTRAIGHTTIMEBASE | 1060 |MISSION SUP SPEC Il (FLTTCH. WS | KA70H [371 Facilitv Disnosition Steelworkers [ Linear 909.07Hours
Factors 1000 hours

0.90907 CA AAD Adi
| Linear 1.818.14/Hours

Factors

0.90907 CA AAD Adiustment Factor

| Linear 454,53

0.90907 CA AAD Adiustment Factor
| Linear 454.53[Hours

0.90907 CA AAD Adi
| Linear 454.53lHours

Factors 500 hours
[ 750 IsTRAGHTTIMEBASE | P0ooo [INDUSTRIALHYGIENISTS | SA01S |SSOC 371 Closure Proiect
Factors 500 hours

Factors

[ asc IsuppLIES [ 0000 INONE [ kazos [B371 Facilit Disnosition

0.90907 CA AAD Adi
| Linear 227.267.20]Dollars

Factors 250000 dollars

A5C |SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition

0.90907 CA AAD Ad'lrslment Factor
| Linear 15.395.08[Dol

Factors 16935 Metal Crates @ 700/ea

A5H [SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S |B371 Facility Disposition

0.90907 CA AAD Adi
| Linear 94.476.80[Dollars

Factors 103927 dollars

0.90907 CA AAD Adiustment Factor
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1AD0003L00 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 169.798.10IDollars
E r S
rtment | Linear | 79.355.29|Dollars
Factors 79355.3 Dollars
Activity ID:  1AD0003L10 Description: Set 3 - Process Areas - Dismantlement Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1AOQEDIS120 Dismantlement - A5C onlv 1.00lea HC 0 0 0] 1.001.869 0] 1.001.869 0] 1.001.869
1AQEDIS125 Dismantlement - A5C onlv 1.00/ea HC 0 0 0 776.095 0 776.095 0 776.095
\Buildina Trades  |Buildina Trade Crew of 8 (268d X 2crews) 536.00|dav EE 0 0 0 2.104.967 0 2.104.967 0 2.104.967
Steekworkers Steelworker Crew of 15 (572d x 2crews) 1.144.00/dav EE 104 119.337 2.529.390 [0] [0] 2.529.390 876.096 3.405.485
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 1.356.187 1.356.187 0 1.356.187
Total for Activity 1AD0O003L10: 119.337 2.529.390 3.882.931 1.356.187 7.768.507 876.096 8.644.603
Line ltem 1AQEDIS120 - Dismantlement - A5C only
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

Item Desc — Deconmi ssioning Di smant| enent

Breakdown of Historical Data:

Item - D smantl enent

Units - 1 lot

Unit Cost - 150,411.33 hrs, $ 3,509,379 subcontracts, $1, 226,430 supplies

1st Unit Cost Adjustnment factor - .8006

Revised Unit Cost - 120, 425.33 hours, $2,809, 749 subcontracts, $981, 929 supplies

Basis for adjustment - Unit cost reduced by .834 to account for availability of size
reduction facility and the elimnation of the Protected Area reduced costs by .96.

2nd Unit Cost Adjustment factor - 1.723

Revised Unit Cost - 207,493 hrs, $4,841,198 subcontracts, $1,691, 864 supplies

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%

Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estinate.
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev.

2 Dated May 1999.

A conpl ete breakdown of the

Note: The above nunbers were original estimates prior to June target reductions. June adjustments to the Basis of Estimates were based upon Managenent

Resources Cost Element ill Department

Curve

Quantity

| Units

A5SC_|SUPPLIES 0000 _[NONE KA70S |B371 Facility Disnosition

Linear

1.001.869.00|

Factors 1102083 Dollars

Line ltem 1AQEDIS125 - Dismantlement - A5C only

0.90907 CA AAD Adiustment Factor

BOE Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estinate.
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev.

Item Desc — Deconmi ssioning Di smant| enent
Br eakdown of Historical Data:

Item - Di smantl| enent

Units - 1 lot

2 Dated May 1999.

tanks 221 and 224, and the renoval of
A conpl ete breakdown of the
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WBS No: 1AAD

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1AD0003L10

Baseline Cost and Basis of Estimate WBSFilter LAAD

Activity Filter  * SartsIn FY *
Unit Cost — 112,368 hrs, $2,621, 760 subcontracts, $916, 232 supplies
1st Unit Cost Adjustnent factor - .8006
Revi sed Unit Cost - 89,966 hours, $ 2,099,086 subcontracts, $733,572 supplies
Basis for adjustment - Unit cost reduced by .834 to account for availability of size
reduction facility and the elimnation of the Protected Area reduced costs by .96.
2nd Unit Cost Adjustnment factor - 1.723
Revi sed Unit Cost - 155,012 hrs, $3,616,725 subcontracts, $1, 263,944 supplies
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006
to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

A5C |SUPPLIES 0000 |NONE KA70S |B371 Facilitv Disposition Linear 776.094.701Dollars
Factors 853725 Dollars

0.90907 CA AAD Adiustment Factor
Line Iltem Building Trades - Building Trade Crew of 8 (268d x 2crews)

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers famliar with the operations and managenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to develop the B371 estimate. Scope was broken out by Steel worker support and Building Trade support. A standard crew of 15 people were

devel oped for the Steel worker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-foreman; 4-
pi pefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenent of Set 1 Attic/Chem Makeup

Br eakdown of Cost Dat a:

Item- Building Trades Support

Units - 2 Crews @8 people per crew x 268 days

Unit Adjustment factor - .9090688 reduction per managenent directive.

Basis for adjustment - Adjustnments to the Basis of Estinates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units |
A5SB |CONSTRUCTION C080 |PLUMBERS AND PIPEFITTERS KA70H |371 Eacilitv Disnosition Steelworkers Back Loaded 1.963.59[D
Factors 4 Pipe Fitters 9 hours a dav 60 $/hr

0.90907 CA AAD Adi
[ a5 IconsTRucTion | Mo010 |FOREMEN/TEAM LEADS / GROUP | KA70S |B371 Eacilit Disnosition | Back L oaded 490 90]Dallars

0.90907 CA AAD Ad'Tlslment Factor
) 5 490.90

0.90907 CA AAD Adiustment Factor

N A cility Di
Factors 1 RCT 9 hours a dav 60 $/hr

Line Item Steekworkers - Steelworker Crew of 15 (572d x 2crews)

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers famliar with the operations and managenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was

used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Building Trade support. A standard crew of 15 people were

devel oped for the Steel worker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-foreman; 4-

pi pefitters; 2-laborers; 1-RCT).

Experience Item Desc - Di smantiement of Set 1 Attic/Chem Makeup

Br eakdown of Cost Dat a:
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WBS No:
Activitv | D:

Resources

1AAD

1ADO0003L10 Baseline Cost and Basis of Estimate

Rockv Flats Closure Proiect Proiect Baseline Devl
WBSFilter  1AAD

Activity Filter  * SartsIn FY *

Item- Building Trades Support

Units - 2 Crews @15 people per crew x 572 days

Unit Adjustment factor - .9090688 reduction per managenent directive.

Basis for adjustment - Adjustnments to the Basis of Estinates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE €120 [D&D SKILLED TRADES KA7OH 1371 Facilitv Di iti Linear 62.59|Hours

Factors 9 D&D Workers 7.65 hours a dav

0.90907 CA AAD A

Linear

6.95|Hours

Factors 1 Foreman 7.65 hours a dav

0.90907 CA AAD A

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers |

Linear

34.77IHours

Factors 5 RCTs 7.65 hours a dav

Line Item SYS - Contingency And Escalation

0.90907 CA AAD Adiustment Factor

BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 868.777.10IDollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 487.409.40lDollars
Factors 487409 Dollars
Activitv ID:  1AD0003L20 Description: Set 3 - Process Areas - Decontamination Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
3120 Set 3 Decontamination 1.00/each HC 2.715 2.715 79.738 969.266 Q 1.049.004 22.486 1.071.490
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 156.650 156.650 0 156.650
Total for Activity 1AD0003L20: 2.715 79.738 969.266 156.650 1.205.654 22.486 1.228.140

Line Item 3L20 - Set 3 Decontamination

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Decontam nation

Breakdown of Historical Data:

Item - Decontam nation

Units - 1 lot

Unit Cost — 7,505 hrs, $2,275,072 subcontracts, $48,086 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 12,931 hrs, $3,919,949 subcontracts, $82,852 supplies

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnent factor - approxinately a 10% adjustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estimates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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WBS No: 1AAD

Activity ID 1AD0003L20 Rockv Flats Closure Proiect \?\;l;)isqu'lt EZZT)Hne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ 750 ISTRAIGHTTIMEBASE | Cc120 ID&DSKILLEDTRADES | KA70H [371 Facilitv Disnosition Steelworkers

Factors 791 hours

Linear ‘ 719 O7|Hours |

750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried |
1913

Factors hours

0.90907 CA AAD Adiustment Factor
Linear 1.739.05[Hours

0.90907 CA AAD Adiustment Factor
Linear 518.470.10ID«

Factors 283 hours
[ A58 [CONSTRUCTION [ 0000 INONE [ kazos [B371 Facilit Disnosition |
Factors 570331 dollars
[ asc IsuppLIES [ 0000 INONE [ kazos [B371 Facilit Disnosition |

Factors 48086  dollars

0.90907 CA AAD Adiustment Eacm;
Linear 43.713.4

0.90907

A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition |

Line

Factors 9913 dollars
0.90907 CA AAD Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE | ka70s |B371 Facility Disnosition | Linear 398.071.30Dollars
Factors 437889 dollars - Site Prep
0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 53.769.22|Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear [ 102.880.50Dollars
Factors 102881 Doallars
Activitv ID:  1AD0003L30 Description: Set 3 - Process Areas - Final Survev Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
3L30 Set 3 Final Survev 1.00/ea HC 2.142 2.142 56.987 366.462 [0] 423.449 16.070 439.520
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 63.238 63.238 0 63.238
Total for Activity 1AD0O003L30: 2.142 56.987 366.462 63.238 486.687 16.070 502.757

Line Item 3L30 - Set 3 Final Survey

BOE Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluste
gl oveboxes and piping and ductwork in B779 are the primary Hi storical Data used in establishing the unit costs int
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev
Item Desc — Deconmi ssioning Final Survey
Breakdown of Historical Data:

Item - Final Survey

Units - 1 lot

Unit Cost — 5,499 hrs, $371, 140 subcontracts, $31,276 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 9,475 hrs, $639, 475 subcontracts, $53,889 supplies

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnent factor - approxinately a 10% adjustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target
Basi s of Estimates were based upon Managenent Directive to accept additional risk.

r, tanks 221 and 224, and the renoval of
his estimate. A conplete breakdown of the
. 2 Dated May 1999.

%

reductions. 2nd and 3rd djustnments to the
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WBS No:
Activitv | D:

Resources

1AAD

Rockv Flats Closure Proiect Proiect Baseline Devl
1AD0003L30

Baseline Cost and Basis of Estimate \A'B.S.Fme.r LAAD
Activity Filter — *

SartsIn FY *

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve

Quantity Units

750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear

931.34|Hours

Factors 1024.5 Hours

0.90907 CA AAD A

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers |

1.210 8; Qa E;

Linear
Factors 1332 Hours
0.90907 CA AAD A?Tff?fgé gggfgf
A5C |SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition | Line
Factors 31331 Dollars
0.90907 CA AAD Aij' ?ment Factor
A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition | Line

Factors 371788 Dollars

0.90907 CA AAD Adiustment Factor

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 21.036.50
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | 42.201.04Dollars
Factors 42201.0 Dollars
Activitv ID:  1AD0004B10 Description: Set 4 - CWTS & CSV Plannina & Enaineerina Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
4B10 Set 4 P&E 1.00leach HC 3.617 3.617 107.000 509.859 Q 616.860 39.664 656.523
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 101.892 101.892 0 101.892
Total for Activity 1AD0004B10: 3.617 107.000 509.859 101.892 718.751 39.664 758.415

Line Item 4B10 - Set 4 P&E

BOE Hi storical Data Source - The costs for Deconmi ssioning B123, actual data gathered during FY99 supporting the advanced pl anning and characterization for
"Group A" Type 1 and 2 facilities, the characterization requirenents defined within the "D& Characterization Protocol" and the historical cost adjustnents
made to actual costs in the Facility Disposition Cost Mdel (FDCM support the estinate.

Item Desc — Deconmi ssi oni ng Pl anning & Engi neering

Br eakdown of Historical Data:

Item - Planning & Engineering

Units - 1 lot

Unit Cost — 2,017 hours, $283,076 subcontracts, $16,326 supplies

Unit Cost Adjustment factor - 1.723

Revi sed Unit Cost - 3,475 hrs, $487,740 subcontracts, $28,130 supplies

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnment factor - approxinately a 10% adjustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estimates were based upon Managenent Directive to accept additional risk.
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
Page 21 of 135 6/22/00 8:38:16 PM OFFICIAL USE ONLY




WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1AD0004B10 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried Linear ‘ 2.622 66|Hours |
Factors 2885 Hours
0.90907 CA AAD Ad'Tslment Factor
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 925.43|Hours
Factors 1018 Hours
| Line
Factors 76 Hours
0.90907 CA AAD Adi
[_asc_ISUPPLIES [ 0000 INONE [ kazos [B371 Facilit Disnosition | Linear 27.801.14]Dollars
Factors 30582  Dollars
0.90907 CA AAD Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ kazos [B371 Facilit Disnosition | Linear 396.205.80Dollars
Factors 435837 Dollars
0.90907 CA AAD Adi
ASH_|SUBCONTRACTED SRVS E050 |ENVIRONMENTAL ENGINEERS KA70S _|B371 Facility Disposition | Linear 8.884.33]Dollars
Factors 9773 Dollars
0.90907 CA AAD Adi
ASH_|SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S_|B371 Facility Disnosition | Linear 71.700 o; Dollars
Factors 78872  Dollars
0.90907 CA AAD Adi
[ AsH [SUBCONTRACTEDSRVS | G010 |ADMINISTRATIVE ASSISTANTS | KA70S [B371 Facilitv Disosition [ Linear 5.268.05|Dollars
Factors 5795 Dollars
0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 64.509.27|Dollars
E r S
rtment | Linear | 37.382.31/Dollars
Factors 37382.3 Dollars
Activitv ID:  1AD0004B30 Description: Set 4 - CWTS & CSV Site Support Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
4B30 Set 4 Site Support 1.00leach HC 14,122 14,122 307.894 1.913.263 Q 2.221.156 110.340 2.331.496
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 393.056 393.056 0 393.056
Total for Activity 1AD0004B30: 14,122 307.894 1.913.263 393.056 2.614.213 110.340 2.724.552

Line Item 4B30 - Set 4 Site Support

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical

Data used in establishing the unit costs int
historical costs and the adjustnments made to the actual

costs are in the Facility Disposition Cost Mdel

Item Desc — Deconmi ssi oni ng Support Services

Br eakdown of Historical Data:

Item - Support Services

Units - 1 lot

Unit Cost 7,830 hrs, $1,049, 193 subcontracts,
Unit Cost Adjustment factor - 1.723

Revi sed Unit Cost 13,491 hrs, $1,807,760 subcontracts,
Basis for adjustment - See Bel ow

$70, 558 supplies

$121, 571 supplies

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date accel eration from March 2006 to Septenber 2005 -- +18.25
4) A decrease in cost to transfer scope from deconmni ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.

4 tents in the 904/ 906 cluster,

(FDCM Rev.

tanks 221 and 224, and the renoval of
his estimate. A conplete breakdown of the
2 Dated May 1999.

%
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1AD0004B30 : : . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 3.386.28
Factors 3725 Hours
0.90907 CA AAD Adiustment Factor
750 |ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 9.102.51/Hours
Factors 10013  Hours
0.90907 CA AAD Adi
[ 750 ISTRAIGHT TIME BASE [ P150 ITRAINERS [ R100S |RMRS Salaried | Linear 1.633.60lHours
Factors 1797 Hours
asc_ lsuppLiEs o000 Inone az05 |pa71 Facii Disposi O a0 5 alotars ]
ilitv Di ition | Line
Factors 132618 Dollars
0.90907 CA AAD Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE | ka70s |B371 Facility Disnosition | Linear %
Factors 1914436 Dollars
0.90907 CA AAD Adi
[ asH ISUBCONTRACTEDSRVS | E110 |OUALITY CONTROL ENGINEERS | KA70S [B371 Facilitv Disosition [ Linear 14.946.91]Dollars
Factors 16442  Dollars
st [SUBCONTRACTED SRVS 120 [SAFETY ENGINEERS az05 |pa71 Facii Disposi O a1 alotars
ilitv Di ition | Line
Factors 16458 Dollars
0.90907 CA AAD Adi
[ AsH [SUBCONTRACTEDSRVS | F130 IOTHERENGINEERS | ka70s [B371 Facilitv Disposition [ Linear 22.441.27IDollars
Factors 24686  Dollars
0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 250.551.601Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear [ 142.504.80Dollars
Factors 142505 Dollars
Activitv ID:  1AD0004L10 Description: Set 4 - CWTS - Dismantlement Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1A0QEDIS150 Dismantlement - A5C onlv 1.00/ea HC 0 0 Q 128.056 0 128.056 0 128.056
1AQEDIS155 Dismantlement - ASC onlv 1.00/ea HC 0 0 0] 640.218 Q0 640,218 0 640,218
1AOQEDIS157 Dismantlement - A5C onlv 1.00/ea HC 0 0 [0] 640.218 [0] 640.218 0 640.218
\Buildina Trades  |Buildina Trade Crew of 8 (227d X 2crews) 454.00/dav EE 0 0 0 1.782.939 0 1.782.939 0 1.782.939
Steekworkers Steelworker Crew of 15 (660d x 1crew) 660.00|dav EE 104 68.848 1.459.263 [0] [0] 1.459.263 515.234 1.974.498
ISteekworkersl |Steelworker Crew of 15 (150d x 3crews) 450.00/dav EE 104 46,942 994.952 0 0 994.952 291.976 1.286.928
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 1.167.754 1.167.754 0 1.167.754
Total for Activity LAD0004L10: 115.790 2.454.215 3.191.429 1.167.754 6.813.399 807.210 7.620.609

Line Item 1AQEDIS150 - Dismantlement - A5C only

BOE

Hi stori cal

hi storical

Data Source - The costs for Deconm ssioning B123,
gl oveboxes and piping and ductwork in B779 are the primary Hi storical
costs and the adjustnents nade to the actual

the 690 trailer conplex,

costs are in the Facility D sposition Cost

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.
Model

(FDCM Rev

tanks 221 and 224, and the renoval

of
A conpl ete breakdown of the

. 2 Dated May 1999.
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WBS No:
Activitv | D:

1AAD Rockv Flats Closure Proiect Proiect Baseline Devl

1AD0004L10 Baseline Cost and Basis of Estimate \MS.S.F'“e.r LAAD
Activity Filter — *

SartsIn FY

*

Item Desc — Deconmi ssi oni ng Di smant| enent

Br eakdown of Historical Data:

Item - Dismantlenment

Units - 1 lot

Unit Cost — 11,342 hrs, $264,638 subcontracts, $92,484 supplies

1st Unit Cost Adjustnent factor - .884

Revi sed Unit Cost - 10,027 hours, $233,940 subcontracts, $81, 756 supplies

Basis for adjustment - Unit cost reduced by .884 to account for availability of size
reduction facility for all of FY02.

2nd Unit Cost Adjustnent factor - 1.723

Revi sed Unit Cost - 17,276 hrs, $403,078 subcontracts, $140,865 supplies

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent

Resources

Cost Element ill Department Curve

Quantity

Units

128.055.60

ASC_|SUPPLIES 0000 |INONE KA70S_|B371 Facility Disnosition Max Backload

Line Item 1AQ
BOE

Resources

Factors 140865 Dollars

EDIS155 - Dismantlement - A5C only

0.90907 CA AAD Adiustment Factor

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimte.

Item Desc — Deconmi ssi oni ng Di snmant | enent

Br eakdown of Historical Data:

Item - Dismantlenment

Units - 1 lot

Unit Cost — 62,613 hrs, $1,460,889 subcontracts, $510,540 supplies

Unit Cost Adjustment factor - .8006

1st Revised Unit Cost - 50,128 hours, $1, 169,588 subcontracts, $408, 738 supplies

Basis for adjustment - Unit cost reduced by .834 to account for availability of size
reduction facility and the elimnation of the Protected Area reduced costs by .96.

2nd Unit Cost Adjustnment factor - 1.723

Revi sed Unit Cost - 86,371 hrs, $2,015,200 subcontracts, $704,256 supplies

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval

of

A conpl ete breakdown of the

historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent

Cost Element ll Department Curve

Quantity

Units

A5SC_|SUPPLIES 0000 _INONE KA70S |B371 Facility Disnosition Max Backload

640.217.50

Dollars

Factors 704256 Dollars

0.90907 CA AAD Adiustment Factor
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WBS No:
Activitv | D:

Proiect Baseline Devl
WBSFilter 1AAD
Activity Filter  *

1AAD
1AD0004L10

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Line ltem 1AQEDIS157 - Dismantlement - A5C only

BOE

Resources

SartsIn FY *

Hi storical Data Source - The costs for Deconm ssioning B123, 4 tents in the 904/906 cluster,
gl oveboxes and piping and ductwork in B779 are the primary Hi storical

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost

the 690 trailer conplex,
Model (FDCM Rev.

Item Desc — Deconmi ssioning Di smant| enent

Br eakdown of Historical Data:

Item - Di smantl| enent

Units - 1 lot

Unit Cost - 62,613 hrs, $1,460,889 subcontracts, $510,540 supplies

Unit Cost Adjustnent factor - .8006

1st Revised Unit Cost - 50,128 hours, $1,169,588 subcontracts, $408, 738 supplies
Basis for adjustment - Unit cost reduced by .834 to account for availability of size

reduction facility and the elimnation of the Protected Area reduced costs by .96.
2nd Unit Cost Adjustment factor - 1.723

Revised Unit Cost - 86,371 hrs, $2,015, 200 subcontracts,
Basi s for adjustnment - See Bel ow

$704, 256 supplies

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006

to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%

Note: The above nunbers were original reductions.

Directive to accept additional risk.

estimates prior to June target

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

tanks 221 and 224, and the renoval
Data used in establishing the unit costs in this estimte.
2 Dated May 1999.

of
A conpl ete breakdown of the

June adjustrments to the Basis of Estinmates were based upon Managenent

Cost Element ill Department

Curve

Quantity Units

A5C_|SUPPLIES 0000 INONE KA70S_|B371 Facility Disnosition

Factors 704257 Dollars

Max Backload |  640.217.80|Dollars |

0.90907 CA AAD Adiustment Factor

Line Item Building Trades - Building Trade Crew of 8 (227d x 2crews)

BOE

Resources

Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager,
Team and B371 Engineers famliar with the operations and managenent of B371. Set
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Building Trade support.
devel oped for the Steel worker support (1-foreman; 5-RCTs; 9-D&D workers).
pi pefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenent of Set
Br eakdown of Cost Dat a:

Item- Building Trades Support

Units - 2 Crews @8 people per crew x 227 days

Unit Adjustment factor - .9090688 reduction per managenent directive.

1 Attic/Chem Makeup

A Standard crew of 8 people were devel oped for the Building Trade (1-forenan;

B771 Operations Manager, B371 D&D

areas were reviewed and experience associated with B771 D& activities was
A standard crew of 15 people were

4-

Basis for adjustment - Adjustnments to the Basis of Estinates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
AS5SB |CONSTRUCTION C080 |PLUMBERS AND PIPEFITTERS KA70H |371 Facility Disposition Steelworkers | MaxBackload 1.963.59[Dollars
Factors 4 Pipe Fitters 9 hours a dav 60 $/hr

hours a dav 60

N
Factors 2

Laborers 9

A5B |ICONSTRUCTION M010 |[FOREMEN / TEAM LEADS / GROUP | KA70S |B371 Facilitv Disposition |

Factors 1 Foreman 9 hours a dav 60

60

hours a dav

Factors 1

0.90907 CA AAD Adiustment Factor
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WBS No: 1AAD Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1AD0004L10 : ' . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line ltem Steekworkers - Steelworker Crew of 15 (660d x 1lcrew)

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers fanmiliar with the operations and nanagenent of B371. Set areas were reviewed and experience associated with B771 D& activities was
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Buil ding Trade support. A standard crew of 15 people were
devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-forenan; 4-
pipefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenment of Set 1 Attic/Chem Makeup

Breakdown of Cost Data:

Item- Building Trades Support

Units - 1 Crews @15 people per crew x 660 days

Unit Adjustment factor - .9090688 reduction per managenent directive.

Basis for adjustnment - Adjustnments to the Basis of Estimates were based upon Managenent Directive to accept additional risk.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Facilitv Disposition Steelworkers Linear 62.59
Factors 9 D&D Workers 7.65 hours a dav
0.90907 CA AAD Ad'Tslment Factor
R Linear 6.95|Hours
Factors 1 Foreman 7.65 hours a dav
0.90907 CA AAD Adiustment Factor
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers | Linear 34.77|Hours
Factors 5 RCTs 7.65 hours a dav

0.90907 CA AAD Adiustment Factor
Line ltem Steekworkers1 - Steelworker Crew of 15 (150d x 3crews)

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers fanmiliar with the operations and nanagenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Buil ding Trade support. A standard crew of 15 people were
devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-forenan; 4-
pipefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenment of Set 1 Attic/Chem Makeup

Breakdown of Cost Data:

Item - Building Trades Support

Units - 3 Crews @15 people per crew x 150 days

Unit Adjustment factor - .9090688 reduction per managenent directive.

Basis for adjustnment - Adjustnents to the Basis of Estimates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Facility Disposition Steelworkers |~ MaxBackload |
Factors 9 D&D Workers 7.65 hours a dav

0.90907 CA AAD A?Tff?%?f Efgfg;

Factors 5 RCTs 7.65 hours a dav

0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 629.735.801Dollars
E r S
rtment | Linear | s538.018.30/Dollars

Factors 538018 Dollars
Activity ID:  1ADO004L1A Description: Set 4 - CSV (Stack/Retrv) - Dismantlement Cost Risk 5 Schedule Risk 5
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WBSNo: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1ADO0O004L1A . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

Steekworkers Steelworker Crew of 15 (350d x 4crews) 1.400.00|dav EE 104 146.042 3.095.407 [0] [0] 3.095.407 977.558 4.072.964
ISupplies Set 4 Dismantlement - A5C only 1.00|each HC 0 0 0] 2.463.631 0 2.463.631 0 2.463.631
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 1.468.440 1.468.440 0 1.468.440
Total for Activity LADO004L1A: L 146.042 | 3.095.407 2.463.631 1.468.440 7.027.478 977.558 8.005.036

Line Item Steekworkers - Steelworker Crew of 15 (350d x 4crews)

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers famliar with the operations and managenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to develop the B371 estimate. Scope was broken out by Steel worker support and Building Trade support. A standard crew of 15 people were
devel oped for the Steel worker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-foreman; 4-
pi pefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenent of Set 1 Attic/Chem Makeup

Br eakdown of Cost Dat a:

Item- Building Trades Support

Units - 4 Crews @15 people per crew x 350 days

Unit Adjustment factor - .9090688 reduction per managenent directive.

Basis for adjustment - Adjustnments to the Basis of Estinates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Facilitv Disposition Steelworkers Linear 62.59IHours
Factors 9 D&D Workers 7.65 hours a dav
0.90907 CA AAD Ad'Tslment Factor
R Linear 6.95|Hours
Factors 1 Foreman 7.65 hours a dav
0.90907 CA AAD Adiustment Factor
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers | Linear 34.77|Hours
Factors 5 RCTs 7.65 hours a dav

0.90907 CA AAD Adiustment Factor
Line Item Supplies - Set 4 Dismantlement - A5C only

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Di smant| enent

Br eakdown of Historical Data:

Item - Dismantlenment

Units - 1 lot

Unit Cost — 11,342 hrs, $264,638 subcontracts, $92,484 supplies

1st Unit Cost Adjustnent factor - .884

Revi sed Unit Cost - 10,027 hours, $233,940 subcontracts, $81, 756 supplies

Basis for adjustment - Unit cost reduced by .884 to account for availability of size
reduction facility for all of FY02.

2nd Unit Cost Adjustnment factor - 1.723

Revi sed Unit Cost - 17,276 hrs, $403,078 subcontracts, $140,865 supplies

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ dll ‘ Devartment ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

iﬁggooam Rockv Flats Closure Proiect \FI’\;;“S”;“ E:Z%i“e Devl
. . . Hter
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ asc IsuppLIES [ 0000 INONE [ ka70s |B371 Facility Disnosition Linear | 2.463.631.00

Factors 2710060 dollars for eauin/foaaina/coatina

Line ltem SYS - Contingency And Escalation

0.90907 CA AAD Adiustment Factor

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 910.214.20|Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear [ 558.226.20lDollars
Factors 558226 Dollars
Activitv ID:  1AD0004L20 Description: Set 4 - CWTS - Decontamination Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
41.20 Set4 CWTS Decontamination 1.00/each HC 2.351 2.351 69.031 1.827.118 [0] 1.896.149 21.342 1.917.491
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 595.088 595.088 0 595.088
Total for Activity 1AD0004L20: 2.351 69.031 1.827.118 595.088 2.491.237 21.342 2.512.579

Line ltem 4L20 - Set 4 CWTS Decontamination

BOE

Resources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel

Item Desc — Deconmi ssioni ng Decontam nation

Breakdown of Historical Data:

Item - Decontam nation

Units - 1 lot

Unit Cost — 7,538 hrs, $2,284,709 subcontracts, $48,290 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 12,988 hrs, $3,936,554 subcontracts, $83,203 supplies

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approxinmately a 10% adjustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustnment factor of 1.723 was the original Basis of Estimate prior to the revi
Basi s of Estimates were based upon Managenent Directive to accept additional risk.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estinate.

(FDCM Rev

-- +34.3%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25

sed target

reducti ons.

. 2 Dated May 1999.

%

reductions.

tanks 221 and 224, and the renoval of
A conpl ete breakdown of the

2nd and 3rd djustnments to the

Cost Element ill Department

Curve

Quantity Units

Factors 685 hours

750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Eacilitv Disposition Steelworkers |

| Backloaded

622.711Hours

0.90907 CA AAD A

750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried

Back Loaded

1.505.42[Hours

Factors 1656 hours

Factors 245 hours

0.90907 CA AAD Adi

[ A58 [CONSTRUCTION [ 0000 INONE [ kazos [B371 Facilit Disnosition

Factors 1580862 dollars

0.90907 CA AAD Adi

[ asc IsuppLIES [ 0000 INONE [ kazos [B371 Facilit Disnosition

Factors 41602  dollars

Bwﬂ%
Back Loaded | a7.610.08Dolars ]

0.90907 CA AAD Adiustment Factor
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WBS No:
Activitv | D:

1AAD

Rockv Flats Closure Proiect Proiect Baseline Devl
1AD0004L20

Baseline Cost and Basis of Estimate WBSFilter LAAD

Activity Filter  * SartsInFY *
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ kazos [B371 Facilit Disnosition | Back Loaded 344.390.70IDollars
Factors 378839 dollars - Site Pren
0.90907 CA AAD Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ kazos [B371 Facilit Disnosition | Back Loaded 7.796.17IDollars

Factors 8576 dollars
0.90907 CA AAD Adiustment Factor

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 364.419.60IDollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 230.668.40lDollars
Factors 230668 Dollars
Activitv ID:  1AD0004L2A Description: Set 4 - CSV (Stack/Retrv) - Decontamination Cost Risk 5 Schedule Risk 5
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
41 2A Set4 CSV Decontamination 1.00/each HC 2.733 2.733 80.243 906.793 Q0 987.035 26.627 1.013.662
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 450.080 450.080 0 450.080
Total for Activity 1IADO004L2A: 2.733 80.243 906.793 450.080 1.437.115 26.627 1.463.742

Line Item 4L2A - Set 4 CSV Decontamination
BOE

Resources

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Decontam nation

Br eakdown of Historical Data:

Item - Decontam nation

Units - 1 lot

Unit Cost — 7,538 hrs, $2,284,709 subcontracts, $48,290 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 12,988 hrs, $3,936,554 subcontracts, $83,203 supplies
Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnent factor - approxinately a 10% adjustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estimates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE €120 |D&D SKILLED TRADES KA70H 371 Facilitv Disnosition Steelworkers Back Loaded 723.62|Hours
Factors 796 hours
0.90907 CA AAD A?Ufl?f?{ Ejgfﬁi
750 |STRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Back Lo
Factors 1925 hours
0.90907 CA AAD Adi
[ 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers [ Back Loaded 259 r)sLs Hours
Factors 285 hours

0.90907 CA AAD Adi
[ A58 [CONSTRUCTION [ 0000 INONE [ kazos [B371 Facilit Disnosition | Back Loaded ﬁ:% 533 ;E Dollars

Factors 498665 dollars

0.90907 CA AAD Adiustment Factor
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WBS No: 1AAD

ActivityID:  1ADO004L2A Rockv Flats Closure Proiect \jglsquilta Eii?)lme o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asc IsuppLIES [ 0000 INONE [ kazos [B371 Facilit Disnosition Back Loaded | 4397530
Factors 48374  dollars
0.90907 CA AAD Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ kazos [B371 Facilit Disnosition | Back Loaded 9.065.23IDollars

Factors 9972 dollars

Factors 440485 dollars - Site Prep

0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 307.617.50IDollars
E r S
rtment | Linear 142.462.201|Dollars
Factors 142462 Dollars
Activity ID:  1AD0004L30 Description: Set 4 - CWTS & CSV - Final Survey Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
41.30 Set 4 Final Survev 1.00/each HC 2.156 2.156 57.349 368.656 0 426.006 19.958 445,963
SYS Continaencv And Escalation 1.00lea EE 0 0 Q 0 240,947 240,947 0 240.947
Total for Activity LAD0004L30: 2.156 57.349 368.656 240,947 666.953 19,958 686.911

Line Item 4L30 - Set 4 Final Survey

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Final Survey

Br eakdown of Historical Data:

Item - Final Survey

Units - 1 lot

Unit Cost — 5,533 hrs, $373,362 subcontracts, $31,464 supplies

Unit Cost Adjustment factor - 1.723

Revi sed Unit Cost - 9,533 hrs, $643,303 subcontracts, $54,212 supplies
Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconni ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenment Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 _|STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Back Loaded 937.25|Hours
Factors 1031 Hours
0.90907 CA AAD Adi
[ 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers [ Back Loaded 1.218.61]Hours
Factors 1340.5 Hours
0.90907 CA AAD Adi
[ asc IsuppLIES [ 0000 INONE [ kazos [B371 Facilit Disnosition | Back Loaded 28.652.49Dollars

Factors 31518.5 Dollars
0.90907 CA AAD Adiustment Factor
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WBS No: 1AAD Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1AD0004L30 : ' . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ AsH [SUBCONTRACTED SRVS 0000 INONE [ kazos [B371 Facilit Disnosition Back Loaded [ 3
Factors 374014 Dollars

0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 171.860.80/Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 69.086.64Dollars
Factors 69086.6 Dollars
Activitv ID:  1AD0005B10 Description: Set 5 - Utlv Areas/Dissol Plannina & Enaineerin Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
5B10 Set 5 P&E 1.00/each HC 1.355 1.355 40.089 191.005 [0] 231.094 13.368 244,462
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 50.946 50.946 0 50.946
Total for Activity 1AD0005B10: 1.355 40.089 191.005 50.946 282.041 13.368 295.408

Line Item 5B10 - Set 5 P&E

BOE Hi storical Data Source - The costs for Deconm ssioning B123, actual data gathered during FY99 supporting the advanced pl anning and characterization for
"Group A" Type 1 and 2 facilities, the characterization requirenments defined within the "D& Characterization Protocol" and the historical cost adjustnents
made to actual costs in the Facility Disposition Cost Mddel (FDCM support the estinate.

Item Desc — Deconmi ssioning Planning & Engi neering

Br eakdown of Historical Data:

Item - Planning & Engineering

Units - 1 lot

Unit Cost — 852 hours, $119,633 subcontracts, $6,900 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 1,468 hrs, $206,128 subcontracts, $11,889 supplies

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnment factor - approxinmately a 10% adjustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estimates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 982.70
Factors 1081 Hours
0.90907 CA AAD Adiustment Factor
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 347.26|Hours
Factors 382 Hours

0.90907 CA AAD A?ufl?%?t Eg?jf
| Line
0.90907 CA AAD Adi
[ asc IsuppLIES [ 0000 INONE [ ka70s |B371 Facilit Disnosition | Linear 10.415.20lDollars

Factors 11457  Dollars

0.90907 CA AAD Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ ka70s |B371 Facilit Disnosition | Linear 148.428.20Dollars
Factors 163275 Dollars

Factors 28 Hours

0.90907 CA AAD Adiustment Factor
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WBS No: 1AAD

Activitv | D: 1AD0005B10 Rockv Flats Closure Proiect \lj\glsquilter EzAii\T)“ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
| ASH |SUBCONTRACTEDSRVS | E050 |ENVIRONMENTAL ENGINEERS | KA70S |B371 Facility Disnosition Linear [ 332810
Factors 3661 Dollars
0.90907 CA AAD Adi
| ASH |SUBCONTRACTEDSRVS | E130 |OTHERENGINEERS | KA70S |B371 Facility Disnosition [ Linear 26.860.26lDollars
Factors 29547  Dollars
0.90907 CA AAD A?Tff?fff g;gfgs
ASH [SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS KA70S |B371 Facility Disposition | Line.
Factors 2171 Dollars
0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Debartment Linear 32.997.07|Dollars
E r S
rtment | Linear | 17.048.98lDollars
Factors 17949  Dollars
Activity ID:  1AD0005B30 Description: Set 5 - Utlv Areas/Dissol Site Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
5B30 Set 5 Site Support 1.00|each HC 5.291 5.291 115.354 716.754 0 832.109 38.819 870.928
SYS Continaencv And Escalation 1.00lea EE (0] (0] Q 0 190.400 190.400 0 190.400 |
Total for Activity LAD0005B30: 5291 115.354 716.754 190.400 1.022.509 38.819 1.061.328
Line Item 5B30 - Set 5 Site Support
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.
Item Desc — Deconmi ssi oni ng Support Services
Br eakdown of Historical Data:
Item - Support Services
Units - 1 lot
Unit Cost — 3,309 hrs, $443,410 subcontracts, $29,819 supplies
Unit Cost Adjustment factor - 1.723
Revi sed Unit Cost - 5,701 hrs, $763,995 subcontracts, $51,378 supplies
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenment Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 1.269.06|Hours
Factors 1396 Hours

0.90907 CA AAD A

750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried

3.409.92[Hours

Linear

Factors 3751 Hours

[ 750 [STRAIGHT TIME BASE [ p150 [TRAINERS [ R100S |RMRS Salaried

0.90907 CA AAD Adiustment Factor
Linear 611.80

Factors 673 Hours

0.90907 CA AAD Adiustment Factor
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1AD0005B30 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[_asc_ISUPPLIES [ 0000 INONE [ kazos [B371 Facilit Disnosition Linear [ 45.164.36Dollars
Factors 49682  Dollars
0.90907 CA AAD Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE | kaz0s |B371 Facility Disnosition | Linear 651.977.80IDollars
Factors 717193 Dollars
0.90907 CA AAD A?Tff?f?z Eggfg;
A5H |SUBCONTRACTED SRVS E110 IOUALITY CONTROL ENGINEERS KA70S |B371 Facilitv Disposition | Line
Factors 6160 Dollars
0.90907 CA AAD Adi
[ AsH ISUBCONTRACTEDSRVS | F120 ISAFETYENGINEERS | ka70s [B371 Facilitv Disposition [ Linear 5.605.32]Dollars
Factors 6166 Dollars
0.90907 CA AAD Adi
ASH_|SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S_|B371 Facility Disnosition | Linear 8.407.07IDollars
Factors 9248 Dollars
0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 125.570.40(Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zDEPT INo Denartment | Linear | 64.829.76Dollars
Factors 64829.8 Dollars
Activitv ID:  1AD0005L10 Description: Set 5 - Utlv Areas/Dissol - Dismantlement Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1AQEDIS170 Dismantlement - ASC onlv 1.00/ea HC 0 0 Q 821.751 Q0 821.751 0 821,751
1AOQEDIS175 Dismantlement - A5C onlv 1.00/ea HC 0 0 0 412.114 0 412,114 0 412,114
\Buildina Trades _|Buildina Trade Crew of 8 (138d x 1crew) 138.00/dav EE 0 0 0 541.950 0 541.950 0 541.950
Steekworkers Steelworker Crew of 15 (336d x 3crews) 1.008.00|dav EE 104 105.150 2.228.693 [0] [0] 2.228.693 738.127 2.966.820
SYS Continaencv And Escalation 1.00lea EE 0 0 0 Q 1.044.666 1.044.666 0 1.044.666
Total for Activity 1AD0005L10: 105.150 2.228.693 1.775.816 1.044.666 5.049.174 738.127 5.787.301

Line Item 1AQEDIS170 - Dismantlement - A5C only

BOE Hi stori cal
gl oveboxes and pi pi ng and ductwork i
hi storical

Item Desc — Deconmi ssi oni ng Di snant |
Br eakdown of Historical Data:

Item - D smantl enent
Units - 1 lot
Unit Cost — 72,785.22 hrs,

1st Unit Cost Adjustnent factor - .
Revi sed Unit Cost -
Basis for adjustment - Unit cost
reduction facility for all of FY02.
2nd Unit Cost Adjustnent factor -
Revi sed Unit Cost 110, 861 hrs,
Basis for adjustment - See Bel ow
1) An increase in cost to reflect
the B779 project -- +34.3%

2) An increase in cost to reflect
3) An increase in cost to account
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer

Not e:

Data Source - The costs for Deconmi ssioning B123,

costs and the adjustnments made to the actual

$1, 698, 216 subcontracts,

64, 342. 13 hours,

$2, 586, 607 subcontracts,

The above nunbers were original

the 690 trailer conplex,
n B779 are the primary Historical

4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
Data used in establishing the unit costs in this estimate. A conplete breakdown of the
costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

enent

$593, 479 supplies
884

$1, 501, 223 subcontracts, $524,636 supplies

reduced by .884 to account for availability of size

1.723
$903, 948 supplies

the unpl anned cost increases in the final stages of
the specific scope of Building 371/374 -- +28.7%

for the conpletion date acceleration from March 2006
scope from deconmi ssioning to deactivation -- -8.95%
reductions.

estimates prior to June target June adjustnents to the Basis of Estimates were based upon Managenent
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XVC?ST’\\I/(::D iﬁggoosuo Rockv Flats Closure Proiect \'j\gis‘*;',n E:Z%i“e Devi
ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE KA70S |B371 Facilitv Disposition Linear 821.750.80IDollars
Factors 903948 Dollars
0.90907 CA AAD Adiustment Factor
Line ltem 1AQEDIS175 - Dismantlement - A5C only
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.
Item Desc — Deconmi ssioni ng Di smant| enent
Breakdown of Historical Data:
Item - D smantl enent
Units - 1 lot
Unit Cost — 40,302.92 hrs, $940, 343 subcontracts, $328, 624 supplies
1st Unit Cost Adjustnent factor - .8006
Revised Unit Cost - 32,268.13 hours, $752,876 subcontracts, $263,109 supplies
Basis for adjustnment - Unit cost reduced by .834 to account for availability of size
reduction facility and the elimnation of the Protected Area reduced costs by .96.
2nd Unit Cost Adjustment factor - 1.723
Revised Unit Cost - 55,598 hrs, $1,297,205 subcontracts, $453,337 supplies
Basis for adjustnment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006
to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%
Note: The above nunbers were original estimates prior to June target reductions. June adjustments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE KA70S |B371 Facilitv Disposition Linear 412.114.40|Dollars

Factors 453337 Dollars
0.90907 CA AAD Adiustment Factor

Line ltem Building Trades - Building Trade Crew of 8 (138d x 1crew)

BOE

Resources

Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers fanmiliar with the operations and nanagenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Buil ding Trade support. A standard crew of 15 people were
devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-forenan; 4-
pipefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenment of Set 1 Attic/Chem Makeup

Breakdown of Cost Data:

Item - Building Trades Support

Units - 1 Crews @8 people per crew x 138 days

Unit Adjustnment factor - .9090688 reduction per nmanagenent directive.

Basis for adjustnment - Adjustnents to the Basis of Estimates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5B |CONSTRUCTION €080 |PLUMBERS AND PIPEFITTERS KA70H |371 Facilitv Disposition Steelworkers Back Loaded 1.963.59IDollars
Factors 4 Pipe Fitters 9 hours a dav 60 $/hr

0.90907 CA AAD Adiustment Factor
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WBS No:
Activitv | D:

1AAD

Rockv Flats Closure Proiect Proiect Baseline Devl
1AD0005L10

Baseline Cost and Basis of Estimate WBSFilter LAAD

Activity Filter  * SartsInFY *
A ¢ \ 981.79
Factors 2 Laborers 9 hours a dav 60 $/hr
0.90907 CA AAD Adi
A5B_|CONSTRUCTION M010 |FOREMEN / TEAM LEADS / GROUP | KA70S |B371 Facility Disposition | Back Loaded 490.90lDollars
Factors 1 Foreman 9 hours a dav 60 $/hr

iu acto

0.90907 CA AAD Adiustment Factor

Factors 1 RCT 9 hours a dav 60 $/hr

Line Item Steekworkers - Steelworker Crew of 15 (336d x 3crews)

BOE

Resources

Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers fanmiliar with the operations and nanagenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Building Trade support. A standard crew of 15 people were
devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-forenman; 4-
pipefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenment of Set 1 Attic/Chem Makeup

Breakdown of Cost Data:

Item- Building Trades Support

Units - 3 Crews @15 people per crew x 336 days

Unit Adjustment factor - .9090688 reduction per managenent directive.

Basis for adjustnment - Adjustnments to the Basis of Estimates were based upon Managenent Directive to accept additional risk.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Facilitv Disposition Steelworkers Linear 62.59
Factors 9 D&D Workers 7.65 hours a dav
0.90907 CA AAD Ad'Tslment Factor
R Linear 6.95|Hours
Factors 1 Foreman 7.65 hours a dav
0.90907 CA AAD Adiustment Factor
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers | Linear 34.77|Hours
Factors 5 RCTs 7.65 hours a dav

0.90907 CA AAD Adiustment Factor

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 680.669.70IDollars
E r S
rtment | Linear 363.995.90IDollars
Factors 363996 Dollars
Activitv ID:  1AD0005L20 Description: Set 5 - Utlv Areas/Dissol - Decontamination Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
5120 Set 5 Decontamination 1.00/each HC 1.154 1.154 33.879 844,284 Q0 878.163 9,554 887.717
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 129.782 129.782 0 129.782
Total for Activity LAD0005L20: 1.154 33.879 844,284 129,782 1.007.946 9.554 1.017.500

Line Item 5L20 - Set 5 Decontamination

BOE

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Decont ami nati on
Br eakdown of Historical Data:

Item - Decontam nation

Units - 1 lot
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1ADO0005L20 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Unit Cost — 3,190 hrs, $967,246 subcontracts, $20, 444 supplies

Unit Cost Adjustment factor - 1.723

Revised Unit Cost - 5,496 hrs, $1,666,565 subcontracts, $35,225 supplies

Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconmni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenment Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE €120 [D&D SKILLED TRADES KA7OH 1371 Facilitv Di iti Linear 305.45|Hours
Factors 336 hours
0.90907 CA AAD Adiystment Factor

750 |STRAIGH ME BASE E130 |IOTHER ENGINEERS R100S [RMRS Salaried | Linear 739.07|Hours
Factors 813 hours

Factors

0.90907

CA AAD Adi

A5B ICONSTRUCTION 0000 INONE KA70S |B371 Facilitv Disposition

| T Y e

Factors 717909 dollars

[ asc IsuppLIES [ 0000 INONE [ kazos [B371 Facilit Disnosition

0.90907 CA AAD Ad'Tlslment Factor
18.585.00

| Linear

Factors 20444  dollars

A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition

0.90907 CA AAD Ad'lrslment Factor
169.239.50/Dol

| Linear

Factors 186168 dollars - Site Pren

A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition

0.90907 CA AAD Ad'Tslment Factor
3.830.82|Do

| Linear

Factors 4214 dollars

Line ltem SYS - Contingency And Escalation

0.90907 CA AAD Adiustment Factor

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 44.547.18IDollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 85.235.20Dollars
Factors 85235.3 Dollars
Activitv ID:  1AD0005L30 Description: Set 5 - Utlv Areas/Dissol - Final Survev Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
5130 Set 5 Final Survev 1.00/each HC 939 939 24.814 155.802 Q0 180.616 6.998 187.614
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 26.994 26.994 0 26.994
Total for Activity 1AD0005L30: 939 24.814 155.802 26.994 207.610 6.998 214.607

Line Item 5L30 - Set 5 Final Survey

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex,
gl oveboxes and piping and ductwork in B779 are the primary Hi storical
historical costs and the adjustments nmade to the actual

costs are in the Facility Disposition Cost Model

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.

(FDCM Rev.

tanks 221 and 224, and the renoval

of
A conpl ete breakdown of the

2 Dated May 1999.
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1ADO0005L30 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item Desc — Deconmi ssioning Final Survey
Br eakdown of Historical Data:
Item - Final Survey
Units - 1 lot
Unit Cost — 2,338 hrs, $157,790 subcontracts, $13,297 supplies
Unit Cost Adjustment factor - 1.723
Revi sed Unit Cost - 4,028 hrs, $271,873 subcontracts, $22,911 supplies
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date accel eration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRSSaLaried Linear 395.90
Factors 4355  Hours

Factors

[ asc IsuppLIES

[ 0000 INONE

0.90907 CA AAD Adiustment Factor
| Linear 12.109.25|Dol

[ ka70s |B371 Facilit Disnosition

Factors 13320.5 Dollars

A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition |

Factors 158066 Dollars

Line ltem SYS - Contingency And Escalation
BOE

0.90907

Line

0.90907 CA AAD Adiustment Factor

Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 8.979.66/Dollars
E r S
rtment | Linear ‘ 18.013 QR|DolIaLs_|
Factors 18014  Dollars
Activity ID:  1AD0006B10 Description: Set 6 - Fluorination Area Plannina & Enaineerina Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
6B10 Set 6 P&E 1.00/each HC 587 587 17.378 82.827 Q 100.205 7.268 107.473
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 10.268 10.268 0 10.268
Total for Activity LAD0006B10: 587 17.378 82.827 10.268 110.473 7.268 117.741
Line Item 6B10 - Set 6 P&E

Hi storical Data Source - The costs
"Group A" Type 1 and 2 facilities,
made to actual costs in the Facilit

BOE

Br eakdown of Historical Data:
Item - Planning & Engineering
Units - 1 lot

Unit Cost — 708 hours,

Unit Cost Adjustment factor -
Revised Unit Cost - 1,220 hrs,

$99, 414 subcontracts,
1.723
$171, 290 subcontracts,

for Deconm ssioning B123, actual data gathered during FY99 supporting the advanced planning and characterization for
the characterization requirenents defined within the "D& Characterization Protocol" and the historical cost adjustnents
y Disposition Cost Mdel (FDCM support the estinate.

Item Desc — Deconmi ssi oni ng Pl anni ng & Engi neering

$5, 734 supplies

$9, 880 supplies
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1AD0006B10 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 426.35[Hours
Factors 469 Hours
0.90907 CA AAD Adi
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried | Linear 150.00lHours
Factors 165 Hours
0.90907 CA AAD Adiystment Factor
| Linear 10.91[Hours
Factors 12 Hours
0.90907 CA AAD Adi
[ asc_IsuppLIES | o000 InoNE | ka70s |B371 Facility Disnosition | Linear 4.516.25]Dollars
Factors 4968 Dollars
0.90907 CA AAD Adi
ASH_|SUBCONTRACTED SRVS 0000 |NONE KA70S _|B371 Facility Disposition | Linear 64.363.89Dollars
Factors 70802  Dollars
0.90907 CA AAD Adiystment Factor
A5H [SUBCONTRACTED SRVS EO050 |[ENVIRONMENTAL ENGINEERS KA70S |B371 Facility Disposition | Linear 1.443.60
Factors 1588 Dollars
st ISUBCONTRACTED SRVS 130 JOTHER ENGINEERS aos [pa71 Faciy Disnost o e M) G aolbotars
ilitv Di ition | Line
Factors 12813  Dollars
0.90907 CA AAD Adi
ASH_|SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS KA70S _|B371 Facility Disposition | Linear 855.43Dollars
Factors 941 Dollars
0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 6.712.69
E r S
rtment | Linear ‘ 3.555 ’%4|Do ars
Factors 3555.34 Dollars
Activitv ID:  1AD0006B30 Description: Set 6 -Fluorination Area Site Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
6B30 Set 6 Site Support 1.00|each HC 2.294 2.294 50.021 310.810 0 360.831 20.927 381.758
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 36.101 36.101 0 36.101
Total for Activity 1AD0006B30: 2.294 50.021 310.810 36.101 396.931 20.927 417.858

Line Item 6B30 - Set 6 Site Support

BOE Hi storical Data Source - The costs for Decommi ssioning B123,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical
historical costs and the adjustnments made to the actual

the 690 trailer conplex,

costs are in the Facility Disposition Cost

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.
Model (FDCM Rev. 2 Dated May

tanks 221 and 224, and the renoval

of
A conpl ete breakdown of the
1999.
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WBS No: L1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1AD0006B30 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item Desc — Deconmi ssi oni ng Support Services
Br eakdown of Historical Data:
Item - Support Services
Units - 1 lot
Unit Cost — 2,750 hrs, $368,467 subcontracts, $24,779 supplies
Unit Cost Adjustment factor - 1.723
Revised Unit Cost - 4,738 hrs, $634,869 subcontracts, $42,694 supplies
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconmni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenment Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRSSaLaried Linear 549.99Hours
Factors 605 Hours
0.90907 CA AAD Aij' ?ment Factor
750 ISTRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Line.
Factors 1627 Hours

[ 750 [STRAIGHT TIME BASE [ p150 [TRAINERS [ R100S |RMRS Salaried

0.90907 CA AAD Adiustment Factor
Linear 265.45|Hours

Line

Factors 292 Hours
0.90907
A5C |SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition |
Factors 21544  Dollars

0.90907 CA AAD Adiustment Factor
Linear 2.428.12|D

0.90907 CA AAD Adi
Linear 2.430.85[Do é[;

0.90907 CA AAD Adiustment Factor
Linear 3.645.37[D

Factors 311000 Dollars
A5H [SUBCONTRACTED SRVS E110 |QUALITY CONTROL ENGINEERS KA70S |B371 Facility Disposition |
Factors 2671 Dollars
A5H |SUBCONTRACTED SRVS E120 ISAFETY ENGINEERS KA70S |B371 Facilitv Disposition |
Factors 2674 Dollars
A5H [SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S |B371 Facility Disposition |
Factors 4010 Dollars

Line ltem SYS - Contingency And Escalation

0.90907 CA AAD Adiustment Factor

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 23.472.49|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 12.628.05Dollars
Factors 12628.1 Dollars
Activity ID:  1AD0006L10 Description: Set 6 - Fluorination Area - Dismantlement Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1ADO0006L10 . ) . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R
1AQEDIS130 Dismantlement - A5C onlvy 1.00lea HC 0 0 0 968.962 0 968.962 0 968.962
\Buildina Trades _|Buildina Trade Crew of 8 (180d x 1crew) 180.00/dav EE 0 0 0 706.892 0 706.892 0 706.892
Steekworkers Steelworker Crew of 15 (323d x 1crew) 323.00/dav EE 104 33.694 714,155 0 0 714,155 293.422 1.007.577
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 276.604 276.604 0 276.604
Total for Activity LAD0006L10: 33.694 714,155 1.675.854 276.604 2.666.612 293.422 2.960.034

Line ltem 1AQEDIS130 - Dismantlement - A5C only

BOE

Resources

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Di snant| enent

Breakdown of Historical Data:

Item - D smantl enent

Units - 1 lot

Unit Cost — 94,760 hrs, $2,210,930 subcontracts, $772,658 supplies

1st Unit Cost Adjustnment factor - .8006

Revised Unit Cost - 75,869 hours, $1,770,159 subcontracts, $618,621 supplies

Basis for adjustment - Unit cost reduced by .834 to account for availability of size
reduction facility and the elimnation of the Protected Area reduced costs by .96.

2nd Unit Cost Adjustment factor - 1.723

Revised Unit Cost - 130,722 hrs, $3,049,984 subcontracts, $1, 065,884 supplies

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units

A5SC_|SUPPLIES 0000 INONE Ka70S |B371 Facility Disnosition Linear 968.961.90Dallars

Factors 1065884 Dollars
0.90907 CA AAD Adiustment Factor

Line Item Building Trades - Building Trade Crew of 8 (180d x 1crew)

BOE

Resources

Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers famliar with the operations and managenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to develop the B371 estimate. Scope was broken out by Steel worker support and Building Trade support. A standard crew of 15 people were
devel oped for the Steel worker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-foreman; 4-
pi pefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenent of Set 1 Attic/Chem Makeup

Br eakdown of Cost Dat a:

Item- Building Trades Support

Units - 1 Crews @8 people per crew x 180 days

Unit Adjustment factor - .9090688 reduction per managenent directive.

Basis for adjustment - Adjustnments to the Basis of Estinates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5B |CONSTRUCTION €080 |PLUMBERS AND PIPEFITTERS KA70H |371 Facilitv Disposition Steelworkers Linear 1.963.59IDollars
Factors 4 Pipe Fitters 9 hours a dav 60 $/hr

Factors 2 Laborers 9 hours a dav 60 $/hr

0.90907 CA AAD Adiustment Factor
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WBS No: 1AAD

Activity | D 1AD0006L10 Rockv Flats Closure Proiect \jgsqu'lt Eii?)nne o
(\Y) . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin By .
[ ase lconstrRucTioN | mo10 [FOREMEN/TEAM LEADS / GROUP | KA70S |B371 Facility Disnosition Linear \ 490.90
Factors 1 Foreman 9 hours a dav 60 $/hr

N A cility Di
Factors 1 RCT 9 hours a dav 60 $/hr

0.90907 CA AAD Adiustment Factor
Line Item Steekworkers - Steelworker Crew of 15 (323d x 1crew)

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers famliar with the operations and managenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to develop the B371 estimate. Scope was broken out by Steel worker support and Building Trade support. A standard crew of 15 people were

devel oped for the Steel worker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-foreman; 4-
pi pefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenent of Set 1 Attic/Chem Makeup

Br eakdown of Cost Dat a:

Item- Building Trades Support

Units - 1 Crews @15 people per crew x 323 days

Unit Adjustment factor - .9090688 reduction per managenent directive.

Basis for adjustment - Adjustnments to the Basis of Estinates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Facilitv Disposition Steelworkers Linear 62.59
Factors 9 D&D Workers 7.65 hours a dav

0.90907 CA AAD Adiustment Factor
Linear 6.95/|Hours

0.90907 CA AAD Ad'Tslment Factor
inea 34.77|Hours

0.90907 CA AAD Adiustment Factor

Factors 5 RCTs 7.65 hours a dav

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 183.957.50(Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 92646.18Dollars |
Factors 92646.2 Dollars
Activitv ID:  1AD0006L20 Description: Set 6 - Fluorination Area - Decontamination Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
6120 Set 6 Decontamination 1.00/each HC 1.654 1.654 48,558 1.285.577 (0] 1.334.135 17.141 1.351.276
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 208.468 208.468 0 208.468
Total for Activity 1AD0006L20: 1.654 48.558 1.285.577 208.468 1.542.604 17.141 1.559.745

Line Item 6L20 - Set 6 Decontamination

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Decontam nation

Br eakdown of Historical Data:

Item - Decontam nation

Units - 1 lot

Unit Cost - 2,652 hrs, $803,768 subcontracts, $16,998 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 4,569 hrs, $1,384,892 subcontracts, $29, 270 supplies
Basis for adjustnment - See Bel ow
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WBS No:
Activitv | D:

Resources

iﬁggooeuo Rockv Flats Closure Proiect \?\glsq;n E:Z%‘“e Devi
. ) . ilter

Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconmni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenment Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Eacilitv Disposition Steelworkers Linear 438.17[Hours
Factors 482 hours
0.90907 CA AAD A?Tff?%?f E;gfgf
750 |STRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Line
Factors 1165 hours
0.90907 CA AAD Ad'fslment Factor
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers | Linear 156.36/Hours
Factors 172 hours
0.90907 CA AAD Adi
[ase lconstrucion [ oooo INone [ kazos IB371 Facilitv Disnosition | Linear 1.011.162.00lDallars
Factors 1112305 dollars
0.90907 CA AAD Adi
AsC |SUPPLIES 0000 |NONE ka70s |B371 Facilitv Disnosition | Linear 26.608.45|Dollars
Factors 29270 dollars
0.90907 CA AAD Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ kazos [B371 Facilit Disnosition | Linear 242.321.40[Dollars
Factors 266560 dollars - Site Pren
0.90907 CA AAD Adi
ASH |SUBCONTRACTED SRVS 0000 |NONE ka70s |B371 Facilitv Disnosition | Linear 5.485.32|Dollars

Factors 6034 dollars
0.90907 CA AAD Adiustment Factor

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 145.321.20IDollars
E r S
rtment | Linear 63.147.10IDollars
Factors 63147.1 Dollars
Activitv ID:  1AD0006L30 Description: Set 6 - Fluorination Area - Final Survev Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
6L.30 Set 6 Final Survev 1.00/each HC 1.770 1.770 41.147 129.469 0 170.615 14.456 185.071
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 31.875 31.875 0 31.875
Total for Activity LAD0006L30: 1.770 41.147 129.469 31.875 202.491 14.456 216.947

Line Item 6L30 - Set 6 Final Survey
BOE

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Final Survey
Br eakdown of Historical Data:

Item - Final Survey

Units - 1 lot
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WBS No: 1AAD

e A L3 Rockv Flats Closure Proiect \'j\gis‘*;',n E:Z%i“e Devi
ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost — 1,943 hrs, $131, 121 subcontracts, $11,050 supplies
Unit Cost Adjustment factor - 1.723
Revised Unit Cost - 3,348 hrs, $225,922 subcontracts, $19,039 supplies
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconmni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenment Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRSSaLaried Linear 329.08
Factors 362 Hours

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers |

Factors 1584.5 Hours

Linear

0.90907 CA AAD Ad'TsIment Factor
1.440.42|Hours

0.90907

CA AAD Adi

A5C |SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition |

Factors 11069  Dollars

0.90907

T B TY Yy e

CA AAD Adi

A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition |

Factors 131350 Dollars

Line ltem SYS - Contingency And Escalation
BOE

T T e

0.90907 CA AAD Adiustment Factor

Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 21.908.25|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 9.967.00Dollars
Factors 9967 Dollars
Activitv ID:  1AD0007B10 Description: Set 7 - B374 Plannina & Enadineerina Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
7B10 Set 7 P&E 1.00/each HC 2914 2914 86.187 410.682 Q 496,869 25.752 522.621
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 113.393 113.393 0 113.393
Total for Activity LAD0007B10: 2914 86.187 410.682 113.393 610.262 25.752 636.014

Line Item 7B10 - Set 7 P&E

Hi storical Data Source - The costs for Deconm ssioning B123,
"Group A" Type 1 and 2 facilities,
made to actual

BOE

costs in the Facility Disposition Cost Mdel

actual data gathered during FY99

(FDCM support the estimte.

supporting the advanced pl anni ng

the characterization requirenents defined within the "D& Characterization Protocol" and the historical

Item Desc — Deconmi ssioning Planning & Engi neering

Breakdown of Historical Data:

Item - Planning & Engineering

Units - 1 lot

Unit Cost — 349 hours, $48,865 subcontracts, $2,818 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 601 hrs, $84,194 subcontracts, $4,855 supplies

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%

and characterization for
cost adj ustments
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WBS No: 1AAD

e Tan 810 Rockv Flats Closure Proiect \FI’\;;“S”;“ E:Z%i“e Devi
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
4) A decrease in cost to transfer scope from deconmni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustment factor - approximately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear

Factors 2324 Hours

Factors

0.90907 CA AAD A

Factors

| Linear

55.45[Hours
0.90907

A5C |SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition

Factors 24634  Dollars

Line

[ AsH [SUBCONTRACTED SRVS

[ 0000 INONE

0.90907 CA AAD Ad'TlsImenI Factor
319.135.00/D

[ ka70s |B371 Facilit Disnosition |

Factors 351057 Dollars

A5H [SUBCONTRACTED SRVS EO050 |[ENVIRONMENTAL ENGINEERS KA70S |B371 Facility Disposition

Factors 7872 Dollars

Linear
0.90907 CA AAD Adi
| Linear 7.156.19]Dollars

0.90907

A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S |B371 Facilitv Disposition |

Factors 63530 Dollars

Line

A5H [SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS KA70S |B371 Facility Disposition |

Factors 4668 Dollars

Line ltem SYS - Contingency And Escalation
BOE

0.90907 CA AAD Ad'TlslmenI Factor
4,243.53[Dol

Linear
0.90907 CA AAD Adiustment Factor

Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 61.314.00
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear [ 52.078.95Dollars
Factors 52079  Dollars
Activitv ID:  1AD0007B30 Description: Set 7 - B374 Site Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
7B30 Set 7 Site Support 1.00/each HC 11.376 11.376 248.021 1.541.093 [0] 1.789.114 72.324 1.861.438
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 397.933 397,933 0 397,933
Total for Activity 1AD0007B30: 11.376 248.021 1.541.093 397.933 2.187.047 72.324 2.259.371

Line Item 7B30 - Set 7 Site Support

BOE Hi storical

hi storical

Br eakdown of Historical
Item - Support Services

Dat a:

Data Source - The costs for Deconm ssioning B123,
gl oveboxes and piping and ductwork in B779 are the primary Historical
costs and the adjustnents nade to the actual

the 690 trailer conplex, 4 tents in the 904/ 906 cluster, tanks 221 and 224, and the renoval
Data used in establishing the unit costs in this estimte.

costs are in the Facility Disposition Cost Mdel (FDCM Rev.

of
A conpl ete breakdown of the
2 Dated May 1999.

Item Desc — Deconmi ssioning Support Services
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1AD0007B30 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - 1 lot
Unit Cost — 1,351 hrs, $181,111 subcontracts, $12,180 supplies
Unit Cost Adjustment factor - 1.723
Revi sed Unit Cost - 2,328 hrs, $312,054 subcontracts, $20,986 supplies
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approxinmately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenment Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 2.728.12|Hours
Factors 3001 Hours
0.90907 CA AAD Adiystment Factor
750 |STRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 7.332.55[Hours
Factors 8066 Hours
0.90907 CA AAD Adi
[ 750 ISTRAIGHT TIME BASE | p1s0 ITRAINERS | R100s |RMRS Salaried | Linear 1.315.42lHours
Factors 1447 Hours
sc_lsuppLES o000 hone 05 Iga71 Faciiy Dispost e A 7 aaloolrs.
ility Di ition | Line.
Factors 106821 Dollars
0.90907 CA AAD Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE | kA70s |B371 Facilitv Disposition | Linear %
Factors 1542037 Dollars
0.90907 CA AAD Adi
ASH |SUBCONTRACTED SRVS E110 |OUALITY CONTROL ENGINEERS | KA70S |B371 Facility Disposition | Linear 12.039.71[Dollars
Factors 13244  Dollars
0.90907 CA AAD Adi
astt lsuBconTRACTEDSRVS | E120 [saFeTYEnGINEERs | Ka70s |B371 Facility Disposition | Linear 12.051.53|Do é[;
Factors 13257  Dollars
0.90907 CA AAD Adiystment Factor
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S |B371 Facilitv Disposition | Linear 18.075.92|Do
Factors 19884  Dollars
0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Debartment Linear 203.129.90(Dollars
E r S
rtment | Linear 194.802.90|Dollars
Factors 194803 Dollars
Activity ID:  1AD0007L10 Description: Set 7 - B374 - Dismantlement Cost Risk 5 Schedule Risk 5
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1AQ744EDIS Dismantlementn - A5C only 1.00lea HC 0 0 Q 32.094 Q0 32.094 0 32.094
1AQ745EDIS Dismantlement - A5C onlv 1.00lea HC 0 0 0 48.141 0 48.141 0 48.141
\Buildina Trades  |Buildina Trade Crew of 8 (227d x 11crews) | 2,497.00/dav EE 0 0 0 9.806.162 0 9.806.162 0 9.806.162
SYS Continaencyv And Escalation 1.00lea EE 0 0 0 0 2.166.547 2.166.547 0 2.166.547
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WBS No:
Activitv | D:

1AAD
1AD0007L10

Line Item 1AQ744EDIS - Dismantlementn - A5C only

Proiect Baseline Devl

Rockv Flats Closure Proiect

) ) . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R
Total for Activity LADO007L10: | ol ol  o886397] 2166.547] 12.052.945] ol 12.052.945]

BOE

Resources

Line ltem 1AQ
BOE

Hi stori cal

hi storical

Br eakdown of Historical Data:

Item - Di snantl| enent
Units - 1 lot
Unit Cost — 3,672 hrs,

1st Unit Cost Adjustnment factor -
Revi sed Unit Cost 3,525 hrs,
Basi s for adjustnent
end of FY02 will

to Septenber 2005 -- +18.25%

Data Source - The costs for Deconm ssioning B123,
gl oveboxes and piping and ductwork in B779 are the primary Hi storical
costs and the adjustnents nade to the actual

$914, 738. 40 subcontracts,

$878, 149 subcontracts,
Esti mated reduction associated with the elimnation of PA at
reduce del ays associated with security requirenents.

4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
costs in this estimate. A conplete breakdown of the
(FDCM) Rev. 2 Dated May 1999.

the 690 trailer conplex,
Data used in establishing the unit

costs are in the Facility Disposition Cost Model

Item Desc — Deconmi ssioni ng Di snant| enent

$21, 343. 90 supplies
.96
$20, 490 supplies

2nd Unit Cost Adjustment factor - 1.723

Revised Unit Cost - 6,074 hrs, $1,513,051 subcontracts, $35,304 supplies

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006

4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%
Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE KA70S |B371 Facilitv Disposition Linear 32.094.011Dollars

Factors 35304.3 Dollars

745EDIS - Dismantlement - A5C only

0.90907 CA AAD Adiustment Factor

Hi stori cal
gl oveboxes and pi pi ng and ductwork

historical costs and the adjustnent
Item Desc — Deconmi ssioning Di smant
Br eakdown of Historical Data:

Item - Di smantl| enent

Units - 1 lot

Unit Cost - 5,508 hrs, $1,372,106.

1st Unit Cost Adjustnment factor -
Revi sed Unit Cost 5,288 hrs, $1,
Basi s for adjustnent Esti mated r
end of FY02 will
2nd Unit Cost Adjustnent factor -
Revi sed Unit Cost 9,111 hrs,
Basis for adjustment - See Bel ow
1) An increase in cost to reflect
the B779 project -- +34.3%

2) An increase in cost to reflect
3) An increase in cost to account
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer

Note: The above nunbers were origi
Directive to accept additional

This estimte includes a project pr

Data Source - The costs for Deconm ssioning B123,

$2, 269, 574 subcontracts,

4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
costs in this estimate. A conplete breakdown of the
(FDCM) Rev. 2 Dated May 1999.

the 690 trailer conplex,
in B779 are the primary Historical Data used in establishing the unit
s made to the actual costs are in the Facility Disposition Cost Model

| ement

70 subcontracts, $32,015.82 supplies
. 96
317,222 subcontracts, $30, 735 supplies

eduction associated with the elimnation of PA at

reduce del ays associated with security requirenents.

1.723

$52, 956 supplies
the unpl anned cost increases in the final stages of
the specific scope of Building 371/374 -- +28.7%

for the conpletion date acceleration from March 2006

scope from deconmi ssioning to deactivation -- -8.95%

nal estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent

risk.

oductivity/efficiency factor for commtted but as yet undefined cost reductions.
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Ay D TADOCO7LIO Rockv Flats Closure Project wesie  tAAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition Linear 48.141.02|Dollars
Factors 52956.4 Dollars
0.90907 CA AAD Adiustment Factor
Line Item Building Trades - Building Trade Crew of 8 (227d x 11crews)

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers famliar with the operations and managenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to develop the B371 estimate. Scope was broken out by Steel worker support and Building Trade support. A standard crew of 15 people were
devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-forenan; 4-
pi pefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlement of Set 1 Attic/Chem Makeup
Br eakdown of Cost Data:
Item- Building Trades Support
Units - 11 Crews @8 people per crew x 227 days
Unit Adjustment factor - .9090688 reduction per managenent directive.
Basis for adjustment - Adjustnments to the Basis of Estinates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
A5SB |CONSTRUCTION C080 |PLUMBERS AND PIPEFITTERS KA70H |371 Facilitv Disposition Steelworkers Linear 1.963.59
Factors 4 Pipe Fitters 9 hours a dav 60 $/hr
0.90907 CA AAD Ad'Tslment Eaglm;
inea 981.7
0.90907 CA AAD Adi
A5B_|CONSTRUCTION MO010 |FOREMEN / TEAM LEADS / GROUP_| KA70S |B371 Facility Disnosition | Linear 490.90IDollars
N A
Factors 1 RCT 9 hours a dav 60 $/hr
0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.142.014.00
Factors S
ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear [ 1.024.533.00Dollars
Factors 1024533 Dollars
Activitv ID:  1AD0007L20 Description: Set 7 - B374 - Decontamination Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
7120 Set 7 Decontamination 1.00leach HC 811 811 23.821 631.899 0 655.720 8.290 664.009
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 366.313 366.313 0 366.313
Total for Activity 1AD0007L20: 811 23.821 631.899 366.313 1.022.033 8.290 1.030.323
Line Item 7L20 - Set 7 Decontamination
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

Data used in establishing the unit costs in this estimte.

gl oveboxes and piping and ductwork in B779 are the primary Hi storical
Model (FDCM Rev.

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost

Item Desc — Deconmi ssioni ng Decontam nation
Breakdown of Historical Data:

Item - Decontam nation
Units - 1 lot
Unit Cost — 2,190 hrs, $395,071 subcontracts, $8,350 supplies

Unit Cost Adjustnent factor - 1.723

A conpl ete breakdown of the
2 Dated May 1999.
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WBS No:
Activitv | D:

Resources

iﬁggoonzo Rockv Flats Closure Proiect \FI’\;;"S”F"l E:Z%i“e Devl
Baseline Cost and Basis of Estimate liter

Activity Filter  * SartsIn FY *
Revi sed Unit Cost - 3,773 hrs, $680,707 subcontracts, $14,387 supplies
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approxinmately a 10% adj ustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenment Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Facilitv Disposition Steelworkers Linear 214 .54|Hours
Factors 236 hours
0.90907 CA AAD Adiustment Factor
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear 519.99
Factors 572 hours
0.90907 CA AAD Ad'Tslment Factor
inea 76.36lHours

Factors 84 hours

0.90907 CA AAD Aij' ?ment Factor
A5B ICONSTRUCTION 0000 INONE KA70S |B371 Facilitv Disposition | Line

Factors 546725 dollars

0.90907 CA AAD Adi
[ asc IsuppLIES [ 0000 INONE [ kazos [B371 Facilit Disnosition | Linear 13.078.77IDollars

Factors 14387  dollars

0.90907 CA AAD Adi
[ asH IsuBcONTRACTEDSRVS | o000 INone [ ka70s IB371 Facilitv Disnosition [ Linear ; ;g 512 ZB Dollars
Factors 131029 dollars - Site Prep

0.90907 CA AAD Adi
[ asH IsuBcONTRACTEDSRVS | o000 INone [ kaz0s [B371 Facilitv Disnosition | Linear 2.695.39IDollars

Factors 2965 dollars
0.90907 CA AAD Adiustment Factor

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 263.447.90IDollars
E r S
rtment | Linear | 102.865.30|Dollars
Factors 102865 Doallars
Activitv ID:  1AD0007L30 Description: Set 7 - B374 - Final Survev Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
7130 Set 7 Final Survev 1.00/each HC 372 372 9.902 63.637 0 73.540 3.446 76.986
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 41.594 41.594 0 41.594
Total for Activity LAD0007L30: 372 9.902 63.637 41,594 115,134 3.446 118.580

Line Item 7L30 - Set 7 Final Survey

BOE

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Final Survey
Br eakdown of Historical Data:
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WBS No: 1AAD

e A a0 Rockv Flats Closure Proiect \jgisq;n E:Z%i“e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item - Final Survey
Units - 1 lot
Unit Cost — 955 hrs, $64,450 subcontracts, $5,431 supplies

Unit Cost Adjustment factor - 1.723

Revi sed Unit Cost - 1,646 hrs, $111,047 subcontracts, $9,358 supplies

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconmni ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original

Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estinmates were based upon Managenment Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 161.81|Hours
Factors 178 Hours
0.90907 CA AAD Adiustment Factor
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers | Linear 210.45|Hours
Factors 231.5 Hours
0.90907 CA AAD Adi
[_asc_ISUPPLIES [ 0000 INONE | kaz0s |B371 Facility Disnosition | Linear 4.945.79Dollars
Factors 5440.5 Dollars
0.90907 CA AAD Adi
L asH IsusconTtRACTEDSRVS [ ooco INone [ kazos |Ba71 Facility Disnosition [ Linear 58.691.30[Dollars
Factors 64562  Dollars
0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 29.667.93IDollars
E r S
rtment | Linear | 11.926.27|Dollars
Factors 11926.3 Dollars
Activity ID:  1AD0008B10 Description: Set 8 - Labs/VIts/Process Plannina & Enaineerina Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
8B10 Set 8 P&E 1.00/each HC 807 807 23.882 113.844 0 137.726 7.803 145.529
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 33.343 33.343 0 33.343
Total for Activity 1AD0008B10: 807 23.882 113.844 33.343 171.069 7.803 178.871
Line Item 8B10 - Set 8 P&E

BOE Hi storical Data Source - The costs for Deconmi ssioning B123, actual data gathered during FY99 supporting the advanced pl anning and characterization for
"Group A" Type 1 and 2 facilities, the characterization requirenents defined within the "D& Characterization Protocol" and the historical cost adjustnents
made to actual costs in the Facility Disposition Cost Mdel (FDCM support the estinate.

Item Desc — Deconmi ssi oni ng Pl anni ng & Engi neering

Br eakdown of Historical Data:

Item - Planning & Engineering

Units - 1 lot

Unit Cost — 469 hours, $65, 714 subcontracts, $3,790 supplies

Unit Cost Adjustment factor - 1.723

Revi sed Unit Cost - 808 hrs, $113,225 subcontracts, $6,530 supplies
Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final

stages of the B779 project -- +34.3%
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1AD0008B10 : : . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustment factor - approximately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 585.44|Hours
Factors 644 Hours
0.90907 CA AAD Ad'Tslmenj; Factor
| Linear 206.36/Hours
0.90907 CA AAD Adiystment Factor
| Linear 15.45[Hours
Factors 17 Hours
0.90907 CA AAD Adi
Lasc Isuppies [ oooo INone [ kavos |B371 Facility Disnosition | Linear 6.208.03Dollars
Factors 6829 Dollars
0.90907 CA AAD Adiustment Factor
ASH_|SUBCONTRACTED SRVS 0000 |NONE KA70S _|B371 Facility Disposition | Linear 88.466.03[Dollars
Factors 97315 Dollars
0.90907 CA AAD Adi
[ asH ISUBCONTRACTEDSRVS | E050 |[ENVIRONMENTAL ENGINEERS | KA70S [B371 Facilitv Disposition [ Linear 1.983.59Dollars
Factors 2182 Dollars
0.90907 CA AAD Adi
ASH_|SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S _|B371 Facility Disposition | Linear 16.009.61/Dollars
Factors 17611 Dollars
0.90907 CA AAD Aij' ?ment Factor
A5H |SUBCONTRACTED SRVS G010 |IADMINISTRATIVE ASSISTANTS KA70S |B371 Facilitv Disposition | Line
Factors 1294 Dollars
0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 21.341.39|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 12.001.36lDollars
Factors 12001.4 Dollars
Activity ID:  1AD0008B30 Description: Set 8 - Labs/VIts/Process Site Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
8B30 Set 8 Site Support 1.00|each HC 3.154 3.154 68.754 427.197 0 495,951 22.371 518.322
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 116.608 116.608 0 116.608
Total for Activity 1AD0008B30: 3.154 68.754 427.197 116.608 612.559 22.371 634.930

Line Item 8B30 - Set 8 Site Support

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer conplex,
gl oveboxes and piping and ductwork in B779 are the primary Hi storical
historical costs and the adjustments nmade to the actual

costs are in the Facility Disposition Cost Mdel

Item Desc — Deconmi ssioning Support Services

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.

tanks 221 and 224, and the renoval of
A conpl ete breakdown of the

(FDCM Rev. 2 Dated May 1999.
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WBSNo: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1AD0008B30 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Br eakdown of Historical Data:
Item - Support Services
Units - 1 lot
Unit Cost — 1,818 hrs, $243,563 subcontracts, $16,380 supplies
Unit Cost Adjustment factor - 1.723
Revi sed Unit Cost - 3,132 hrs, $419,659 subcontracts, $28,223 supplies
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnment factor - approxinmately a 10% adj ustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 756.35Hours
Factors 832 Hours
0.90907 CA AAD Adi
[ 750 ISTRAIGHTTIMEBASE | G010 |ADMINISTRATIVE ASSISTANTS | R100S |RMRS Salaried [ Linear 2.032 GELS Hours
Factors 2236 Hours
0.90907 CA AAD Adi
[ 750 [STRAIGHT TIME BASE [ p150 [TRAINERS [ R100S |RMRS Salaried | Linear 364.54]Hours
Factors 401 Hours
0.90907 CA AAD Adi
Lasc Isuppies oo lvone [ kazos IB371 Facility Disposition | Linear 26.918.44Dollars
Factors 29611 Dollars
0.90907 CA AAD Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ ka70s |B371 Facilit Disnosition | Linear 388.589.70Dollars
Factors 427459 Dollars
0.90907 CA AAD Adi
A5H_|SUBCONTRACTED SRVS E110 |OUALITY CONTROL ENGINEERS | KA70S |B371 Facility Disnosition | Linear 3.337.19Dollars
Factors 3671 Dollars
0.90907 CA AAD Adi
A5H_|SUBCONTRACTED SRVS E120 |SAFETY ENGINEERS KA70S |B371 Facilitv Disnosition | Linear 3.340.83[Dollars
Factors 3675 Dollars
0.90907 CA AAD Adiystment Factor
ASH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S |B371 Facility Disposition | Linear 5.010.79

Factors 5512 Dollars

0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 73.649.32|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 42.95857IDollars
Factors 42958.6 Dollars
Activitv ID:  1AD0008L10 Description: Set 8 - Labs/VIts/Process - Dismantlement Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1A0EDIS140 Dismantlement - A5C onlv 1.00/ea HC 0 0 [0] 597.196 [0] 597.196 0 597.196
|Buildina Trades  |Buildina Trade Crew of 8 (220d x 1crew) 220.00/dav EE 0 0 Q 863.979 Q0 863.979 0 863.979
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1AD0008L10 . ) . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Steekworkers Steelworker Crew of 15 (220d x 2crews) | 440.00|dav EE 104 45.899 972.842 0 0 972.842 314.384 1.287.227
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 629.542 629.542 0 629.542
Total for Activity 1AD0008L10: 45,899 972.842 1.461.175 629,542 3.063.560 314.384 3.377.944

Line ltem 1AQEDIS140 - Dismantlement - A5C only

BOE

Resources

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Di snant| enent

Breakdown of Historical Data:

Item - D smantl enent

Units - 1 lot

Unit Cost — 58,403 hrs, $1,362,654 subcontracts, $476,209 supplies

1st Unit Cost Adjustnment factor - .8006

Revised Unit Cost - 46,760 hours, $1,090,995 subcontracts, $381, 272 supplies

Basis for adjustnment -Unit cost reduced by .834 to account for availability of size
reduction facility and the elimnation of the Protected Area reduced costs by .96.

2nd Unit Cost Adjustment factor - 1.723

Revised Unit Cost - 80,567 hrs, $1,879,785 subcontracts, $656,932 supplies

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE KA70S |B371 Facilitv Disposition Linear 597.196.10IDollars
Factors 656932 Dollars

0.90907 CA AAD Adiustment Factor

Line Item Building Trades - Building Trade Crew of 8 (220d x 1crew)

Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&

BOE Team and B371 Engineers famliar with the operations and managenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Building Trade support. A standard crew of 15 people were
devel oped for the Steel worker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-foreman; 4-
pipefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenent of Set 1 Attic/Chem Makeup
Br eakdown of Cost Dat a:
Item- Building Trades Support
Units - 1 Crews @8 people per crew x 220 days
Unit Adjustment factor - .9090688 reduction per managenent directive.
Basis for adjustment - Adjustnments to the Basis of Estinates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION c080_|PLUMBERS AND PIPEFITTERS KA7OH 1371 Faci itv Disposition Steelworkers Linear 1.963.59IDollars
Factors 4 Pipe Fitters 9 hours a dav 60 $/hr
0.90907 CA AAD Adiystment Factor
A5B ICONSTRUCTION 090 |GENERAL LABORER KA70H 1371 Facilitv Disposition Steelworkers | Linear 981.79
Factors 2 Laborers 9 hours a dav 60 $/hr
0.90907 CA AAD Ad'Tslment Eactor
A5B ICONSTRUCTION M010 |[FOREMEN / TEAM LEADS / GROUP | KA70S |B371 Facility Disposition | Linear 490.90
Factors 1 Foreman 9 hours a dav 60 $/hr
0.90907 CA AAD Adiustment Factor
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WBS No: 1AAD

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1AD0008L10

' : . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

Factors 1 RCT 9 hours a dav 60 $/hr

0.90907 CA AAD Adiustment Factor
Line Item Steekworkers - Steelworker Crew of 15 (220d x 2crews)

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers fanmiliar with the operations and nanagenent of B371. Set areas were reviewed and experience associated with B771 D& activities was

used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Buil ding Trade support. A standard crew of 15 people were

devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-forenan; 4-

pipefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenment of Set 1 Attic/Chem Makeup

Breakdown of Cost Data:

Item- Building Trades Support

Units - 2 Crews @15 people per crew x 220 days

Unit Adjustment factor - .9090688 reduction per managenent directive.

Basis for adjustnment - Adjustnments to the Basis of Estimates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Facilitv Disposition Steelworkers Linear 62.59IHours
Factors 9 D&D Workers 7.65 hours a dav
0.90907 CA AAD Adiustment Factor
R | Linear 6.95/|Hours
Factors 1 Foreman 7.65 hours a dav
0.90907 CA AAD Adiustment Factor
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers | Linear 34.77|Hours
Factors 5 RCTs 7.65 hours a dav

0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 400.096.70|Dollars
Eﬁf é(ig(ii% S? ?is
rtment | Linear 229.445.60IDollars
Factors 229446 Dollars
Activity ID:  1AD0008L20 Description: Set 8 - Labs/VIts/Process - Decontamination Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
8L20 Set 8 Decontamination 1.00/each HC 1.094 1.094 32.108 849.780 0 881.889 9.055 890.943
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 130.254 130.254 0 130.254
Total for Activitv 1AD0O008L20: 1.094 32.108 849.780 130.254 1.012.143 9.055 1.021.197

Line Item 8L20 - Set 8 Decontamination

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Decont ami nati on

Br eakdown of Historical Data:

Item - Decontamination

Units - 1 lot

Unit Cost — 1,753 hrs, $531,304 subcontracts, $11,230 supplies

Unit Cost Adjustment factor - 1.723

Revi sed Unit Cost - 3,020 hrs, $915,437 subcontracts, $19, 349 supplies
Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1AD0008L20 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
4) A decrease in cost to transfer scope from deconmni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustment factor - approximately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE €120 [D&D SKILLED TRADES KA7OH 1371 Faci itv Disposition Steelworkers Linear 289.99|Hours
Factors 319 hours

0.90907 CA AAD Adiustment Factor
Linear 103.63IHours

Line

0.90907 CA AAD Adiustment Factor
Linear 160.169.80ID

Factors 770 hours
750 |ISTRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers |
Factors 114 hours
0.90907
A5C [SUPPLIES 0000 INONE KA70S |B371 Facility Disposition |
Factors 19349  dollars
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ kazos [B371 Facilit Disnosition |
Factors 176191 dollars - Site Prep
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ kazos [B371 Facilit Disnosition |

0.90907 CA AAD Adiustment Eagm;
Linear 3.626.2

Factors 3989 dollars

A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition |

0.90907 CA AAD Ad'Tslment Factor
Linear 668.394.701D0

Factors 735252 dollars

Line ltem SYS - Contingency And Escalation

0.90907 CA AAD Adiustment Factor

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 44.709.07|Dollars
E r S
rtment | Linear | 85.545.05/Dollars
Factors 85545.1 Dollars
Activity ID:  1AD0008L30 Description: Set 8 - Labs/VIts/Process - Final Survey Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
8130 Set 8 Final Survev 1.00/each HC 516 516 13.645 85.581 Q0 99,226 3.848 103.074
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 14.830 14.830 0 14.830
Total for Activity LAD0008L30: 516 13.645 85,581 14.830 114.056 3.848 117.904

Line Item 8L30 - Set 8 Final Survey

BOE Historical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical

Data used in establishing the unit costs int
historical costs and the adjustnments made to the actual

costs are in the Facility Disposition Cost Mdel

Item Desc — Deconmi ssioning Final Survey

Br eakdown of Historical Data:

Item - Final Survey

Units - 1 lot

Unit Cost — 1,285 hrs, $86,673 subcontracts, $7,304 supplies

Unit Cost Adjustment factor -
Revi sed Unit Cost 2,214 hrs,

1.723
$149, 338 subcontracts,

$12, 585 supplies

4 tents in the 904/ 906 cluster,
(FDCM Rev.

tanks 221 and 224, and the renoval of
his estimate. A conplete breakdown of the
2 Dated May 1999.
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WBS No:
Activitv | D:

Resources

iﬁggooswo Rockv Flats Closure Proiect \jgisq;n E:Z%i“e Devi
. ) . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflec
3) An increase in cost to accoun
4) A decrease in cost to transfe
2nd Unit Cost Adjustnent factor -
3rd Unit Cost Adjustnent factor

Note: The 1st Unit Cost Adjustne
Basi s of Estinates were based upo

This estimte includes a project

t the specific scope of Building 371/374 -- +28.7%
t for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
r scope from deconni ssioning to deactivation -- -8.95%
approxi mately a 22% adj ustnent due to first target reductions.
- approximately a 10% adj ustment due to a second target reduction.

nt factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the

n Managenent Directive to accept additional risk.

productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element

ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE

E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear

217.72|Hours

Factors 239.5 Hours

Factors 3285 Hours

0.90907 CA AAD Ad'lTslment Factor
inea 298.63

[ asc IsuppLIES

0.90907 CA AAD Adi
[ 0000 INONE [ kazos [B371 Facilit Disnosition | Linear 6.651.66IDollars

Factors 7317 Dollars

[ A5H |SUBCONTRACTED SRvS

0.90907 CA AAD Adi
[ 0000 INONE | ka70s |B371 Facilit Disnosition | Linear 78.929.45|Dallars

Factors 86824.5 Dollars

Line Item SYS - Contingency And Escalation

0.90907 CA AAD Adiustment Factor

BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 4.933.36|Dollars
E r S
rtment | Linear 9.896.76/Dollars
Factors 9896.76 Dollars
Activitv ID:  1AD0009B10 Description: Set 9 - Ofce/Spt/Maint/Cold Lbs Plannina & Enain Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
9B10 Set 9 P&E 1.00/each HC 647 647 19.153 91.281 Q0 110.433 5.838 116.271
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 23.084 23.084 0 23.084
Total for Activity 1AD0009B10: 647 19.153 91.281 23.084 133.518 5.838 139.355

Line Item 9B10 - Set 9 P&E

BOE

made to actual costs in the Facili

Item Desc — Deconmi ssi oni ng Pl anni
Br eakdown of Historical Data:
Item - Planning & Engineering
Units - 1 lot

2nd Unit Cost Adjustnent factor -

ty Disposition Cost Mdel (FDCM support the estinate.

ng & Engi neering

Unit Cost — 120 hours, $16,850 subcontracts, $972 supplies
Unit Cost Adjustment factor - 1.723
Revised Unit Cost - 207 hrs, $29,033 subcontracts, $1,675 supplies

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date accel eration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconni ssioning to deactivation -- -8.95%

approxi mately a 22% adj ustnent due to first target reductions.

3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.

Hi storical Data Source - The costs for Deconmi ssioning B123, actual data gathered during FY99 supporting the advanced pl anning and characterization for
"Group A" Type 1 and 2 facilities, the characterization requirenents defined within the "D& Characterization Protocol" and the historical

cost adjustnents
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1AD0009B10 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenment Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S IRMRS Salaried Linear 469.99|Hours
Factors 517 Hours
0.90907 CA AAD Adiustment Factor
750 |ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 165.45|Hours
Factors 182 Hours
0.90907 CA AAD Ad'Tslment Eactor
| Linear 11.82[Hours
Factors 13 Hours
0.90907 CA AAD A?Tff?f?; S;%%
A5C |SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition | Line
Factors 5475 Dollars
0.90907 CA AAD Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE | kaz0s |B371 Facility Disnosition | Linear 70.932.82Dollars
Factors 78028  Dollars
0.90907 CA AAD Adi
L asH [suscoNTRACTEDSRVS | F0s0 |ENVIRONMENTAL ENGINEERS | KA70S |B371 Facility Disnosition | Linear 1.590.87IDollars
Factors 1750 Dollars
0.90907 CA AAD Adi
ASH_|SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S _|B371 Facility Disposition | Linear 12.836.96/Dollars
Factors 14121  Dollars
0.90907 CA AAD Adiustment Factor
A5H [SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS KA70S |B371 Facility Disposition | Linear 942.70
Factors 1037 Dollars
0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 12.726.79IDollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 10.357.60Dollars
Factors 10357.6 Doallars
Activitv ID:  1AD0009B30 Description: Set 9 - Ofce/Spt/Maint/Cold Lbs Site Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
9B30 Set 9 Site Supnort 1.00leach HC 2.529 2.529 55.138 342.535 0 397.673 16.053 413.726
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 73.646 73.646 0 73.646
Total for Activity 1ADO009B30: 2.529 55.138 342.535 73.646 471.319 16.053 487.372

Line Item 9B30 - Set 9 Site Support

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex,
gl oveboxes and piping and ductwork in B779 are the primary Historical
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev
Item Desc — Deconmi ssioning Support Services

Breakdown of Historical Data:

Item - Support Services
Units - 1 lot
Unit Cost — 466 hrs, $62,452 subcontracts, $4,200 supplies

Unit Cost Adjustnent factor - 1.723

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.

tanks 221 and 224, and the renoval

of
A conpl ete breakdown of the

. 2 Dated May 1999.
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1AD0009B30 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revi sed Unit Cost - 803 hrs, $107,605 subcontracts, $7,237 supplies
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approxinmately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenment Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S IRMRS Salaried Linear 606.35[Hours
Factors 667 Hours
0.90907 CA AAD Adiustment Factor
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 1.629.96/Hours
Factors 1793 Hours
0.90907 CA AAD A?Tff?f?f Eggfgf
750 |STRAIGH ME BASE P150 [TRAINERS R100S [RMRS Salaried | Line
Factors 322 Hours
0.90907 CA AAD Aij' ?ment Factor
A5C |SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition | Line
Factors 23743  Dollars
0.90907 CA AAD Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE | kaz0s |B371 Facility Disnosition | Linear 311.577.90Dollars
Factors 342744 Dollars
0.90907 CA AAD A?Tff?f?; E;gfg;
A5H |SUBCONTRACTED SRVS E110 |IOUALITY CONTROL ENGINEERS KA70S |B371 Facilitv Disposition | Line
Factors 2944 Dollars
0.90907 CA AAD Adiustment Factor
A5H [SUBCONTRACTED SRVS E120 ISAFETY ENGINEERS KA70S |B371 Facilitv Disnosition | Linear 2.679.03[Da
Factors 2947 Dollars
0.90907 CA AAD Adi
[ AsH [SUBCONTRACTEDSRVS | F130 IOTHERENGINEERS | ka70s [B371 Facilitv Disposition [ Linear 4.015.08lDollars
Factors 4420 Dollars
0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 35.072.57Dollars
E r S
rtment | Linear | 38573.55/Dollars
Factors 38573.6 Dollars
Activity ID:  1AD0009L10 Description: Set 9 - Ofce/Spt/Maint/Cold Lbs - Dismantlement Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1AOEDIS230 Dismantlement - A5C onlvy 1.00lea HC 0 0 0 173.104 0 173.104 0 173.104
\Buildina Trades  |Buildina Trade Crew of 8 (185d X 3crews) 555.00/day EE 0 0 0 2.179.583 0 2.179.583 0 2.179.583
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 423.948 423.948 0 423,948
Total for Activity 1ADO009L10: 0 0 2.352.687 423.948 2.776.635 0 2.776.635

Line ltem 1AQEDIS230 - Dismantlement - A5C only
BOE

Hi stori cal

Data Source - The costs for Deconm ssioning B123,

the 690 trailer conplex,

4 tents in the 904/906 cluster,

tanks 221 and 224, and the renoval

of
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WBS No:
Activitv | D:

Resources

1AAD Rockv Flats Closure Proiect Proiect Baseline Devl

1AD0009L10 : : . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Di smant| enent

Br eakdown of Historical Data:

Item - Dismantlenment

Units - 1 lot

Unit Cost — 16,929 hrs, $394,979 subcontracts, $138,034 supplies

1st Unit Cost Adjustnent factor - .8006

Revi sed Unit Cost - 13,554 hours, $316,236 subcontracts, $110,516 supplies

Basis for adjustment - Unit cost reduced by .834 to account for availability of size
reduction facility and the elimnation of the Protected Area reduced costs by .96.

2nd Unit Cost Adjustnent factor - 1.723

Revi sed Unit Cost - 23,353 hrs, $544,875 subcontracts, $190,419 supplies

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE KA70S |B371 Facilitv Disposition Linear 173.104.10IDollars
Factors 190419 Dollars

0.90907 CA AAD Adiustment Factor

Line Item Building Trades - Building Trade Crew of 8 (185d x 3crews)

BOE

Resources

Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers fanmiliar with the operations and nmanagenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Buil ding Trade support. A standard crew of 15 people were
devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-forenan; 4-
pipefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenment of Set 1 Attic/Chem Makeup

Breakdown of Cost Data:

Item - Building Trades Support

Units - 3 Crews @8 people per crew x 185 days

Unit Adjustnment factor - .9090688 reduction per managenent directive.

Basis for adjustnment - Adjustnments to the Basis of Estimates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
ASB |CONSTRUCTION C080 |PLUMBERS AND PIPEFITTERS KA70H |371 Facilitv Disposition Steelworkers Linear 1.963.59(Dollars
Factors 4 Pipe Fitters 9 hours a dav 60 $/hr
0.90907 CA AAD Adiustment Factor
A5B |ICONSTRUCTION 090 [GENERAL LABORER KA70H 1371 Facilitv Disposition Steelworkers | Linear 981.79
Factors 2 Laborers 9 hours a dav 60 $/hr
0.90907 CA AAD Adi
ASB_|consTRuCTION MO10 |FOREMEN / TEAM LEADS / GROUP | kA70S |B371 Facilitv Disposition | Linear 490.90[Dollars
Factors 1 Foreman 9 hours a dav 60 $/hr

A aclo

0.90907 CA AAD Adiustment Factor

Factors 1 RCT 9 hours a dav 60 $/hr

Line ltem SYS - Contingency And Escalation

BOE
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1AD0009L10 Baseline Cost and Basis of Estimate WBSFilter LAAD

Activity Filter  * SartsInFY *
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 205.032.40Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 218.915.60Dollars
Factors 218916 Dollars
Activitv ID:  1AD0009L20 Description: Set 9-Ofce/Spt/Maint/Cold Lbs - Decontamination Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
91 20 Set 9 Decontamination 1.00/each HC 163 163 4,783 84,991 Q0 89.773 1.390 91.163
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 19.139 19.139 0 19.139
Total for Activity 1AD0009L20: 163 4,783 84,991 19.139 108.913 1.390 110.302

Line Item 9L20 - Set 9 Decontamination

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Decontam nation

Br eakdown of Historical Data:

Item - Decontam nation

Units - 1 lot

Unit Cost — 449 hrs, $136,232 subcontracts, $2,879 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 774 hrs, $234,728 subcontracts, $4,961 supplies
Basi s for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnment factor - approxinately a 10% adjustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estimates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Facilitv Disposition Steelworkers Linear 42.73|Hours
Factors a7 hours
0.90907 CA AAD A?Tff?f?t Ezjfgf
750 |STRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Line
Factors 115 hours

Factors 17 hours
0.90907 CA AAD Adi
[ A58 [CONSTRUCTION [ 0000 INONE [ kazos [B371 Facilit Disnosition | Linear 57.996.77IDollars
Factors 63798  dollars
0.90907 CA AAD A?Ufl???g Ei;:g[
A5C [SUPPLIES 0000 INONE KA70S |B371 Facility Disposition | Line
Factors 2879 dollars
0.90907 CA AAD Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ ka70s |B371 Facilit Disnosition | Linear 539.99]Dollars
Factors 594 dollars

0.90907 CA AAD Adiustment Factor
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WBSNo: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
ActivitvID:  1AD0009L20 ) , . WBSFilter  1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ AsH [SUBCONTRACTED SRVS 0000 INONE [ ka70s |B371 Facility Disnosition Linear | 23.836.69Dollars
Factors 26221  dollars - Site pren

0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 9.688.07|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 94s51.28Dollars |
Factors 9451.28 Dollars
Activitv ID:  1AD0009L30 Description: Set 9-Ofce/Spt/Maint/Cold Lbs - Final Survev Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
9L.30 Set 9 Final Survev 1.00/each HC 300 300 6.977 21.944 [0] 28.921 2.428 31.349
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 16.937 16.937 0 16.937
Total for Activity 1AD0O009L30: 300 6.977 21.944 16.937 45.858 2.428 48.286

Line Item 9L30 - Set 9 Final Survey

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Final Survey

Br eakdown of Historical Data:

Item - Final Survey

Units - 1 lot

Unit Cost — 329 hrs, $22,224 subcontracts, $1,873 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 568 hrs, $38,292 subcontracts, $3,227 supplies
Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnment factor - approxinmately a 10% adjustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estimates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 55.91]Hours
Factors 61.5 Hours
0.90907 CA AAD Adi
[ 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers | Linear 244 0; Hours
Factors 268.5 Hours
e et polas. |
[asc Isuppies  loooo INnone [ ka70s |Ra71 Facilitv Disnosition | Line
Factors 1876 Dollars
0.90907 CA AAD Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ ka70s |B371 Facilit Disnosition | Linear 20.238.14]Dollars

Factors 22262.5 Dollars

0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation

BOE
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1ADO0009L30 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 12.080.97IDollars
Factors s
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 4.856.45/Dollars
Factors 4856.45 Dollars
Activitv ID:  1AD0010B10 Description: Set 10 - PuSPS/Rm 3701 Plannina & Enaineerina Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10B10 Set 10 P&E 1.00/each HC 515 515 15.216 72.466 0] 87.683 4,959 92.642
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 21.122 21.122 0 21.122
Total for Activity LAD0010B10: 515 15.216 72.466 21.122 108.804 4,959 113.764
Line Item 10B10 - Set 10 P&E
BOE Hi storical Data Source - The costs for Deconm ssioning B123, actual data gathered during FY99 supporting the advanced pl anning and characterization for
"Group A" Type 1 and 2 facilities, the characterization requirenments defined within the "D& Characterization Protocol" and the historical cost adjustnents
made to actual costs in the Facility Disposition Cost Mddel (FDCM support the estinate.
Item Desc — Deconmi ssioning Planning & Engi neering
Breakdown of Historical Data:
Item - Planning & Engineering
Units - 1 lot
Unit Cost — 829 hours, $116,264 subcontracts, $6,705 supplies
Unit Cost Adjustnent factor - 1.723
Revised Unit Cost - 1,428 hrs, $200, 323 subcontracts, $11,553 supplies
Basis for adjustnment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approxinmately a 10% adjustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estimates were based upon Managenent Directive to accept additional risk.
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 372.72|Hours
Factors 410 Hours
0.90907 CA AAD Adi
[ 750 ISTRAIGHTTIMEBASE | G010 |ADMINISTRATIVE ASSISTANTS | R100S |RMRS Salaried [ Linear 131.81lHours
Factors 145 Hours

Factors 11 Hours

0.90907 CA AAD Adi
| Linear 10.00lHours

0.90907 CA AAD Adi
A5C_|SUPPLIES 0000 _|NONE KA70S |B371 Facilitv Disnosition | Linear 3.951.72[Dollars

Factors 4347 Dollars

[ AsH [SUBCONTRACTED SRVS

0.90907 CA AAD Adi
[ 0000 INONE [ ka70s |B371 Facilit Disnosition | Linear 56.312.27]Dollars

Factors 61945  Dollars

0.90907 CA AAD Adi
A5H_|SUBCONTRACTED SRVS E050 |ENVIRONMENTAL ENGINEERS KA70S |B371 Facilitv Disnosition | Linear 1.262.70lDollars

Factors 1389 Dollars

0.90907 CA AAD Adiustment Factor
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WBS No:
Activitv | D:

1AAD

LABOOL0BL Rockv Flats Closure Proiect \FI’\;;“S”;“ ?:Zeb'i“e Devl
. . . Iter
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin By .
| AsH [SUBCONTRACTEDSRVS | E130 |OTHERENGINEERS | KA70S [B371 Facilitv Disnosition [ Linear [ 10.190.66Dollars
Factors 11210 Dollars

A5H [SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS KA70S |B371 Facility Disposition

Factors

0.90907 CA AAD Adiustment Factor
Linear 749.07ID

824 Dollars

0.90907 CA AAD Adiustment Factor

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 13.459.42|Dollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 7662.38Dollars |
Factors 7662.38 Dollars
Activitv ID:  1AD0010B30 Description: Set 10 - PuSPS/Rm 3701 Site Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10B30 Set 10 Site Support 1.00/each HC 2.006 2.006 43.736 271.932 Q0 315.667 13.274 328,942
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 64.151 64.151 0 64.151
Total for Activity 1AD0010B30: 2.006 43.736 271,932 64,151 379.819 13.274 393.093

Line Item 10B30 - Set 10 Site Support

BOE

Resources

Hi stori

hi stori

Not e:

cal

cal

Item- Sup
Units - 1
Unit Cost

Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

costs and the adjustnents made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Support Services
Breakdown of Historical Data:

port Services
| ot

- 3,215 hrs, $430,918 subcontracts, $28,979 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 5,539 hrs, $742,472 subcontracts, $49,931 supplies
Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnent factor - approxinately a 10% adjustnent due to a second target reduction.

gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the

The 1st Unit Cost Adjustnment factor of 1.723 was the original Basis of Estinate prior to the revised target reductions. 2nd and 3rd djustnents to the

Basi s of Estimates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity | Units
750 ISTRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 480.90
Factors 529 Hours
0.90907 CA AAD Adi
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried | Linear 1.293.60Hours
Factors 1423 Hours
0.90907 CA AAD Adi
[ 750 [STRAIGHT TIME BASE [ p150 [TRAINERS [ R100S |RMRS Salaried | Linear 231.81Hours
Factors 255 Hours
0.90907 CA AAD Adi
[ asc IsuppLIES [ 0000 INONE [ ka70s |B371 Facilit Disnosition | Linear 17.135.04lDollars
Factors 18849 Dollars

0.90907 CA AAD Adiustment Factor
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WBSNo: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1ADO010B30 ) : . WBSFilter  1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ ka70s |B371 Facility Disnosition Linear [ 247.355.80lDollars

Factors 272098 Dollars

A5H [SUBCONTRACTED SRVS E110 |QUALITY CONTROL ENGINEERS KA70S |B371 Facility Disposition

0.90907 CA AAD Adiustment Factor
| Linear 2.124.49|D

Factors 2337 Dollars

A5H |SUBCONTRACTED SRVS E120 ISAFETY ENGINEERS KA70S |B371 Facilitv Disposition

0.90907 CA AAD Adi
| Linear 2.126.31[Dollars

Factors 2339 Dollars

A5H [SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S |B371 Facility Disposition

0.90907 CA AAD Adiustment Factor
| Linear 3.189.92[Do

Factors 3509 Dollars

Line ltem SYS - Contingency And Escalation

0.90907 CA AAD Adiustment Factor

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 34.716.29|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 29.434.72IDollars
Factors 29434.7 Dollars
Activitv ID:  1AD0010L10 Description: Set 10 - PUuSPS/Rm 3701- Dismantlement Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1AQEDIS180 Dismantlement - A5C 1.00/ea HC 0 0 0 11.412 0 11.412 0 11.412
\Buildina Trades  [Buildina Trade Crew of 8 (150d x 2crews) 300.00|dav EE 0 0 0] 1.178.153 Q0 1.178.153 0 1.178.153
Steekworkers Steelworker Crew of 15 (132d x 1crew) 132.00|dav EE 104 13.770 291.853 [0] [0] 291.853 88.126 379.979
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 310.794 310.794 0 310.794
Total for Activity 1AD0010L10: 13.770 291.853 1.189.565 310.794 1.792.212 88.126 1.880.338
Line Item 1AQEDIS180 - Dismantlement - A5C
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

Item Desc — Deconmi ssioni ng Di smant| enent

Breakdown of Historical Data:

Item - D smantl enent

Units - 1 lot

Unit Cost — 1,116 hrs, $26,039 subcontracts, $9,100 supplies

1st Unit Cost Adjustnment factor - .8006

Revised Unit Cost - 894 hours, $20,848 subcontracts, $7,286 supplies

Basis for adjustment - Unit cost reduced by .834 to account for availability of size

reduction facility and the elimnation of the Protected Area reduced costs by .96.

2nd Unit Cost Adjustment factor - 1.723

Revised Unit Cost - 1,540 hrs, $35,921 subcontracts, $12,554 supplies

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of

the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006

to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnment factor - approximately a 22% adjustment due to first target reductions.
3rd Unit Cost Adjustnent factor - approxinately a 10% adjustnent due to a second target reduction.

Basi s of Estimates were based upon Managenent Directive to accept additional risk.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel

(FDCM Rev. 2 Dated May 1999.

Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the

reducti ons.
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WBSNo: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1AD0010L10 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition Linear 11.412.25[Dollars
Factors 12553.8 Dollars
0.90907 CA AAD Adiustment Factor
Line Item Building Trades - Building Trade Crew of 8 (150d x 2crews)

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers famliar with the operations and managenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to develop the B371 estimate. Scope was broken out by Steel worker support and Building Trade support. A standard crew of 15 people were
devel oped for the Steel worker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-foreman; 4-
pi pefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenent of Set 1 Attic/Chem Makeup
Br eakdown of Cost Dat a:
Item- Building Trades Support
Units - 2 Crews @8 people per crew x 150 days
Unit Adjustment factor - .9090688 reduction per managenent directive.
Basis for adjustment - Adjustnments to the Basis of Estinates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASB_|[CONSTRUCTION c080_|PLUMBERS AND PIPEFITTERS KA70H [371 Facilitv Disnosition Steelworkers Linear 1.963.59
Factors 4 Pipe Fitters 9 hours a dav 60 $/hr

0.90907 CA AAD Adi
inea 981 7; Dollars
0.90907 CA AAD Adi
A5B_|CONSTRUCTION MO010 |FOREMEN / TEAM LEADS / GROUP_| KA70S |B371 Facility Disnosition | Linear 490.90IDollars

N A ]
Factors 1 RCT 9 hours a dav 60 $/hr

0.90907 CA AAD Adiustment Factor
Line Item Steekworkers - Steelworker Crew of 15 (132d x 1crew)

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers fanmiliar with the operations and nanagenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Buil ding Trade support. A standard crew of 15 people were
devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-forenan; 4-
pipefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenment of Set 1 Attic/Chem Makeup
Br eakdown of Cost Data:
Item- Building Trades Support
Units - 1 Crew @15 people per crew x 132 days
Unit Adjustment factor - .9090688 reduction per managenent directive.
Basis for adjustnment - Adjustnments to the Basis of Estimates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE C120 |D&D SKILLED TRADES KA70H |371 Facilitv Disposition Steelworkers Linear 62.59|Hours
Factors 9 D&D Workers 7.65 hours a dav

0.90907 CA AAD Adiustment Factor
Linear 6.95/|Hours

0.90907 CA AAD Adiustment Factor
inea 34.77|Hours

0.90907 CA AAD Adiustment Factor

Factors 5 RCTs 7.65 hours a dav
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WBS No: 1AAD

Activity 1D: 1AD0010L10 Baseline Cost and Basis of Estimate \A'B.S.Fme.r LAAD
Activity Filter ~ *

Line ltem SYS - Contingency And Escalation

Rockv Flats Closure Proiect Proiect Baseline Devl

SartsIn FY *

BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 INONE ZDEPT INo Department Linear 169.629.80|Dollars
E r S
rtment | Linear 141.164.401Dollars
Factors 141164 Dollars
Activity ID:  1AD0010L20 Description: Set 10 - PuSPS/Rm 3701- Decontamination Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10120 Set 10 Decontamination 1.00/each HC 1.933 1.933 56.746 594,403 0 651.149 16.002 667.151
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 97.536 97.536 0 97.536
Total for Activity 1AD0010L20: 1.933 56.746 594.403 97.536 748.685 16.002 764.688
Line Item 10L20 - Set 10 Decontamination
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of

Item Desc — Deconmi ssi oni ng Decont ami nati on
Br eakdown of Historical Data:
Item - Decontamination
Units - 1 lot
Unit Cost — 3,101 hrs, $1, 125,020 subcontracts, $19,868 supplies
Unit Cost Adjustment factor - 1.723
Revi sed Unit Cost - 5,343 hrs, $1,938,410 subcontracts, $34,233 supplies
Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date accel eration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconni ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnent factor - approximately a 22% adjustment due to first target reductions.

3rd Unit Cost Adjustnment factor - approxinmately a 10% adj ustnent due to a second target reduction.

Basi s of Estinmates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimte.
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions.

A conpl ete breakdown of the

2nd and 3rd djustnments to the

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Eacilitv Disposition Steelworkers inear 511.81[Hours
Factors 563 hours

0.90907 CA AAD A

750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried |

Linear

1.237.24|Hours

Factors 1361 hours

0.90907 CA AAD A

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers |

Linear

183.63IHours

Factors 202 hours

0.90907

CA AAD Adi

A5B ICONSTRUCTION 0000 INONE KA70S |B371 Facilitv Disposition |

Factors 300831 dollars

0.90907 CA AAD A

[ asc IsuppLIES [ 0000 INONE [ kazos [B371 Facilit Disnosition |

Linear

R YT e
31.120.15[Do ;E;

Factors 34233  dollars

0.90907 CA AAD A

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ kazos [B371 Facilit Disnosition |

Linear

6.415.30| ); ;E;

Factors 7057 dollars

0.90907 CA AAD Adiustment Factor
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WBS No: 1AAD

Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1AD0010L20 WBSFilter 1AAD

Baseline Cost and Basis of Estimate Activity Eilter_*

SartsIn FY *

[ AsH [SUBCONTRACTED SRVS 0000 INONE [ kazos [B371 Facilit Disnosition

Linear ‘ 283.391 '%0|DQ ars

Factors 311738 dollars - Site Pren

Line ltem SYS - Contingency And Escalation

0.90907 CA AAD Adiustment Factor

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 33.478.81Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 64.057.39lDollars
Factors 64057.4 Dollars
Activitv ID:  1AD0010L30 Description: Set 10 - PUSPS/Rm 3701- Final Survev Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10L30 Set 10 Final Survev 1.00/each HC 389 389 10.707 40.837 0 51.544 3.019 54.564
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 7.851 7.851 0 7.851
Total for Activity 1AD0010L30: 389 10.707 40.837 7.851 59.395 3.019 62.414
Line Item 10L30 - Set 10 Final Survey
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

gl oveboxes and piping and ductwork in B779 are the primary Hi storical Data used in establishing the unit costs int
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev

Item Desc — Deconmi ssioning Final Survey

Br eakdown of Historical Data:

Item - Final Survey

Units - 1 lot

Unit Cost — 2,273 hrs, $153, 345 subcontracts, $12,922 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 3,916 hrs, $264, 214 subcontracts, $22,265 supplies
Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnment factor - approxinmately a 10% adjustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target
Basi s of Estimates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

his estimate. A conplete breakdown of the

. 2 Dated May 1999.

%

reductions. 2nd and 3rd djustnments to the

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 196.36|Hours
Factors 216 Hours

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers |

0.90907 CA AAD Adiustment Factor
Linear 192.27|Hours

Factors 2115 Hours

A5C |SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition |

0.90907 CA AAD A?Tff?f?g Eggfgf
Line

Factors 4975 Dollars

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ kazos [B371 Facilit Disnosition |

0.90907 CA AAD Adiustment Factor
Linear 36.314.57ID

Factors 39947  Dollars

Line ltem SYS - Contingency And Escalation
BOE

0.90907 CA AAD Adiustment Factor
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1AD0010L30 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 2.611.55/Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 5.238990Dollars
Factors 5238.99 Dollars
Activitv ID:  1AD0011B10 Description: Set 11 - Vault/Drum Strae Plannnina & Enaineerin Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
11B10 Set 11 P&E 1.00/each HC 95 95 2.790 13.335 Q0 16.125 965 17.091
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 4.786 4.786 0 4.786
Total for Activity 1AD0011B10: 95 2.790 13.335 4,786 20.911 965 21.877
Line Item 11B10 - Set 11 P&E
BOE Hi storical Data Source - The costs for Deconm ssioning B123, actual data gathered during FY99 supporting the advanced pl anning and characterization for
"Group A" Type 1 and 2 facilities, the characterization requirenments defined within the "D& Characterization Protocol" and the historical cost adjustnents
made to actual costs in the Facility Disposition Cost Mddel (FDCM support the estinate.
Item Desc — Deconmi ssioning Planning & Engi neering
Br eakdown of Historical Data:
Item - Planning & Engineering
Units - 1 lot
Unit Cost — 12 hours, $1,685 subcontracts, $97 supplies
Unit Cost Adjustnent factor - 1.723
Revised Unit Cost - 21 hrs, $2,903 subcontracts, $167 supplies
Basis for adjustnment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approxinmately a 10% adjustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estimates were based upon Managenent Directive to accept additional risk.
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 68.18
Factors 75 Hours
0.90907 CA AAD Adiustment Factor
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 24.54|Hours
Factors 27 Hours
0.90907 CA AAD A?Tffo?t Efigf
R | Line
Factors 2 Hours
0.90907

A5C |SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition |

Factors 800 Dollars

Line

[ AsH [SUBCONTRACTED SRVS

0.90907 CA AAD Adi
[ 0000 INONE | Linear 10.361.57IDollars

[ ka70s |B371 Facilit Disnosition

Factors 11398  Dollars

0.90907

A5H |SUBCONTRACTED SRVS E050 |[ENVIRONMENTAL ENGINEERS KA70S |B371 Facilitv Disposition |

Factors 256 Dollars

Line

0.90907 CA AAD Adiustment Factor
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WBS No:

1AAD

i e B10 Rockv Flats Closure Proiect \FI’\;;“S”;“ E:Z%i“e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ AsH [SUBCONTRACTEDSRVS | F130 IOTHERENGINEERS | ka70s [B371 Facilitv Disposition Linear | 1.875.410Dollars ]
Factors 2063 Dollars
0.90907 CA AAD Ad'Tstment Eagm;
A5H [SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS KA70S |B371 Facility Disposition Linear 138.1
Factors 152 Dollars
0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 3.475.21|Dollars
Factor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 1.31062IDollars
Factors 1310.62 Dollars
Activitv ID:  1AD0011B30 Description: Set 11 - Vault/Drum Strae Site Subport Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
11B30 Set 11 Site Support 1.00|each HC 369 369 8.041 50.035 0 58.076 2.782 60.859
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 16.873 16.873 0 16.873
Total for Activity LAD0011B30: 369 8.041 50.035 16.873 74.949 2.782 77.732
Line Item 11B30 - Set 11 Site Support
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.
Item Desc — Deconmi ssioning Support Services
Br eakdown of Historical Data:
Item - Support Services
Units - 1 lot
Unit Cost — 46 hrs, $6,245 subcontracts, $420 supplies
Unit Cost Adjustnent factor - 1.723
Revised Unit Cost - 79 hrs, $10,760 subcontracts, $724 supplies
Basis for adjustnment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnent factor - approxinately a 10% adjustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estimates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 88.1
Factors 97 Hours
0.90907

[ 750 ISTRAIGHTTIMEBASE | G010 |ADMINISTRATIVE ASSISTANTS | R100S |RMRS Salaried

| Line

Factors 262 Hours

[ 750 [STRAIGHT TIME BASE [ p150 [TRAINERS [ R100S |RMRS Salaried

0.90907 CA AAD Adiustment Factor
| Linear 42.73|Hours

Factors 47 Hours

0.90907 CA AAD Adi
[ asc IsuppLIES [ 0000 INONE [ kazos [B371 Facilit Disnosition | Linear 3.152.65[Dollars
Factors 3468 Dollars

0.90907 CA AAD Adiustment Factor
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WBSNo: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl

ActivityID:  1AD0011B30 . : . WBSFilter  1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ ka70s |B371 Facility Disnosition Linear | 45513.44Dollars
Factors 50066 Dollars
0.90907 CA AAD Adi
| A5H [SUBCONTRACTEDSRVS | E110 |OUALITY CONTROL ENGINEERS | KA70S [B371 Facilitv Disnosition | Linear 390.90Dollars
Factors 430 Dollars
0.90907 CA AAD Adi
ASH |SUBCONTRACTED SRVS E120 ISAFETY ENGINEERS Ka70S |B371 Facility Disnosition | Linear 390.90[Dollars
Factors 430 Dollars
0.90907 CA AAD Adi
[ AsH [SUBCONTRACTEDSRVS | E130 |OTHERENGINEERS | KA70S [B371 Facilitv Disnosition [ Linear 587.26[Dollars
Factors 646 Dollars

0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 12.205.92Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 4.666.97Dollars
Factors 4666.97 Dollars
Activitv ID:  1AD0011L10 Description: Set 11 - Vault/Drum Strae - Dismantlement Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1A0EDIS190 Dismantlement - A5C onlv 1.00/ea HC 0 0 [0] 60.623 [0] 60.623 0 60.623
\Buildina Trades _|Buildina Trade Crew of 8 (60d x 1crew) 60.00(dav EE 0 0 0 235.631 0 235.631 0 235.631
Steekworkers Steelworker Crew of 15 (20d x 1crew) 20.00/dav EE 104 2.086 44,220 [0] [0] 44,220 15.300 59.520
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 101.722 101.722 0 101.722
Total for Activity 1AD0011L10: 2.086 44,220 296.254 101.722 442.196 15.300 457.496

Line ltem 1AQEDIS190 - Dismantlement - A5C only

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Di smant| enent

Breakdown of Historical Data:

Item - D smantl enent

Units - 1 lot

Unit Cost — 5,929 hrs, $138.326 subcontracts, $48,341 supplies

1st Unit Cost Adjustnment factor - .8006

Revised Unit Cost - 4,747 hours, $110, 749 subcontracts, $38,704 supplies

Basis for adjustment - Unit cost reduced by .834 to account for availability of size
reduction facility and the elimnation of the Protected Area reduced costs by .96.

2nd Unit Cost Adjustment factor - 1.723

Revised Unit Cost - 8,179 hrs, $190,821 subcontracts, $66,687 supplies

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1AAD Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1AD0011L10 : ' . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ asc IsuppLIES [ 0000 INONE [ ka70s |B371 Facility Disnosition Linear [ 60.623.07Dollars
Factors 66687  Dollars

0.90907 CA AAD Adiustment Factor
Line Item Building Trades - Building Trade Crew of 8 (60d x 1lcrew)

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers fanmiliar with the operations and nanagenent of B371. Set areas were reviewed and experience associated with B771 D& activities was
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Buil ding Trade support. A standard crew of 15 people were
devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-forenan; 4-
pipefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenment of Set 1 Attic/Chem Makeup

Breakdown of Cost Data:

Item - Building Trades Support

Units - 1 Crew @8 people per crew x 60 days

Unit Adjustnment factor - .9090688 reduction per managenent directive.

Basis for adjustnment - Adjustnments to the Basis of Estimates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5B |CONSTRUCTION €080 |PLUMBERS AND PIPEFITTERS KA70H |371 Facilitv Disposition Steelworkers Linear 1.963.59IDollars
Factors 4 Pipe Fitters 9 hours a dav 60 $/hr
0.90907 CA AAD Adiustment Factor
A5B |ICONSTRUCTION 090 [GENERAL LABORER KA70H 1371 Facilitv Disposition Steelworkers | Linear 981.79
Factors 2 Laborers 9 hours a dav 60 $/hr
0.90907 CA AAD Adiustment Factor
A5B |ICONSTRUCTION M010 |[FOREMEN / TEAM LEADS / GROUP | KA70S |B371 Facilitv Disposition | Linear 490.90
Factors 1 Foreman 9 hours a dav 60 $/hr

0.90907 CA AAD Ad'lTslment Factor
inea 490.90

0.90907 CA AAD Adiustment Factor

Factors 1 RCT 9 hours a dav 60 $/hr

Line Item Steekworkers - Steelworker Crew of 15 (20d x 1crew)

BOE Esti mat ors Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers fanmiliar with the operations and nanagenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Buil ding Trade support. A standard crew of 15 people were
devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-forenman; 4-
pipefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenment of Set 1 Attic/Chem Makeup

Breakdown of Cost Data:

Item - Building Trades Support

Units - 1 Crew @15 people per crew x 20 days

Unit Adjustnment factor - .9090688 reduction per nmanagenent directive.

Basis for adjustnment - Adjustnments to the Basis of Estimates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Facilitv Disposition Steelworkers Linear 62.59IHours
Factors 9 D&D Workers 7.65 hours a dav

0.90907 CA AAD Adiustment Factor
Linear 6.95/|Hours

0.90907 CA AAD Ad'Tslment Factor
inea 34.77|Hours

0.90907 CA AAD Adiustment Factor

Factors 5 RCTs 7.65 hours a dav

Line Item SYS - Contingency And Escalation
BOE
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1AD0011L10 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 74.439.75|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 27.282.62IDollars
Factors 27282.6 Dollars
Activitv ID:  1AD0011L20 Description: Set 11 - Vault/Drum Strae - Decontamination Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
11120 Set 11 Decontamination 1.00/each HC 28 28 817 21.789 Q0 22.606 263 22.869
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 5.197 5.197 0 5.197
Total for Activity 1AD0011L20: 28 817 21.789 5,197 27.803 263 28.066

Line Item 11L20 - Set 11 Decontamination

BOE

Resources

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Decontam nation

Br eakdown of Historical Data:

Item - Decontam nation

Units - 1 lot

Unit Cost — 45 hrs, $13,623 subcontracts, $288 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 78 hrs, $23,472 subcontracts, $496 supplies
Basi s for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnment factor - approxinmately a 10% adjustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estimates were based upon Managenent Directive to accept additional risk.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Facilitv Disposition Steelworkers Linear 8.18
Factors 9 hours
0.90907 CA AAD Adiustment Factor
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear 17.27[Hours
Factors 19 hours
0.90907 CA AAD Ad'Tslment Factor
R inea 2.73
Factors 3 hours
0.90907 CA AAD A?TffoE; Eggfzf
A5B ICONSTRUCTION 0000 INONE KA70S |B371 Facilitv Disposition | Line

Factors 18853  dollars

0.90907 CA AAD Adi
[ asc IsuppLIES [ 0000 INONE [ ka70s |B371 Facilit Disnosition | Linear 450.90[Dollars

Factors 496 dollars

0.90907 CA AAD Adi
| asH IsuBcoNTRACTEDSRVS [ o000 INone [ ka70s |B371 Facilitv Disposition | Linear 4.106.26Dollars

Factors 4517 dollars - Site Prep

0.90907 CA AAD Adiustment Factor
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WBS No: 1AAD

Activity ID 1AD0011L20 Rockv Flats Closure Proiect \?\;I;)ise{ljlt Eii?)nne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ AsH [SUBCONTRACTED SRVS 0000 INONE [ kazos [B371 Facilit Disnosition Linear \ 92.73Dallars

Factors 102 dollars

0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 3.279.75Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 1.917.67IDollars
Factors 1917.68 Dollars
Activitv ID:  1AD0011L30 Description: Set 11 - Vault/Drum Strae - Final Survev Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
11130 Set 11 Final Survev 1.00/each HC 30 30 696 2.194 [0] 2.890 196 3.087
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 444 444 0 444
Total for Activity 1AD0011L30: 30 696 2.194 444 3.334 196 3.531

Line ltem 11L30 - Set 11 Final Survey

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Final Survey

Br eakdown of Historical Data:

Item - Final Survey

Units - 1 lot

Unit Cost — 33 hrs, $2,223 subcontracts, $187 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 57 hrs, $3,830 subcontracts, $323 supplies
Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnment factor - approxinmately a 10% adjustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estimates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 5.45/Hours
Factors 6 Hours
0.90907 CA AAD Adi
[ 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers | Linear 24.54]Hours
Factors 27 Hours
ST R B ey
[asc Isuppies  loooo INnone [ ka70s |Ra71 Facilitv Disnosition | Line
Factors 187.5 Dollars
0.90907 CA AAD Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ ka70s |B371 Facilit Disnosition | Linear 2.024.04lDollars

Factors 2226.5 Dollars

0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation

BOE
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1ADO011L.30 Baseline Cost and Basis of Estimate WBSFilter LAAD

Activity Filter  * SartsInFY *
Resources Cost Element dll Department Curve Quantity | Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 147.73

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear \ 296.37IDollars

Factors 296.367 Dollars

Activitv ID:  1AD0012B10 Description: Set 12 - Halls/Stairs/MCC Plannina & Enaineerin Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
12B10 Set 12 P&E 1.00/each HC 770 770 22.773 108.550 Q0 131.323 7.260 138.583
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 49.022 49.022 0 49.022
Total for Activity 1AD0012B10: 770 22.773 108.550 49,022 180.345 7.260 187.605

Line Item 12B10 - Set 12 P&E

BOE Hi storical Data Source - The costs for Deconm ssioning B123, actual data gathered during FY99 supporting the advanced pl anning and characterization for
"Group A" Type 1 and 2 facilities, the characterization requirenments defined within the "D& Characterization Protocol" and the historical cost adjustnents
made to actual costs in the Facility Disposition Cost Mddel (FDCM support the estinate.

Item Desc — Deconmi ssioning Planning & Engi neering

Br eakdown of Historical Data:

Item - Planning & Engineering

Units - 1 lot

Unit Cost — 48 hours, $6,740 subcontracts, $389 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 83 hrs, $11,613 subcontracts, $670 supplies

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnment factor - approxinmately a 10% adjustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estimates were based upon Managenent Directive to accept additional risk.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 558.17|Hours
Factors 614 Hours
0.90907 CA AAD Adiustment Factor
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 197.27|Hours
Factors 217 Hours
0.90907 CA AAD A?Tff?f?t Eijfg;
| Line
Factors 16 Hours
0.90907 CA AAD Adi
AsC |SUPPLIES 0000 |NONE ka70s |B371 Facilitv Disnosition | Linear 5.918.95/Dollars
Factors 6511 Dollars
0.90907 CA AAD Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ kazos [B371 Facilit Disnosition | Linear 84.352.49]Dollars
Factors 92790  Dollars
0.90907 CA AAD A?Tff?f?f Egigf
A5H |SUBCONTRACTED SRVS E050 |[ENVIRONMENTAL ENGINEERS KA70S |B371 Facilitv Disposition | Line

Factors 2081 Dollars
0.90907 CA AAD Adiustment Factor
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WBS No:
Activitv | D:

1AAD

Rockv Flats Closure Proiect
1AD0012B10

Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1AAD

SartsIn FY *

A5H [SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S |B371 Facility Disposition

‘ 15.265.0

0.90907 CA AAD Ad'Tslment Factor
1.121.79

Linear
Factors 16792 Dollars
[ A5H [SUBCONTRACTEDSRVS | G010 |ADMINISTRATIVE ASSISTANTS | KA70S |B371 Facilitv Disnosition Linear
Factors 1234 Dollars

Line Item SYS - Contingency And Escalation

0.90907 CA AAD Adiustment Factor

BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 31.143.31IDollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 17.878.40Dollars
Factors 17878.4 Dollars
Activitv ID:  1AD0012B30 Description: Set 12 - Halls/Stairs/MCC Site Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
12B30 Set 12 Site Support 1.00/each HC 3.007 3.007 65,562 407.338 0 472.900 21.861 494,761
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 209.341 209.341 0 209.341
Total for Activity 1AD0012B30: 3.007 65.562 407.338 209.341 682.241 21.861 704.102

Line Item 12B30 - Set 12 Site Support

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Support Services
Breakdown of Historical Data:
Item - Support Services
Units - 1 lot
Unit Cost — 186 hrs, $24,980 subcontracts, $1,680 supplies
Unit Cost Adjustnent factor - 1.723
Revised Unit Cost - 320 hrs, $43,041 subcontracts, $2,895 supplies
Basis for adjustnment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnent factor - approxinately a 10% adjustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estimates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRSSalaried Linear 720.89
Factors 793 Hours
0.90907 CA AAD Adi
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried | Linear 1.938.13lHours
Factors 2132 Hours
0.90907 CA AAD Adi
[ 750 [STRAIGHT TIME BASE | p150 [TRAINERS [ R100S |RMRS Salaried | Linear 348.17Hours
Factors 383 Hours
0.90907 CA AAD Adi
[ asc IsuppLIES [ o000 INONE | kA70s |B371 Facilitv Disposition | Linear 25.667.56IDollars
Factors ~ 28235 Dollars

0.90907 CA AAD Adiustment Factor
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1AD0012B30 Baseline Cost and Basis of Estimate WBSFilter LAAD

Activity Filter  * SartsInFY *
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ kazos [B371 Facilit Disnosition Linear | 370.524.60lDollars
Factors 407587 Dollars
0.90907 CA AAD Adi
A5H_|SUBCONTRACTED SRVS E110 |OUALITY CONTROL ENGINEERS | KA70S |B371 Facility Disnosition | Linear 3.182.65[Dollars
Factors 3501 Dollars
0.90907 CA AAD Adiystment Factor
A5H [SUBCONTRACTED SRVS E120 ISAFETY ENGINEERS KA70S |B371 Facility Disposition | Linear 3.185.38
Factors 3504 Dollars
0.90907 CA AAD Adi
A5H_|SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S_|B371 Facility Disposition | Linear 4.778.07IDollars

Factors 5256 Dollars

0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 139.078.70[Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 70.261.82IDollars
Factors 70261.8 Dollars
Activitv ID:  1AD0012L10 Description: Set 12 - Halls/Stairs/MCC - Dismantlement Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1AOEDIS190b Dismantlement - A5C - only 1.00lea HC 0 0 0 60.623 0 60.623 0 60.623
Buildina Trades  [Buildina Trade Crew of 8 (110d x 6crews) 660.00/dav EE 0 0 0 2.591.937 0 2.591.937 0 2.591.937
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 1.118.872 1.118.872 0 1.118.872
Total for Activity 1AD0012L10: 0 0] 2.652.560 1.118.872 3.771.432 0 3.771.432

Line Item 1AQEDIS190b - Dismantlement - A5C - only

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Di smant| enent

Br eakdown of Historical Data:

Item - Dismantlenment

Units - 1 lot

Unit Cost — 5,928.61 hrs, $138.326 subcontracts, $48,341 supplies

1st Unit Cost Adjustnent factor - .8006

Revi sed Unit Cost - 4,746.68 hours, $110,749 subcontracts, $38,704 supplies

Basis for adjustment - Unit cost reduced by .834 to account for availability of size
reduction facility and the elimnation of the Protected Area reduced costs by .96.

2nd Unit Cost Adjustnment factor - 1.723

Revi sed Unit Cost - 8,179 hrs, $190,821 subcontracts, $66,687 supplies

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1AAD Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1AD0012L10 : ' . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ asc IsuppLIES [ 0000 INONE [ ka70s |B371 Facility Disnosition Linear [ 60.623.07Dollars
Factors 66687  Dollars

0.90907 CA AAD Adiustment Factor
Line Item Building Trades - Building Trade Crew of 8 (110d x 6crews)

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers fanmiliar with the operations and nanagenent of B371. Set areas were reviewed and experience associated with B771 D& activities was
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Buil ding Trade support. A standard crew of 15 people were
devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-foreman; 4-
pipefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenment of Set 1 Attic/Chem Makeup
Br eakdown of Cost Dat a:
Item - Building Trades Support
Units - 6 Crews @8 people per crew x 110 days
Unit Adjustment factor - .9090688 reduction per managenent directive.
Basis for adjustnment - Adjustnments to the Basis of Estimates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB |CONSTRUCTION C080 |PLUMBERS AND PIPEFITTERS KA70H |371 Facilitv Disposition Steelworkers Linear 1.963.59IDollars
Factors 4 Pipe Fitters 9 hours a dav 60 $/hr
0.90907 CA AAD Adiystment Factor
A5B |ICONSTRUCTION 090 [GENERAL LABORER KA70H 1371 Facilitv Disposition Steelworkers | Linear 981.79
Factors 2 Laborers 9 hours a dav 60 $/hr
0.90907 CA AAD Adi
[ asB lconsTRuCTION | M010 [FOREMEN/TEAM LEADS / GROUP | KA70S |B371 Facility Disnosition [ Linear 490.90[Dollars
Factors 1 Foreman 9 hours a dav 60 $/hr
0.90907 CA AAD Ad'Tslment Factor
A ! inea 490.90
Factors 1 RCT 9 hours a dav 60 $/hr
0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 744.854.60|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 374.017.00[Dollars
Factors 374017 Dollars
Activitv ID:  1AD0012L20 Description: Set 12 - Halls/Stairs/MCC - Decontamination Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
12120 Set 12 Decontamination 1.00|each HC 113 113 3.305 87.161 0 90.466 1.150 91.616
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 49.499 49.499 0 49.499 |
Total for Activity 1AD0012L.20: 113 3.305 87.161 49,499 139.964 1.150 141.115
Line Item 12L20 - Set 12 Decontamination
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Decontam nation

Br eakdown of Historical Data:

Item - Decontam nation

Units - 1 lot

Unit Cost — 180 hrs, $54,492 subcontracts, $1,152 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 310 hrs, $93,890 subcontracts, $1,985 supplies
Basis for adjustnment - See Bel ow

gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
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WBS No:
Activitv | D:

Resources

iﬁggouuo Rockv Flats Closure Proiect \?\glsq;n E:Z%‘“e Devi
. ) . ilter

Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconmni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenment Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Eacilitv Disposition Steelworkers Linear 30.00
Factors 33 hours
0.90907 CA AAD A?Tff?f?t E;ifgf
750 |STRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Line
Factors 79 hours
0.90907 CA AAD Adiustment Factor
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers | Linear 10.91[Hours
Factors 12 hours
0.90907 CA AAD Adi
AsB_|cONSTRUCTION 0000 |NONE ka70s |B371 Facilitv Disnosition | Linear 68.553.79IDollars
Factors 75411  dollars
0.90907 CA AAD A?Tf{?f?f ES;EE
A5C |SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition | Line
Factors 1985 dollars
0.90907 CA AAD Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ kazos [B371 Facilit Disnosition | Linear 16.431.42]Dollars
Factors 18075  dollars - Site Prep
0.90907 CA AAD Adi
ASH |SUBCONTRACTED SRVS 0000 |NONE ka70s |B371 Facilitv Disnosition | Linear 370.90[Dollars
Factors 408 dollars

0.90907 CA AAD Adiustment Factor

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 35.305.97IDollars
E r S
rtment | Linear 14.192.711Dollars
Factors 14192.7 Dollars
Activitv ID:  1AD0012L30 Description: Set 12 - Halls/Stairs/MCC - Final Survev Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
121.30 Set 12 Final Survev 1.00/each HC 120 120 2.790 8.778 Q0 11.567 971 12.538
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 6.774 6.774 0 6.774
Total for Activity 1AD0012L30: 120 2.790 8.778 6.774 18.341 971 19.312

Line Item 12L30 - Set 12 Final Survey
BOE

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Final Survey
Br eakdown of Historical Data:

Item - Final Survey

Units - 1 lot
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1AD0012L30 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost — 132 hrs, $8,889 subcontracts, $749 supplies
Unit Cost Adjustment factor - 1.723
Revi sed Unit Cost - 227 hrs, $15,317 subcontracts, $1,291 supplies
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenment Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 22.27\Hours
Factors 24.5 Hours
0.90907 CA AAD Adiystment Factor
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers | Linear 97.72IHours
Factors 107.5 Hours
0.90907 CA AAD Adi
ASC_|SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition | Linear 682.26|Dollars
Factors 750.5  Dollars
0.90907 CA AAD Adi
| asH IsusconTRACTEDSRVS [ oooo INone [ kavos |B371 Facility Disnosition [ Linear 8.095.26]Dollars
Factors 8905 Dollars

0.90907 CA AAD Adiustment Factor

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 4.831.79|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 1.04234Dollars
Factors 1942.34 Dollars
Activitv ID:  1AD0013B10 Description: Set 13 - Ventilation - Plannina & Ena Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
13B10 Set 13 P&E 1.00leach HC 2.454 2.454 72.606 345.959 0 418.565 22.902 441.467
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 148.632 148.632 0 148.632
Total for Activity 1AD0013B10: 2.454 72.606 345,959 148.632 567.197 22.902 590.099

Line Item 13B10 - Set 13 P&E

BOE Hi storical Data Source - The costs for Deconm ssioning B123,
"Group A" Type 1 and 2 facilities,
made to actual

actual data gathered during FY99

costs in the Facility Disposition Cost Mdel (FDCM support the estinate.

Item Desc — Deconmi ssioning Planning & Engi neering

Br eakdown of Historical Data:

Item - Planning & Engineering

Units - 1 lot

Unit Cost — 756 hours, $106, 153 subcontracts, $6,122 supplies

Unit Cost Adjustnment factor -
Revised Unit Cost - 1,303 hrs,

1.723

$182, 902 subcontracts, $10, 548 supplies

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%

supporting the advanced pl anni ng and characterization for
the characterization requirenents defined within the "D& Characterization Protocol" and the historical

cost adj ustments
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WBS No: 1AAD

Activity ID 1AD0013B10 Rockv Flats Closure Proiect \?\glsqult EzAii\T)“ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
4) A decrease in cost to transfer scope from deconmni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustment factor - approximately a 10% adj ustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 1.779.96|Hours

Factors 1958 Hours

Factors 691 Hours

0.90907 CA AAD Adiustment Factor
| Linear 46,36|Hours

Factors 51 Hours
0.90907 CA AAD Adi
A5C_|SUPPLIES 0000 INONE KA70S |B371 Facility Disnosition | Linear 18.865.00[Dollars
Factors 20752 Dollars
0.90907 CA AAD Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ ka70s |B371 Facilit Disnosition | Linear 268.839.80Dollars
Factors 295731 Dollars
0.90907 CA AAD Adi
[ AsH [SUBCONTRACTEDSRVS | E050 |ENVIRONMENTAL ENGINEERS | KA70S [B371 Facilitv Disnosition | Linear 6.028.04Dollars
Factors 6631 Dollars
0.90907 CA AAD Adi
A5H_|SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S |B371 Facilitv Disnosition | Linear 48.651.55IDollars
Factors 53518 Dollars
0.90907 CA AAD Adi
| A5H [SUBCONTRACTEDSRVS | G010 |ADMINISTRATIVE ASSISTANTS | KA70S [B371 Facilitv Disnosition [ Linear 3.574.46]Dollars

Factors 3932 Dollars

0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 93.005.9
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 55.626.25D0llars
Factors 55626.3 Dollars
Activitv ID:  1AD0013B30 Description: Set 13 - Ventilation - Site Support Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
13B30 Set 13 Site Support 1.00/each HC 9.583 9.583 208.936 1.298.218 [0] 1.507.153 68.194 1.575.348
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 617.474 617.474 0 617.474
Total for Activity 1AD0013B30: 9,583 208.936 1.298.218 617.474 2.124.628 68.194 2.192.822

Line Item 13B30 - Set 13 Site Support

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Support Services
Breakdown of Historical Data:
Item - Support Services
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1AD0013B30 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - 1 lot
Unit Cost — 2,935 hrs, $393,448 subcontracts, $26,459 supplies
Unit Cost Adjustment factor - 1.723
Revi sed Unit Cost - 5,057 hrs, $677,911 subcontracts, $45,589 supplies
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approxinmately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenment Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 2.298.13
Factors 2528 Hours
0.90907 CA AAD Adiystment Factor
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 6.177.12[Hours
Factors 6795 Hours
0.90907 CA AAD Adi
[ 750 ISTRAIGHT TIME BASE | p1s0 ITRAINERS | R100s |RMRS Salaried | Linear 1.108.15|Hours
Factors 1219 Hours
0.90907 CA AAD Adi
Lasc Isuppes — [oooo INone [ kavos |B371 Facility Disnosition | Linear 81.803.47|Dollars
Factors 89986  Dollars
0.90907 CA AAD Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE | kaz0s |B371 Facility Disnosition | Linear 1.180.893.00IDollars
Factors 1299014 Dollars
st ISUBCONTRACTED SRVS £110 JOUALITY CONTROL ENGINEERS | KA70S [Ba71 Faciit Dispasi O e M Yep aelbotars
ilitv Di ition | Line
Factors 11157  Dollars
0.90907 CA AAD Adi
ASH_|SUBCONTRACTED SRVS E120 |SAFETY ENGINEERS KA70S _|B371 Facility Disposition | Linear 10.151.57IDollars
Factors 11167 Dollars
0.90907 CA AAD Adi
| ASH |SUBCONTRACTEDSRVS | E130 |OTHERENGINEERS | KA70S |B371 Facility Disnosition [ Linear 15.226.90lDollars
Factors 16750 Dollars
0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Debartment Linear 403.631.20[Dollars
E r S
rtment | Linear 213.843.10IDollars
Factors 213843 Dollars
Activity ID:  1AD0013L10 Description: Set 13 - Remainina Ventilation - Dismantlement Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1AOQEDIS160 Dismantlement - A5C onlv. 1.00lea HC 0 0 0] 825.550 0 825.550 0 825,550
Buildina Trades  [Buildina Trade Crew of 8 (158d x 4crews) 632.00|dav EE 0 0 0 2.481.976 0 2.481.976 0 2.481.976
Steekworkers |Steelworker Crew of 15 (158d x 1crew) 158.00/dav EE 104 16.482 349,339 0 Q0 349,339 121.570 470.909
SYS Continaencyv And Escalation 1.00lea EE 0 0 0 0 2.084.444 2.084.444 0 2.084.444
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WBS No:
Activitv | D:

123301&10 Rockv Flats Closure Proiect \'j\gis‘*;',n E:Z%i“e Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

Total for Activity 1AD0013L10:

Line Item 1AQEDIS160 - Dismantlement - A5C only

BOE

Resources

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Di snant| enent

Breakdown of Historical Data:

Item - D smantl enent

Units - 1 lot

Unit Cost — 102,961 hrs, $2,402,264 subcontracts, $839, 524 supplies

1st Unit Cost Adjustnment factor - .8006

Revised Unit Cost - 82,434 hours, $1, 923,349 subcontracts, $672,157 supplies

Basis for adjustment - Unit cost reduced by .834 to account for availability of size
reduction facility and the elimnation of the Protected Area reduced costs by .96.

2nd Unit Cost Adjustment factor - 1.723

Revised Unit Cost - 142,034 hrs, $3,313,931 subcontracts, $1, 158,127 supplies

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units

ASC |SUPPLIES 0000 |NONE KA70S |B371 Eacilitv Disposition Linear 825.549.901Dollars

Factors 908127 Dollars
0.90907 CA AAD Adiustment Factor

Line Iltem Building Trades - Building Trade Crew of 8 (158d x 4crews)

BOE

Resources

Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers fanmiliar with the operations and nanagenent of B371. Set areas were reviewed and experience associated with B771 D& activities was
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Buil ding Trade support. A standard crew of 15 people were
devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-forenan; 4-
pipefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenment of Set 1 Attic/Chem Makeup

Breakdown of Cost Data:

Item - Building Trades Support

Units - 4 Crews @8 people per crew x 158 days

Unit Adjustment factor - .9090688 reduction per nmanagenent directive.

Basis for adjustnment - Adjustnments to the Basis of Estimates were based upon Managenent Directive to accept additional risk.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5B |CONSTRUCTION €080 |PLUMBERS AND PIPEFITTERS KA70H |371 Facilitv Disposition Steelworkers Linear 1.963.59IDollars
Factors 4 Pipe Fitters 9 hours a dav 60 $/hr
0.90907 CA AAD Adiustment Factor
A5B |ICONSTRUCTION 090 [GENERAL LABORER KA70H 1371 Facilitv Disposition Steelworkers | Linear 981.79
Factors 2 Laborers 9 hours a dav 60 $/hr
0.90907 CA AAD Adi
ASB_|consTRuCTION MO10 |FOREMEN / TEAM LEADS / GROUP | kA70S |B371 Facilitv Disposition | Linear 490.90[Dollars
Factors 1 Foreman 9 hours a dav 60 $/hr

0.90907 CA AAD Adiustment Factor
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WBS No:
Activitv | D:

1AAD
1AD0013L10

Proiect
WBSFilter

Baseline
1AAD

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Devl

SartsIn FY *

Activity Filter  *

Factors 1 hours a dav

0.90907 CA AAD Adiustment Factor

Line ltem Steekworkers - Steelworker Crew of 15 (158d x lcrew)

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers fanmiliar with the operations and nanagenent of B371. Set areas were reviewed and experience associated with B771 D& activities was
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Buil ding Trade support. A standard crew of 15 people were
devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-foreman; 4-
pipefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenment of Set 1 Attic/Chem Makeup
Br eakdown of Cost Dat a:
Item - Building Trades Support
Units - 4 Crews @8 people per crew x 227 days
Unit Adjustment factor - .9090688 reduction per managenent directive.
Basis for adjustnment - Adjustnments to the Basis of Estimates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Facilitv Disposition Steelworkers Linear 62.59|Hours
Factors 9 D&D Workers 7.65 hours a dav
0.90907 CA AAD Adiystment Factor
R | Linear 6.95/|Hours
Factors 1 Foreman 7.65 hours a dav
0.90907 CA AAD Adiystment Factor
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers | Linear 34.77|Hours
Factors 5 RCTs 7.65 hours a dav
0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.499.106.00
S
Egé Egégfgg SB 0000 |NONE ZDEPT |No Department | Linear | 585.338.00|Dollars
Factors 585338 Dollars
Activity ID:  1AD0013L1A Description: Set 13 - Svstem 1 Zone 1 - Dismantlement Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1AOEDIS245 Dismantlement - A5C onlvy 1.00lea HC 0 0 0 480.635 0 480.635 0 480.635
\Buildina Trades  |Buildina Trade Crew of 8 (158d X 3crews) 474.00/dav EE 0 0 0 1.861.482 0 1.861.482 0 1.861.482
Steekworkers Steelworker Crew of 15 (158d x 1crew) 158.00/dav EE 104 16.482 349.339 0 0 349.339 113.464 462.803
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 1.099.782 1.099.782 0 1.099.782
Total for Activity LADO013L1A: 16.482 349.339 2.342.117 1.099.782 3.791.238 113.464 3.904.702
Line Item 1AQEDIS245 - Dismantlement - A5C only
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of

gl oveboxes and pi ping and ductwork in B779 are the primary Historical

historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel

(FDCM Rev.

Item Desc — Deconmi ssi oni ng Di smant| enent
Br eakdown of Historical Data:

Item - Dismantlenment

Units - 1 lot

Unit Cost — 47,003.81 hrs, $1, 096,687 subcontracts, $383,262 supplies

Unit Cost Adjustment factor - .8006

Revi sed Unit Cost - 37,633.13 hours, $878,052 subcontracts, $306,855 supplies

Basis for adjustment - Unit cost reduced by .834 to account for availability of size

reduction facility and the elimnation of the Protected Area reduced costs by .96.

Data used in establishing the unit costs in this estimte.

A conpl ete breakdown of the

2 Dated May 1999.
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1ADOO13LIA Baseline Cost and Basis of Estimate WBSFilter LAAD

Activity Filter  * SartsIn FY *

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE KA70S |B371 Facilitv Disposition Linear 480.634.80IDollars
Factors 528711 Dollars

0.90907 CA AAD Adiustment Factor
Line Item Building Trades - Building Trade Crew of 8 (158d x 3crews)

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers fanmiliar with the operations and nanagenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Building Trade support. A standard crew of 15 people were
devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-forenan; 4-
pipefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenment of Set 1 Attic/Chem Makeup

Breakdown of Cost Data:

Item - Building Trades Support

Units - 3 Crews @8 people per crew x 158 days

Unit Adjustnment factor - .9090688 reduction per nmanagenent directive.

Basis for adjustnment - Adjustnments to the Basis of Estimates were based upon Managenent Directive to accept additional risk.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5B |CONSTRUCTION €080 |PLUMBERS AND PIPEFITTERS KA70H |371 Facilitv Disposition Steelworkers Linear 1.963.59IDollars
Factors 4 Pipe Fitters 9 hours a dav 60 $/hr
0.90907 CA AAD Adiustment Factor
A5B |ICONSTRUCTION 090 [GENERAL LABORER KA70H 1371 Facilitv Disposition Steelworkers | Linear 981.79
Factors 2 Laborers 9 hours a dav 60 $/hr

0.90907 CA AAD Adi
A5B_|CONSTRUCTION MO010 |FOREMEN / TEAM LEADS / GROUP_| KA70S |B371 Facility Disnosition | Linear 490.90IDollars

0.90907 CA AAD Adiustment Factor
inea 490.90

N A !
Factors 1 RCT 9 hours a dav 60 $/hr

0.90907 CA AAD Adiustment Factor
Line ltem Steekworkers - Steelworker Crew of 15 (158d x lcrew)

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers fanmiliar with the operations and nanagenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Buil ding Trade support. A standard crew of 15 people were
devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-forenman; 4-
pipefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenment of Set 1 Attic/Chem Makeup

Br eakdown of Cost Data:

Item- Building Trades Support

Units - 1 Crew @15 people per crew x 158 days

Unit Adjustment factor - .9090688 reduction per managenent directive.

Basis for adjustnment - Adjustnments to the Basis of Estimates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Facilitv Disposition Steelworkers Linear 62.59|Hours
Factors 9 D&D Workers 7.65 hours a dav

0.90907 CA AAD Adiustment Factor
Linear 6 95|Hours |

Factors 1 Foreman 7.65 hours a dav

0 ctor
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WBS No: 1AAD

S Rockv Flats Closure Proiect
Activity I D: 1ADO0013L1A

Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1AAD

SartsIn FY

*

750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers

Factors 5 RCTs 7.65 hours a dav

Line ltem SYS - Contingency And Escalation

Linear

\ 34.77lHours

0.90907 CA AAD Adiustment Factor

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 723.027.701Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear | 376.754.30Dollars
Factors 376754 Dollars
Activitv ID:  1AD0013L1B Description: Set 13 - Svstem 2 Zone 1 - Dismantlement Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1AQEDIS240 Dismantlement - A5C onlv 1.00/ea HC 0 0 0 480.635 0 480.635 0 480.635
\Buildina Trades  |Buildina Trade Crew of 8 (158d X 3crews) 474.00/dav EE 0 0 0 1.861.482 0 1.861.482 0 1.861.482
Steekworkers Steelworker Crew of 15 (158d x 1crew) 158.00|dav EE 104 16.482 349.339 [0] [0] 349.339 121.570 470.909
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 1.551.858 1.551.858 0 1.551.858
Total for Activity 1AD0013L1B: 16.482 349.339 2,342,117 1.551.858 4,243,314 121.570 4.364.884
Line ltem 1AQEDIS240 - Dismantlement - A5C only
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

Item Desc — Deconmi ssioni ng Di snant| enent

Breakdown of Historical Data:

Item - D smantl enent

Units - 1 lot

Unit Cost — 47,003.81 hrs, $1,096, 687 subcontracts, $383,262 supplies

Unit Cost Adjustnent factor - .8006

Revi sed Unit Cost - 37,633.13 hours, $878,052 subcontracts, $306, 855 supplies

Basis for adjustment - Unit cost reduced by .834 to account for availability of size
reduction facility and the elimnation of the Protected Area reduced costs by .96.

Directive to accept additional risk.

(FDCM Rev

gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estinate.
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel

. 2 Dated May 1999.

A conpl ete breakdown of the

Note: The above nunbers were original estimates prior to June target reductions. June adjustments to the Basis of Estimates were based upon Managenent

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE kA70S |B371 Facilitv Disnosition Linear 480.634.80|Dollars
Factors 528711 Dollars
0.90907 CA AAD Adiustment Factor
Line Item Building Trades - Building Trade Crew of 8 (158d x 3crews)
BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&

pipefitters; 2-laborers; 1-RCT).
Experience Item Desc - Dismantlenment of Set 1 Attic/Chem Makeup
Br eakdown of Cost Data:

Item - Building Trades Support

Units - 3 Crews @8 people per crew x 158 days

Team and B371 Engineers fanmiliar with the operations and nanagenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steelworker support and Buil ding Trade support.

A standard crew of 15 people were
devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-forenan; 4-

Unit Adjustment factor - .9090688 reduction per managenent directive.
Basis for adjustnment - Adjustnments to the Basis of Estimates were based upon Managenent Directive to accept additional risk.
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

Line ltem Steekworkers - Steelworker Crew of 15 (158d x lcrew)

iﬁggmaus Rockv Flats Closure Proiect \j;é"sﬁ"jmer E:Z%‘“e Devl
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
A5B |ICONSTRUCTION C080 |PLUMBERS AND PIPEFITTERS KA70H 1371 Facilitv Disposition Steelworkers Linear ‘ 1.963.59
Factors 4 Pipe Fitters 9 hours a dav 60 $/hr
0.90907 CA AAD Ad'Tslment Factor
A5B |ICONSTRUCTION 090 [GENERAL LABORER KA70H 1371 Facilitv Disposition Steelworkers | Linear 981.79
Factors 2 Laborers 9 hours a dav 60 $/hr
0.90907 CA AAD Adi
AsB_|cONSTRUCTION M010 |FOREMEN / TEAM LEADS / GROUP_| KA70S |B371 Facilitv Disposition | Linear 490.90lDollars
Factors 1 Foreman 9 hours a dav 60 $/hr
0.90907 CA AAD Adiustment Facto
Factors 1 RCT 9 hours a dav 60 $/hr

0.90907 CA AAD Adiustment Factor

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&
Team and B371 Engineers fanmiliar with the operations and nanagenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Buil ding Trade support. A standard crew of 15 people were
devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-forenman; 4-
pipefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenment of Set 1 Attic/Chem Makeup
Br eakdown of Cost Data:
Item- Building Trades Support
Units - 1 Crew @15 people per crew x 158 days
Unit Adjustment factor - .9090688 reduction per managenent directive.
Basis for adjustnment - Adjustnments to the Basis of Estimates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Facilitv Disposition Steelworkers Linear 62.59|Hours
Factors 9 D&D Workers 7.65 hours a dav
0.90907 CA AAD Adiystment Factor
R | Linear 6.95|Hours
Factors 1 Foreman 7.65 hours a dav
0.90907 CA AAD Adiystment Factor
750 |STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers | Linear 34.77IHours
Factors 5 RCTs 7.65 hours a dav
0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation

BOE

Resources Cost Element il Department Curve Quantity | Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.116.077.00
Eﬁf il:lilfgzﬁ B? ?fs

rtment | Linear 435.781.20IDollars
Factors 435781 Dollars
Activity ID:  1AD0013L20 Description: Set 13 - Ventilation - Decontamination Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
13L20 Set 13 Decontamination 1.00leach HC 1.766 1.766 51.863 1.372.739 0 1.424.602 18.048 1.442.650
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 967.249 967.249 0 967.249
Total for Activitv 1AD0013L20: 1.766 51.863 1.372.739 967.249 2.391.851 18.048 2.409.899
Line Item 13L20 - Set 13 Decontamination

BOE

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1AD0013L20 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item Desc — Deconmi ssi oni ng Decont ami nati on
Br eakdown of Historical Data:
Item - Decontamination
Units - 1 lot
Unit Cost — 2,832 hrs, $858,260 subcontracts, $18, 140 supplies
Unit Cost Adjustment factor - 1.723
Revi sed Unit Cost - 4,880 hrs, $1,478,782 subcontracts, $31,255 supplies
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date accel eration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE €120 [D&D SKILLED TRADES KA7OH 1371 Faci itv Disposition Steelworkers Linear 468.17IHours
Factors 515 hours

Factors

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers

Factors 184 hours

0.90907 CA AAD Adiustment Factor
Linear 167.27|Hours

0.90907

A5B ICONSTRUCTION 0000 INONE KA70S |B371 Facilitv Disposition

Line

0.90907 CA AAD Adiustment Factor
Linear 28.412.95|Do

Factors 1187716 dollars
[ asc IsuppLIES [ 0000 INONE [ kazos [B371 Facilit Disnosition |
Factors 31255 dollars
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ kazos [B371 Facilit Disnosition |

Factors 6442 dollars

0.90907 CA AAD Adiustment Factor
Linear 5.856.22[Do

0.90907

A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition

Factors 284636 dollars - Site Prep

Line ltem SYS - Contingency And Escalation

Line

0.90907 CA AAD Adiustment Factor

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 694.612.70IDollars
E r S
rtment | Linear 272.636.10IDollars
Factors 272636 Dollars
Activity ID:  1AD0013L30 Description: Set 13 - Ventilation - Final Survev Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
13150 Set 13 Final Survev 1.00/each HC 1.889 1.889 43,936 138.246 (0] 182,183 15.290 197.472
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 169.418 169.418 0 169.418
Total for Activity 1AD0013L30: 1.889 43,936 138.246 169.418 351.601 15.290 366.891

Page 86 of 135

6/22/00 8:38:49 PM OFFICIAL USE ONLY




WBS No:
Activitv | D:

1AAD
1AD0013L30

Line ltem 13L50 - Set 13 Final Survey

BOE

Resources

Proiect Baseline Devl
WBSFilter 1AAD
Activity Filter  *

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

SartsIn FY *

Hi stori cal

2nd Unit Cost Adjustnent factor -
3rd Unit Cost Adjustment factor -

Note: The 1st

This estinmate includes a project

Data Source - The costs for Deconm ssioning B123,
gl oveboxes and piping and ductwork in B779 are the primary Hi storical

the 690 trailer conplex, 4 tents in the 904/906 cluster,

Data used in establishing the unit costs in this estimte.

tanks 221 and 224, and the renoval

of

A conpl ete breakdown of the

approxi mately a 22% adj ust ment
approxi mately a 10% adj ust ment

Unit Cost Adjustnent factor of 1.723 was the original
Basi s of Estimates were based upon Managenent Directive to accept

due to first target

reductions.

due to a second target

reduction.

addi tional risk.

productivity/efficiency factor for commtted but as yet undefined cost

Basis of Estimate prior to the revised target

reducti ons.

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.
Item Desc — Deconmi ssioning Final Survey

Breakdown of Historical Data:

Item - Final Survey

Units - 1 lot

Unit Cost — 2,075 hrs, $140,011 subcontracts, $11,799 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 3,575 hrs, $241, 239 subcontracts, $20,330 supplies

Basi s for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

reductions.

2nd and 3rd djustnments to the

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 351.36/Hours
Factors 386.5 Hours

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers

0.90907 CA AAD Adiustment Factor
Linear 1.538.14[Hours

Factors 1692 Hours

0.90907

A5C |SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition

Line

Factors

11819.5 Dollars

0.90907 CA AAD Adiustment Factor

A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition

Linear

127.501.50lDallars

Factors

140255 Dollars

0.90907 CA AAD Adiustment Factor

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 125.372.20[Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 44.046.24lDollars
Factors 44046.2 Dollars
Activity ID:  1AD0014B10 Description: Set 14 - Outside Tanks Plannina & Enaineerina Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
14B10 Set 14 P&E 1.00/each HC 85 85 2.496 11.842 0 14.339 761 15.100
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 2.998 2.998 0 2.998
Total for Activity 1AD0014B10: 85 2.496 11.842 2.998 17.337 761 18.098

Line Item 14B10 - Set 14 P&E

BOE

Hi storical Data Source - The costs for Deconm ssioning B123,
"Group A" Type 1 and 2 facilities,

act ual

data gathered during FY99 supporting the advanced pl anni ng

and characterization for

made to actual

the characterization requirenents defined within the "D& Characterization Protocol" and the historical

cost adj ustments

costs in the Facility Disposition Cost Mdel

Item Desc — Deconmi ssioning Planning & Engi neering

(FDCM support the estimte.
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1AD0014B10 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Br eakdown of Historical Data:
Item - Planning & Engineering
Units - 1 lot
Unit Cost — 12 hours, $1,685 subcontracts, $97 supplies
Unit Cost Adjustment factor - 1.723
Revised Unit Cost - 21 hrs, $2,903 subcontracts, $167 supplies
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approxinmately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S IRMRS Salaried Linear 60.91/Hours
Factors 67 Hours
0.90907 CA AAD Adi
[ 750 ISTRAIGHTTIMEBASE | G010 |ADMINISTRATIVE ASSISTANTS | R100S |RMRS Salaried [ Linear 21.82Hours
Factors 24 Hours
0.90907 CA AAD Adiustment Factor
R | Linear 1.82|Hours
Factors 2 Hours
0.90907 CA AAD Adi
ASC_|SUPPLIES 0000 |NONE KA70S _|B371 Facility Disposition | Linear 645.44]Dollars
Factors 710 Dollars
0.90907 CA AAD Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE | ka70s |B371 Facility Disnosition | Linear 9.202.50[Dollars
Factors 10123  Dollars
0.90907 CA AAD Adi
[ asH ISUBCONTRACTEDSRVS | E050 |[ENVIRONMENTAL ENGINEERS | KA70S [B371 Facilitv Disposition [ Linear 206.36lDollars
Factors 227 Dollars
0.90907 CA AAD A?Tff?f?i Ezgfj[
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S |B371 Facilitv Disposition | Line
Factors 1832 Dollars
0.90907 CA AAD Adi
ASH_|SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS kA70S |B371 Facilitv Disnosition | Linear 122.72IDollars
Factors 135 Dollars
0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.653.22|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 1.34501lDollars
Factors 1345.01 Dollars
Activitv ID:  1AD0014B30 Description: Set 14 - Outside Tanks Site Support Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
14B30 Set 14 Site Support 1.00|each HC 329 329 7.179 44.436 0 51.615 2.024 53.639
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 7.718 7.718 0 7.718
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WBS No: L1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1AD0014B30 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Total for Activity LAD0014B30: | 329 7179 44,436 77181 50.333 | 2.024] 61.357]
Line Item 14B30 - Set 14 Site Support
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.
Item Desc — Deconmi ssioning Support Services
Breakdown of Historical Data:
Item - Support Services
Units - 1 lot
Unit Cost — 46 hrs, $6,245 subcontracts, $420 supplies
Unit Cost Adjustnent factor - 1.723
Revised Unit Cost - 79 hrs, $10,760 subcontracts, $724 supplies
Basis for adjustnment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approxinately a 10% adjustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estimates were based upon Managenent Directive to accept additional risk.
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRSSalaried Linear 79.09
Factors 87 Hours

750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S |RMRS Salaried |

Factors 233 Hours

0.90907 CA AAD Ad'Tslment Factor
Linear 211.81IHours

[ 750 [STRAIGHT TIME BASE [ p150 [TRAINERS

0.90907 CA AAD Adiustment Eagm;
Linear 38.1.

[ R100S |RMRS Salaried |

0.90907 CA AAD Adiustment Factor
Linear 2.799.93[Do

Factors 42 Hours
[ asc IsuppLIES [ 0000 INONE [ kazos [B371 Facilit Disnosition |
Factors 3080 Dollars

A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition |

Factors 44464  Dollars

0.90907 CA AAD A?Tff?iﬁg gzgfgf
Line

A5H [SUBCONTRACTED SRVS E110 |QUALITY CONTROL ENGINEERS KA70S |B371 Facility Disposition |

Factors 382 Dollars

0.90907 CA AAD Adiustment Factor
Linear 347.26/Dol

A5H [SUBCONTRACTED SRVS E120 ISAFETY ENGINEERS KA70S |B371 Facility Disposition |

Factors 382 Dollars

0.90907 CA AAD Adiustment Factor
Linear 347.26/Do|

A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S |B371 Facilitv Disposition |

Factors 573 Dollars

Line ltem SYS - Contingency And Escalation

BOE
Resources

0.90907 CA AAD Adi
Linear 520.90 5; ;[;

0.90907 CA AAD Adiustment Factor

Cost Element dll Department Curve Quantity Units
CON_[CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 2.567.31IDallars
Factors 2567.3 Dollars
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1AD0014B30 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ Esc_|EscALATION [ 0000 INONE [ zDEPT INo Department Linear [ 5.150.25Dollars

Factors 5150.25 Dollars
Activity ID:  1AD0014L10 Description: Set 14 - Outside Tanks - Dismantlement Cost Risk 4  Schedule Risk 4

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1A0381X550 Dismantlement - A5C onlv 1.00ea HC 0 0 [0] 445 [0] 445 0 445
\Buildina Trades  |Buildina Trade Crew of 8 (72d x 1crew) 72.00|dav EE 0 0 Q 282.757 Q0 282757 0 282,757
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 41.403 41.403 0 41.403
Total for Activity 1AD0014L10: 0 0] 283.201 41.403 324.605 0 324.605

Line ltem 1AQ381X550 - Dismantlement - A5C only

BOE

Resources

Line Item Buil
BOE

Resources

Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluste

Item Desc — Deconmi ssi oni ng Di smant | enent

Br eakdown of Historical Data:

Item - Dismantlenment

Units - 1 lot

Unit Cost — 78 hrs, $17,028 subcontracts, $284 supplies

Unit Cost Adjustment factor - 1.723

Revised Unit Cost - 134 hrs, $29,339 subcontracts, $489 supplies

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

r, tanks 221 and 224, and the renoval of

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimte.
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM Rev.

A conpl ete breakdown of the
2 Dated May 1999.

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent

Cost Element ill Department

Curve

Quantity Units

ASC_|SUPPLIES 0000 |INONE KA70S |B371 Facility Disnosition

Linear

Factors 489 Dollars

ding Trades - Building Trade Crew of 8 (72d x 1crew)

0.90907 CA AAD Adiustment Factor

444 53[Dollars

Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D&
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Building Trade su

pi pefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenent of Set 1 Attic/Chem Makeup
Br eakdown of Cost Dat a:

Item- Building Trades Support

Units - 1 Crew @8 people per crew x 72 days

Manager, B771 QOperations Manager,
Team and B371 Engineers famliar with the operations and managenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was

B371 D&D

pport. A standard crew of 15 people were

devel oped for the Steel worker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-foreman; 4-

Unit Adjustment factor - .9090688 reduction per managenent directive.
Basis for adjustment - Adjustnments to the Basis of Estinates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
AS5SB |CONSTRUCTION C080 |PLUMBERS AND PIPEFITTERS KA70H |371 Facilitv Disposition Steelworkers Linear 1.963.59
Factors 4 Pipe Fitters 9 hours a dav 60 $/hr
0.90907 CA AAD Ad'Tslment Eactor
A5B ICONSTRUCTION 090 |GENERAL LABORER KA70H 1371 Facilitv Disposition Steelworkers Linear 981.79
Factors 2 Laborers 9 hours a dav 60 $/hr
0.90907 CA AAD Adiustment Factor
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WBS No: 1AAD

Activity ID 1AD0014L10 ROCkV FIatS Closure PrOieCt pWaniSquH Ezi?)line pev
(\Y) . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin By .
[ asB lconsTRUCTION | mo10 |[FOREMEN/TEAM LEADS / GROUP | KA70S IB371 Facilitv Disnosition Linear \ 490.90

Factors 1 Foreman 9 hours a dav 60 $/hr

iu acto

0.90907 CA AAD Adiustment Factor

N A cility Di
Factors 1 RCT 9 hours a dav 60 $/hr

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 14.211.53|Dollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 27.191.93Dollars
Factors 27191.9 Dollars
Activitv ID:  1AD0014L20 Description: Set 14 - Outside Tanks - Decontamination Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
141.20 Set 14 Decontamination 1.00/each HC 28 28 817 21.789 Q0 22.606 230 22.836
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 3.339 3.339 0 3.339
Total for Activity 1AD0014L20: 28 817 21.789 3.339 25.944 230 26.175

Line Item 14L20 - Set 14 Decontamination

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Decontam nation

Br eakdown of Historical Data:

Item - Decontam nation

Units - 1 lot

Unit Cost — 45 hrs, $13,623 subcontracts, $288 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 78 hrs, $23,472 subcontracts, $496 supplies
Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnent factor - approxinately a 10% adjustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estimates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Facilitv Disposition Steelworkers Linear 8.1
Factors 9 hours
0.90907 CA AAD A?Tff?f?t Ei%gf
750 |STRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Line
Factors 19 hours
0.90907 CA AAD Adiustment Factor
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers | Linear 2.73|Hours
Factors 3 hours
0.90907 CA AAD Adi
[ asB_|coNsTRuCTION [ 0000 INONE [ kazos [B371 Facilit Disnosition | Linear 17.138.67IDollars

Factors 18853  dollars

0.90907 CA AAD Adiustment Factor
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WBS No:
Activitv | D:

1AAD
1AD0014L20

Proiect Baseline Devl
WBSFilter 1AAD
Activity Filter  *

Rockv Flats Closure Proiect

Baseline Cost and Basis of Estimate QarsinEy | *

[ asc IsuppLIES

[ 0000 INONE

[ ka70s |B371 Facility Disnosition Linear \

450,90
Factors 496 dollars
0.90907 CA AAD Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ ka70s |B371 Facility Disnosition | Linear 4.106.26]Dollars

Factors 4517 dollars - Site Prep

A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition

Factors 102 dollars
Line ltem SYS - Contingency And Escalation

BOE

0.90907 CA AAD Adi
| Linear 92.73lDollars

0.90907 CA AAD Adiustment Factor

Resources Cost Element il Department Curve Quantity Units
con |conTINGENCY 0000 [NONE ZDEPT [No Department Linear 1.145.95Dollars
E r S
rtment | Linear 2.192.63IDollars
Factors 2192.63 Dollars
Activity ID:  1AD0014L30 Description: Set 14 - Outside Tanks - Final Survev Cost Risk 4 Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
14130 Set 14 Final Survev 1.00leach HC 30 30 696 2.194 0 2.890 196 3.087
SYS Continaencv And Escalation 1.00lea EE (0] (0] Q Q 451 451 0 451
Total for Activity 1AD0014L30: 30 696 2.194 451 3.342 196 3.538
Line Item 14L30 - Set 14 Final Survey
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.
Item Desc — Deconmi ssioning Final Survey
Br eakdown of Historical Data:
Item - Final Survey
Units - 1 lot
Unit Cost — 33 hrs, $2,223 subcontracts, $187 supplies
Unit Cost Adjustment factor - 1.723
Revised Unit Cost - 57 hrs, $3,830 subcontracts, $323 supplies
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconni ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenment Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 5.45|Hours
Factors 6 Hours

750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers

0.90907 CA AAD Adiustment Factor
Linear 24.54|Hours

0.90907 CA AAD Adiustment Factor
Linear 170.45|Do

Factors 27 Hours
[ asc IsuppLIES [ 0000 INONE [ kazos [B371 Facilit Disnosition
Factors 187.5 Dollars

0.90907 CA AAD Adiustment Factor
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1AD0014L30 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ ASH_ISUBCONTRACTED SRVS 0000 INONE [ kazos [B371 Facilit Disnosition Linear [ 2.024.04Dollars
Factors 2226.5 Dollars
0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 154.89
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear \ 296.37IDollars
Factors 296.367 Dollars
Activitv ID:  1AD0015B10 Description: Set 15 - Exterior Offices Plannina & Enaineerina Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
15B10 Set 15 P&E 1.00/each HC 18 18 542 2.631 [0] 3.173 188 3.360
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 941 941 0 941
Total for Activity 1AD0015B10: 18 542 2.631 941 4,114 188 4.301

Line Item 15B10 - Set 15 P&E

BOE Hi storical Data Source - The costs for Deconm ssioning B123, actual data gathered during FY99 supporting the advanced pl anning and characterization for
"Group A" Type 1 and 2 facilities, the characterization requirenments defined within the "D& Characterization Protocol" and the historical cost adjustnents
made to actual costs in the Facility Disposition Cost Mddel (FDCM support the estinate.

Item Desc — Deconmi ssioning Planning & Engi neering

Breakdown of Historical Data:

Item - Planning & Engineering

Units - 1 lot

Unit Cost — 12 hours, $1,685 subcontracts, $97 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 21 hrs, $2,903 subcontracts, $167 supplies

Basis for adjustnment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnment factor - approxinmately a 10% adjustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estimates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE E130 |OTHER ENGINEERS R100S |RMRSSalaried Linear 13.64|Hours
Factors 15 Hours
0.90907 CA AAD Adiystment Factor

750 |STRAIGH ME BASE G010 |IADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 4.55|Hours
Factors 5 Hours

A5C |SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition

0.90907 CA AAD Adi
| Linear 143.63lDollars

Factors 158 Dollars

[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ kazos [B371 Facilit Disnosition

0.90907 CA AAD Adiustment Factor
| Linear 2.044.50

Factors 2249 Dollars

A5H [SUBCONTRACTED SRVS EO050 |[ENVIRONMENTAL ENGINEERS KA70S |B371 Facility Disposition

0.90907 CA AAD Adiustment Factor
| Linear 45.45|Do|

Factors 50 Dollars

0.90907 CA AAD Adiustment Factor
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1AD0015B10 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ AsH [SUBCONTRACTEDSRVS | F130 IOTHERENGINEERS | ka70s [B371 Facilitv Disposition Linear \ 369.99
Factors 407 Dollars
0.90907 CA AAD Ad'Tstment Eactor
A5H [SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS KA70S |B371 Facility Disposition | Linear 27.27\D
Factors 30 Dollars
0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity | Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 683.28
Factor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear \ 257.69lDollars
Factors 257.69 Dollars
Activitv ID:  1AD0015B30 Description: Set 15 - Exterior Offices Site Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
15B30 Set 15 Site Support 1.00/each HC 73 73 1.581 9.874 0] 11.455 547 12.002
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 3.327 3.327 0 3.327
Total for Activity LAD0015B30: 73 1.581 9.874 3.327 14,782 547 15.329
Line Item 15B30 - Set 15 Site Support
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.
Item Desc — Deconmi ssioning Support Services
Br eakdown of Historical Data:
Item - Support Services
Units - 1 lot
Unit Cost — 46 hrs, $6,245 subcontracts, $420 supplies
Unit Cost Adjustnent factor - 1.723
Revised Unit Cost - 79 hrs, $10,760 subcontracts, $724 supplies
Basis for adjustnment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnent factor - approxinately a 10% adjustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estimates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 17.27|Hours
Factors 19 Hours

[ 750 ISTRAIGHTTIMEBASE | G010 |ADMINISTRATIVE ASSISTANTS | R100S |RMRS Salaried

0.90907 CA AAD Ad'Tslment Factor
Linear 47.27|1Hours

Factors 52 Hours

[ 750 [STRAIGHT TIME BASE [ p150 [TRAINERS [ R100S |RMRS Salaried

0.90907 CA AAD Adiustment Eagm;
Linear 8.1

0.90907 CA AAD Adiustment Factor
Linear 621.80

Factors 9 Hours
[ asc IsuppLIES [ 0000 INONE [ kazos [B371 Facilit Disnosition |
Factors 684 Dollars

0.90907 CA AAD Adiustment Factor
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WBSNo: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1AD0015B30 . ) . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ kazos [B371 Facilit Disnosition Linear [ g.982.510Dollars
Factors 9881 Dollars
0.90907 CA AAD Adiustment Factor
ASH |SUBCONTRACTED SRVS E110 |QUALITY CONTROL ENGINEERS KA70S |B371 Facility Disposition | Linear 77.27IDi
Factors 85 Dollars
0.90907 CA AAD Adiustment Factor
ASH |SUBCONTRACTED SRVS E120 ISAFETY ENGINEERS KA70S |B371 Facility Disposition | Linear 77.27IDo
Factors 85 Dollars
0.90907 CA AAD Adiustment Factor
ASH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S |B371 Facility Disnosition | Linear 115.45|Do
Factors 127 Dollars

0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 2.407.12|Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear \ 920.37IDollars
Factors 920.37 Dollars
Activitv ID:  1AD0015L10 Description: Set 15 - Exterior Offices - Dismantlement Cost Risk 1 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1A0374A550 Dismantlement - A5C onlv 1.00/ea HC 0 0 [0] 271 [0] 271 0 271
1A0377X550 B116 Dismantlement - A5SC onlvy 1.00/ea HC 0 0 Q 41 Q0 41 0 41
1A0378X550 Dismantlement - A5C onlv 1.00/ea HC 0 0 [0] 202 [0] 202 0 202
\Buildina Trades _|Buildina Trade Crew of 8 (16d x 1crew) 16.00/dav EE 0 0 0 62.835 0 62.835 0 62.835
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 17.563 17.563 0 17.563
Total for Activity 1AD0015L10: 0 0] 63.348 17.563 80.912 0 80.912

Line ltem 1AQ374A550 - Dismantlement - A5C only

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Di smant | enent

Br eakdown of Historical Data:

Item - Dismantlenment

Units - 1 lot

Unit Cost — 47 hrs, $10,371 subcontracts, $173 supplies

Unit Cost Adjustment factor - 1.723

Revi sed Unit Cost - 81 hours, $17,870 subcontracts, $298 supplies

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%

Note: The above nunmbers were original estimates prior to June target reductions. June adjustments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
ASC_|SUPPLIES 0000 |INONE KA70S |B371 Facility Disnosition Linear 270.90
Factors 298 Dollars

0.90907 CA AAD Adiustment Factor
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WBS No:
Activitv | D:

1AAD
1AD0015L10

Line ltem 1AQ377X550 - B116 Dismantlement - A5C only

BOE

Resources

Rockv Flats Closure Proiect \'j\;é’isﬂgn E:iegine Devl
i i ; ilter
Baseline Cost and Basis of Estimate Activity Filter  * SartsinFy .

Hi storical Data Source - The costs f
gl oveboxes and pi pi ng and ductwork i
hi storical

Item Desc — Deconmi ssioning D smantl
Br eakdown of Historical Data:

costs and the adjustnents nade to the actual

4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
costs in this estimate. A conplete breakdown of the
(FDCM) Rev. 2 Dated May 1999.

the 690 trailer conplex,
Data used in establishing the unit
Model

or Deconmi ssi oni ng B123,
n B779 are the primary Historical
costs are in the Facility D sposition Cost

enment

Item - D smantlenent

Units - 1 lot

Unit Cost - 7 hrs, $1,555 subcontracts, $26 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 12 hours, $2,680 subcontracts, $45 supplies

Basi s for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006

to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%
Note: The above nunmbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
AsC_ISUPPLIES 0000 [NONE KA70S |B371 Facilitv Disposition Linear 40.91|Dollars
Factors 45 Dollars

Line ltem 1AQ378X550 - Dismantlement - A5C only

BOE

Resources

0.90907 CA AAD Adiustment Factor

Hi stori cal
gl oveboxes and pi pi ng and ductwork i
hi stori cal

Item Desc — Deconmi ssioning Dismantl
Br eakdown of Historical Data:

Revised Unit Cost - 48 hrs,
Basis for adjustnment - See Bel ow
1) An increase in cost to reflect
the B779 project +34. 3%

2) An increase in cost to reflect
3) An increase in cost to account
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer

Not e:

Data Source - The costs for Deconm ssioning B123,

costs and the adjustnents nade to the actual

$11, 090 subcontracts,

The above nunbers were original

4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
costs in this estimate. A conplete breakdown of the
(FDCM) Rev. 2 Dated May 1999.

the 690 trailer conplex,
Data used in establishing the unit
Model

n B779 are the primary Historical
costs are in the Facility D sposition Cost

enment

$129 supplies

Item - Di snantl| enent

Units - 1 lot

Unit Cost — 28 hrs, $644 subcontracts,
Unit Cost Adjustnent factor - 1.723

$222 supplies

the unpl anned cost increases in the final stages of

the specific scope of Building 371/374 -- +28.7%
for the conpletion date accel eration from March 2006

scope from deconm ssioning to deactivation -- -8.95%

estimates prior to June target reductions. June adjustrments to the Basis of Estimates were based upon Managenent

Directive to accept additional risk.
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE kA70s |B371 Facilitv Disposition Linear 201.81/Dollars
Factors 222 Dollars

0.90907 CA AAD Adiustment Factor

Line Item Building Trades - Building Trade Crew of 8 (16d x 1crew)

BOE

Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager,
Team and B371 Engineers famliar with the operations and managenent
used as a tenplate to devel op the B371 estimate.

B771 Operations Manager, B371 D&D
areas were reviewed and experience associated with B771 D& activities was
A standard crew of 15 people were

of B371. Set
Scope was broken out by Steel worker support and Building Trade support.
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WBS No: 1AAD

Activitv | D: 1AD0015L10 Rockv Flats Closure Proiect \lj\;lglsquilter EiAii\TD“ne o
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
devel oped for the Steel worker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-foreman; 4-
pipefitters; 2-laborers; 1-RCT).
Experience Item Desc - Dismantlenent of Set 1 Attic/Chem Makeup
Br eakdown of Cost Data:
Item- Building Trades Support
Units - 1 Crew @8 people per crew x 16 days
Unit Adjustment factor - .9090688 reduction per managenent directive.
Basis for adjustment - Adjustnments to the Basis of Estinates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION c080_|PLUMBERS AND PIPEFITTERS KA7OH 1371 Faci itv Disposition Steelworkers Linear 1.963.59IDollars
Factors 4 Pipe Fitters 9 hours a dav 60 $/hr
Factors 2 Laborers 9 hours a dav 60 $/hr
0.90907 CA AAD Adi
[ ase lconstRruction [ mo10 [FOREMEN/TEAM LEADS / GROUP | KA70s [B371 Facilitv Disposition [ Linear 490.90[Dollars
Factors 1 Foreman 9 hours a dav 60 $/hr
0.90907 CA AAD Ad'Tslment Factor
A 3 inea 490.90)
Factors 1 RCT 9 hours a dav 60 $/hr
0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 12.705.26[Dollars
E r S
rtment | Linear 4.857.89|Dollars
Factors 4857.89 Dollars
Activitv ID:  1AD0015L20 Description: Set 15 - Exterior Offices - Decontamination Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
15120 Set 15 Decontamination 1.00/each HC 28 28 817 21.789 0 22.606 283 22.888
SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 6.409 6.409 0 6.409
Total for Activity 1AD0015L20: 28 817 21.789 6.409 29.015 283 29.298
Line Item 15L20 - Set 15 Decontamination
BOE Hi storical Data Source - The costs for Deconmi ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oni ng Decont ami nati on

Br eakdown of Historical Data:

Item - Decontamination

Units - 1 lot

Unit Cost — 45 hrs, $13,623 subcontracts, $288 supplies

Unit Cost Adjustment factor - 1.723

Revi sed Unit Cost - 78 hrs, $23,472 subcontracts, $496 supplies
Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from decomni ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnment factor - approxinmately a 10% adj ustnent due to a second target reduction.

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the

Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
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WBSNo: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1AD0015L20 : : . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* SartsIn EY

*

Basi s of Estinmates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

| Units

Resources Cost Element il Department Curve Quantity
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Facilitv Di iti Linear 8.18
Factors 9 hours

0.90907 CA AAD Adiustment Factor
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear 17.27[Hours

R
Factors 3 hours

0.90907 CA AAD Ad'lTslment Factor
inea 2.73

0.90907 CA AAD A?Tff?fg Eggfgf
A5B ICONSTRUCTION 0000 INONE KA70S |B371 Facilitv Disposition | Line

Factors 18853  dollars

0.90907 CA AAD Adi
[ asc IsuppLIES [ 0000 INONE [ ka70s |B371 Facility Disnosition | Linear 450.90[Dollars

Factors 496 dollars

0.90907 CA AAD Adi
| asH IsuBcoNTRACTEDSRVS [ o000 INone [ ka70s |B371 Facilitv Disposition | Linear 4.106.26Dollars

Factors 4517 dollars - Site Prep
0.90907 CA AAD Adiustment Factor

A5H [SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition | Linear 92.73|Dollars

Factors 102 dollars
0.90907 CA AAD Adiustment Factor

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 4.654.04|Dollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 1.755.20Dollars
Factors 1755.2 Dollars
Activitv ID:  1AD0015L30 Description: Set 15 - Exterior Offices - Final Survey Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
15130 Set 15 Final Survev 1.00/each HC 30 30 696 2.194 Q0 2.890 241 3131
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 877 877 0 877
Total for Activity 1AD0015L30: 30 696 2.194 877 3.767 241 4,008
Line Item 15L30 - Set 15 Final Survey
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Final Survey

Br eakdown of Historical Data:

Item - Final Survey

Units - 1 lot

Unit Cost — 33 hrs, $2,223 subcontracts, $187 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 57 hrs, $3,830 subcontracts, $323 supplies
Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1AD0015L.30 Baseline Cost and Basis of Estimate WBSFilter LAAD

Activity Filter  * SartsIn FY *

2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 5.45|Hours
Factors 6 Hours
0.90907 CA AAD Adiustment Factor
750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers | Linear 24.54|Hours
Factors 27 Hours

0.90907 CA AAD Adi
[ asc IsuppLIES [ 0000 INONE [ ka70s |B371 Facilit Disnosition | Linear 170.45]Dollars

Factors 1875 Dollars

0.90907 CA AAD A?Tff?ffg Egjfgf
A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition | Line

Factors 2226.5 Dollars

0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 636.68
E r S
rtment | Linear 240.12|Dollars
Factors 240.115 Dollars
Activity ID:  1AD0016B10 Description: Set 16 - Ancillarv Bldas Plannina & Enaineerina Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
16B10 Set 16 P&E 1.00/each HC 35 35 1.047 4,934 (0] 5981 362 6.344
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 1.759 1.759 0 1.759
Total for Activity 1AD0016B10: 35 1.047 4,934 1.759 7.740 362 8.102

Line Item 16B10 - Set 16 P&E

BOE Hi storical Data Source - The costs for Deconmi ssioning B123, actual data gathered during FY99 supporting the advanced pl anning and characterization for
"Group A" Type 1 and 2 facilities, the characterization requirenents defined within the "D& Characterization Protocol" and the historical cost adjustnents
made to actual costs in the Facility Disposition Cost Mdel (FDCM support the estinate.

Item Desc — Deconmi ssi oni ng Pl anni ng & Engi neering

Br eakdown of Historical Data:

Item - Planning & Engineering

Units - 1 lot

Unit Cost — 23 hours, $3,370 subcontracts, $194 supplies

Unit Cost Adjustment factor - 1.723

Revi sed Unit Cost - 40 hrs, $5,807 subcontracts, $334 supplies

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconmni ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenment Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1AD0016B10 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 25.45[Hours
Factors 28 Hours
0.90907 CA AAD Adiustment Factor
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 9.09
Factors 10 Hours
0.90907 CA AAD A?Tff?f?t Efgfg[
R | Line
Factors 1 Hours
0.90907 CA AAD Adi
[_asc_ISUPPLIES [ 0000 INONE [ kazos [B371 Facilit Disnosition | Linear 269 osL; Dollars
Factors 296 Dollars
0.90907 CA AAD Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ kazos [B371 Facilit Disnosition | Linear 3.834.45]Dollars
Factors 4218 Dollars
0.90907 CA AAD Adi
L asH IsusconTRACTEDSRVS | Fos0 lENvIRONMENTAL ENGINEERS | KA70S [B371 Facility Disposition | Linear 86.36Dollars
Factors 95 Dollars
0.90907 CA AAD Adi
ASH_|SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S_|B371 Facility Disnosition | Linear 693.62lDollars
Factors 763 Dollars
0.90907 CA AAD Adiustment Factor
A5H [SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS KA70S |B371 Facility Disposition | Linear 50.91D
Factors 56 Dollars
0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT |No Department Linear 1.272.27/Dollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear \ 486.45Dollars
Factors 486.454 Dollars
Activitv ID:  1AD0016B30 Description: Set 16 - Ancillarv Bldas Site Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
16B30 Set 16 Site Support 1.00leach HC 136 136 2.971 18.515 Q 21.486 1.028 22.514
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 6.242 6.242 0 6.242
Total for Activity 1AD0016B30: 136 2.971 18.515 6.242 27.728 1.028 28.755
Line Item 16B30 - Set 16 Site Support
Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of

BOE
gl oveboxes and piping and ductwork in B779 are the primary Hi storical

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel
Item Desc — Deconmi ssioning Support Services
Breakdown of Historical Data:

Item - Support Services

Units - 1 lot

Unit Cost — 93 hrs, $12,490 subcontracts, $840 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 160 hrs, $21,520 subcontracts, $1,447 supplies

Basis for adjustnment - See Bel ow
1) An increase in cost to reflect
2) An increase in cost to reflect
3) An increase in cost to account
4) A decrease in cost to transfer

the
the
for
scope from deconmi ssioning to deactivation -- -8.95%

unpl anned cost increases in the final
specific scope of Building 371/374 --

stages of the B779 project
+28. 7%

Data used in establishing the unit costs in this estimte.

the conpletion date acceleration from March 2006 to Septenber 2005 --

A conpl ete breakdown of the

(FDCM Rev. 2 Dated May 1999.

- +34.3%

+18. 25%
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1AD0016B30 : : . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.
3rd Unit Cost Adjustnment factor - approximately a 10% adj ustnent due to a second target reduction.
Note: The 1st Unit Cost Adjustnent factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnments to the
Basi s of Estinmates were based upon Managenent Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 32.73
Factors 36 Hours
0.90907 CA AAD Adiustment Eagm;
750 |ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 88.1.
Factors 97 Hours
0.90907 CA AAD Adi
[ 750 [STRAIGHT TIME BASE | p150 [TRAINERS [ R100S |RMRS Salaried | Linear 15.45|Hours
Factors 17 Hours
0.90907 CA AAD A?Tff?f?i Ezgfgf
A5C |SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition | Line
Factors 1283 Dollars
0.90907 CA AAD Adi
[ A5H [SUBCONTRACTED SRVS [ o000 INONE | ka70s |B371 Facility Disnosition | Linear 16.842.32]Dollars
Factors 18527  Dollars
0.90907 CA AAD Adiystment Factor
A5H [SUBCONTRACTED SRVS E110 |QUALITY CONTROL ENGINEERS KA70S |B371 Facility Disposition | Linear 144.54|Dol
Factors 159 Dollars
0.90907 CA AAD Adi
ASH_|SUBCONTRACTED SRVS E120 |SAFETY ENGINEERS KA70S _|B371 Facility Disposition | Linear 144.54]Dollars
Factors 159 Dollars
0.90907 CA AAD Adi
ASH_|SUBCONTRACTED SRVS E130 |OTHER ENGINEERS kA70S |B371 Facilitv Disnosition | Linear 217.27IDollars
Factors 239 Dollars
0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 4.515.37IDollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 1.726.46lDollars
Factors 1726.46 Dollars
Activitv ID:  1AD0016L10 Description: Set 16 - Ancillarv Bldas - Dismantlement Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1A0376X550 Dismantlement - A5C onlv 1.00lea HC 0 0 0 848 0 848 0 848
\Buildina Trades  |Buildina Trade Crew of 8 (30d x 1crew) 30.00/dav EE 0 0 0] 117.815 0 117.815 0 117.815
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 33.228 33.228 0 33.228
Total for Activity 1AD0016L10: 0 0 118.663 33.228 151.892 0 151.892
Line ltem 1AQ376X550 - Dismantlement - A5C only
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of

gl oveboxes and pi ping and ductwork in B779 are the primary Historical

Data used in establishing the unit costs in this estimte.
historical costs and the adjustnments made to the actual

costs are in the Facility Disposition Cost Mdel (FDCM Rev.

Item Desc — Deconmi ssi oni ng Di smant| enent
Br eakdown of Historical Data:
Item - D smantl enent

A conpl ete breakdown of the

2 Dated May 1999.
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WBSNo: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1AD0016L10 : : . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Units - 1 lot

Unit Cost — 148 hrs, $32,477 subcontracts, $541 supplies

Unit Cost Adjustment factor - 1.723

Revi sed Unit Cost - 255 hrs, $55,958 subcontracts, $933 supplies

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006
to Septenber 2005 -- +18.25%

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5C_|SUPPLIES 0000 _INONE KA70S |B371 Facility Disnosition Linear 848.16IDollars
Factors 933 Dollars

0.90907 CA AAD Adiustment Factor
Line Item Building Trades - Building Trade Crew of 8 (30d x 1lcrew)

BOE Esti mators Experience - This BOE was devel oped using a team of Subject Matter Experts (SMEs)including the B771 D& Manager, B771 Operations Manager, B371 D&

devel oped for the Steelworker support (1-foreman; 5-RCTs; 9-D& workers). A Standard crew of 8 people were devel oped for the Building Trade (1-forenan;
pipefitters; 2-laborers; 1-RCT).

Experience Item Desc - Dismantlenment of Set 1 Attic/Chem Makeup

Br eakdown of Cost Data:

Item - Building Trades Support

Units - 1 Crew @8 people per crew x 30 days

Unit Adjustment factor - .9090688 reduction per managenent directive.

Basis for adjustnment - Adjustnents to the Basis of Estimates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Team and B371 Engineers fanmiliar with the operations and nanagenent of B371. Set areas were revi ewed and experience associated with B771 D& activities was
used as a tenplate to devel op the B371 estimate. Scope was broken out by Steel worker support and Buil ding Trade support. A standard crew of 15 people were

4-

Resources Cost Element ill Department Curve Quantity Units
A5B |CONSTRUCTION €080 |PLUMBERS AND PIPEFITTERS KA70H |371 Facilitv Disposition Steelworkers Linear 1.963.59IDollars
Factors 4 Pipe Fitters 9 hours a dav 60 $/hr
0.90907 CA AAD Adiustment Factor
A5B |ICONSTRUCTION 090 [GENERAL LABORER KA70H 1371 Facilitv Disposition Steelworkers | Linear 981.79
Factors 2 Laborers 9 hours a dav 60 $/hr

0.90907 CA AAD Adi
A5B_|CONSTRUCTION MO010 |FOREMEN / TEAM LEADS / GROUP_| KA70S |B371 Facility Disnosition | Linear 490.90IDollars

0.90907 CA AAD Adiustment Factor
inea 490.90

N A !
Factors 1 RCT 9 hours a dav 60 $/hr

0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 24.128.61|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 9.099.74Dollars
Factors 9099.74 Dollars
Activity ID:  1AD0016L20 Description: Set 16 - Ancillarv Bldas - Decontamination Cost Risk 2 Schedule Risk 3
Line Item | Description | Quantity ‘ Units ‘ BOE | Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime ‘ Burden Cost ‘ Total Cost ‘
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WBSNo: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1AD0016L.20 Baseline Cost and Basis of Estimate \A'B.S.Fme.r LAAD
. Activity Filter  * SartsInFY *
1ype nAvuL UL 1uLal 1uLal LUSL &L ESididuunt LUSL
16L.20 Set 16 Decontamination 1.00/each HC 55 55 1.640 43,561 Q 45,201 567 45.768
SYS Continaencv And Escalation 1.00lea EE 0 0] 0] Q 12.816 12.816 0 12.816
Total for Activity 1AD0016L20: 55 1.640 43,561 12.816 58.017 567 58.584

Line Item 16L20 - Set 16 Decontamination

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioni ng Decontam nation

Br eakdown of Historical Data:

Item - Decontam nation

Units - 1 lot

Unit Cost — 89 hrs, $27,246 subcontracts, $576 supplies

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - 153 hrs, $46,945 subcontracts, $992 supplies
Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

2nd Unit Cost Adjustnent factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnent factor - approxinately a 10% adjustnent due to a second target reduction.

Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target reductions. 2nd and 3rd djustnents to the
Basi s of Estimates were based upon Managenent Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantitv Units
750 |STRAIGHT TIME BASE C120 |D&D SKILLED TRADES KA70H |371 Facilitv Disposition Steelworkers Linear 14.55|Hours
Factors 16 hours
0.90907 CA AAD Ad'Tslmenj; Factor
750 ISTRAIGH ME BASE E130 IOTHER ENGINEERS R100S [RMRS Salaried Linear 36.36IHours
Factors 40 hours

0.90907 CA AAD Adiustment Factor
inea 4 55|Hours |

R
Factors 5 hours

0.90907 CA AAD Adi
[ A58 [CONSTRUCTION [ 0000 INONE [ ka70s |B371 Facilit Disnosition | Linear 34.275.53]Dollars

Factors 37704  dollars

0.90907 CA AAD Adi
[asc Isuppies  loooo INnone [ ka70s |Ra71 Facilitv Disnosition | Linear 901.80lDollars

Factors 992 dollars

0.90907 CA AAD Aij' ?ment Factor
A5H |SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition | Line

Factors 9017 dollars - Site Prep

0.90907 CA AAD Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ ka70s |B371 Facilit Disnosition | Linear 186.36Dollars

Factors 205 dollars

0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 9.306.29

Factors S
ESC_|ESCALATION 0000 INONE [ ZDEPT INo Denartment | Linear \ 3.509.73|Dollars

Factors 3509.73 Dollars
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1AD0016L30 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Activitv ID:  1AD0016L30 Description: Set 16 - Ancillarv Bldas - Final Survev Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
16130 Set 16 Final Survev 1.00leach HC 60 60 1.398 4.389 0 5.786 484 6.270
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 1.756 1.756 0 1.756
Total for Activity 1AD0016L30: 60 1.398 4.389 1.756 7.542 484 8.026
Line ltem 16L30 - Set 16 Final Survey
BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.
Item Desc — Deconmi ssioning Final Survey
Breakdown of Historical Data:
Item - Final Survey
Units - 1 lot
Unit Cost — 66 hrs, $4,445 subcontracts, $374 supplies
Unit Cost Adjustnent factor - 1.723
Revised Unit Cost - 114 hrs, $7,658 subcontracts, $645 supplies
Basis for adjustnment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%
2nd Unit Cost Adjustnment factor - approximately a 22% adjustnment due to first target reductions.

3rd Unit Cost Adjustnent factor - approxinately a 10% adjustnent due to a second target reduction.

Basi s of Estimates were based upon Managenent Directive to accept additional risk.

Note: The 1st Unit Cost Adjustment factor of 1.723 was the original Basis of Estimate prior to the revised target

reductions.

2nd and 3rd djustnments to the

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 11.36|Hours
Factors 12.5 Hours
0.90907 CA AAD Ad'Tslment Factor
750 ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers | Linear 48.64|Hours
Factors 53.5 Hours
0.90907 CA AAD Adi
ASC_|SUPPLIES 0000 |NONE KA70S _|B371 Facility Disposition | Linear 340.90[Dollars
Factors 375 Dollars
0.90907 CA AAD Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE | kaz0s |B371 Facility Disnosition | Linear 4.047.63IDollars
Factors 4452.5 Dollars
0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 1.274.95Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear \ 480.83]Dollars
Factors 480.827 Dollars
Activitv ID:  1AD11BAJ10 Description: P&E Support to Breathina Air Compressors Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
BA10 P&E Breathina Air Compressor 1.00/ea EE 0 0 0 27.272 0 27.272 0 27.272
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 1.458 1.458 0 1.458
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WBS No:
Activitv | D:

Line Item BA10 - P&E Breathing Air Compressor

BOE

Resources

1AAD

e A0 Rockv Flats Closure Proiect p“”isﬁ"jlt E:Z%i“e Devl
. . . WB! Hter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Total for Activity IAD11BAJ10: | ol ) 27.272] 1.458] 28.731] 0 28731

Estimators Experience - Larry Rosebrock is a B371 project manager with extensive buil ding managenment and denolition experience in B771. This cost estinate
is based on simlar breathing air activities planned in B771.

Experience Item Desc - Planning & Engineering support to the procurenment of Breathing Air Conpressors to support Size Reduction in the ITC II Chanbers and
for In Place Size Reduction efforts.

Br eakdown of Cost Data:

Item - Planning and Engi neering

Units - 1 lot

Unit Cost - $30,000

Unit Cost Adjustnment factor - NA

Revised Unit Cost - N A

Basis for adjustment - NA

Note: The above nunbers were original estimates prior to June target reductions. June adjustments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS 0000 |NONE KA70S |B371 Facilitv Disposition Linear 27.272.06|Dollars
Factors 30000 dollars

0.90907 CA AAD Adiustment Factor

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 884.98
E r S
rtment | Linear ‘ 573 47|D0 ars
Factors 573.471 Dollars
Activity ID:  1AD11BAJ20 Description: P&E Support to Breathina Air System Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
BA20 P&E Breathina Air Svstem 1.00/each EE 0 0 Q 63.635 Q0 63.635 0 63.635
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 3.403 3.403 0 3.403
Total for Activity 1AD11BAJ20: 0 0] 63.635 3.403 67.038 0 67.038

Line Item BA20 - P&E Breathing Air System

BOE

Resources

Esti mators Experience - Larry Rosebrock is a B371 project manager with extensive buildi ng managenment and denolition experience in B771. This cost estimte
is based on sinmilar breathing air activities planned in B771.

Experience Item Desc - Planning & Engineering support to the installation of a Breathing Air Systemto support Size Reduction in the ITCII Chanbers and for
In Place Size Reduction efforts.

Br eakdown of Cost Data:

Item - Planning and Engi neering

Units - 1 lot

Unit Cost - $70, 000

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS 0000 |NONE KA70S |BS?1 Facilitv Disposition Linear 63.634.82|Dollars
Factors 70000 dollars

0.90907 CA AAD Adiustment Factor
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1AD11BAJ20 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 2.064.95|Dollars
E r S
rtment | Linear ‘ 1.338.10IDollars
Factors 1338.1 Dollars
Activitv ID:  1AD11BAJ30 Description: Purchase of Air Compressor and Ancillarv Eauip Cost Risk 3  Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
BA30 Purchase of Air Compress and misc 1.00|each EE 0 0 0 227.267 0 227.267 0 227.267
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 12.265 12.265 0 12.265
Total for Activity LAD11BAJ30: 0 0 227.267 12.265 239,533 0 239.533
Line Item BA30 - Purchase of Air Compress and misc.
BOE Esti mators Experience - Larry Rosebrock is a B371 project manager with extensive buildi ng managenment and denolition experience in B771. This cost estimte
is based on sinmilar breathing air activities planned in B771.
Experience Item Desc - Procurenent of the Air Conpressors and Ancillary Equipnment in support of the installation of a secondary Breathing Air Systemto
support Size Reduction in the ITC Il Chanbers and for In Place Size Reduction efforts.
Br eakdown of Cost Data:
Item- Air Conpressor and Ancillary Equi pnent
Units - 1 lot
Unit Cost - $250, 000
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE KA70S |8371 Facilitv Disposition Linear 227.267.201Dollars
Factors 250000 dollars
0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 7.486.37|Dollars
E r S
rtment | Linear ‘ 4.778 Q7|Do ars
Factors 4778.92 Dollars
Activitv ID:  1AD11BAJ40 Description: Installation of Breathina Air Svstem Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
BA40 Installation of Breathina Air Svs 1.00/each EE 0 0 0] 727.255 0 727.255 0 727.255
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 38.892 38.892 0 38.892
Total for Activity LAD11BAJ40: 0 0 727.255 38.892 766.147 0 766.147
Line Item BA40 - Installation of Breathing Air Sys
BOE Esti mators Experience - Larry Rosebrock is a B371 project manager with extensive buildi ng managenment and denolition
is based on sinmilar breathing air activities planned in B771.

experience in B771. This cost estinate
Experience |Item Desc -

Installation of the Breathing Air Systemto support Size Reduction in the ITC ||
Br eakdown of Cost Dat a:
Item- Breathing Air System
Units - 1 lot

Chanbers and for In Place Size Reduction efforts.
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WBS No: 1AAD

e Tan 10 Rockv Flats Closure Proiect \FI’\;;“S”;“ E:Z%i“e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - $800, 000
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition Linear 727.255.10IDollars
Factors 800000 dollars
0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 23.599.39|Dollars
E r S
rtment | Linear | 1529258Dollars |
Factors 15292.6 Dollars
Activitv ID:  1AD11BAJ50 Description: SO Testina of Breathina Air Svstem Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
BA50 SO Testina of Breathina Air Svs 1.00|each EE 0 0 0] 72.726 0 72.726 0 72.726
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 3.889 3.889 0 3.889
Total for Activity LAD11BAJ50: 0 0 72.726 3.889 76.615 0 76.615

Line Item BAS50 - SO Testing of Breathing Air Sys

BOE Esti mators Experience - Larry Rosebrock is a B371 project manager with extensive buildi ng managenment and denolition experience in B771. This cost estimte
is based on sinmilar breathing air activities planned in B771.
Experience Item Desc - SO Testing of the Breathing Air Systemto support Size Reduction in the ITC Il Chanbers and for In Place Size Reduction efforts.
Br eakdown of Cost Data:
Item- SO Testing
Units - 1 lot
Unit Cost - $80, 000
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition Linear 72.725.511Dollars
Factors 80000  dollars
0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 2.359.94|Dollars
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department | Linear | 1.529.25/Dollars
Factors 1529.26 Dollars
Activitv ID:  1AD11SRK10 Description: P&E Support to ITC Il Size Reduction Eauipment Cost Risk 2 Schedule Risk 2
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WBSNo: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1AD11SRK10 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SR10 P&E Support to SR Eauip 1.00leach EE 0 0 0 181.814 0 181.814 0 181.814
ISR10a  |P&FE Support to SR Eauip - for 2nd 1.00leach EE 0 0 0 181.814 0 181.814 0 181.814
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 19.446 19.446 0 19.446
Total for Activity 1AD11SRK10: 0 (0] 363.628 19.446 383.074 0 383.074

Line Item SR10 - P&E Support to SR Equip

BOE Esti mators Experience - Larry Rosebrock is a B371 project manager with extensive buildi ng managenment and denolition experience in B771. This cost estimte
is based on sinmilar size reduction activities planned in B771. A size reduction systemfor B771 is currently being fabricated at the S. A Robotics in
Lovel and Col or ado.

Experience Item Desc - Planning and Engi neering support to the procurenment and installation of 1 - Inner Tent Chanbers (I TC) - Type Il size reduction system
simlar to the one currently being fabricated in Lovel and Col orado for B771.

Br eakdown of Cost Dat a:

Item - Planning and Engi neering

Units - 1 lot

Unit Cost - $200, 000

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE KA70S |B371 Facilitv Disposition Linear 181.813.801Dollars
Factors 200000 dollars

0.90907 CA AAD Adiustment Factor
Line ltem SR10a - P&E Support to SR Equip - for 2nd

BOE Esti mators Experience - Larry Rosebrock is a B371 project manager with extensive buil ding managenment and denolition experience in B771. This cost estinate
is based on simlar size reduction activities planned in B771. A size reduction systemfor B771 is currently being fabricated at the S. A Robotics in
Lovel and Col or ado.

Experience Item Desc - Planning and Engi neering support to the procurenment and installation of 1 - Inner Tent Chanbers (I TC) - Type Il size reduction system
simlar to the one currently being fabricated in Lovel and Col orado for B771.

Breakdown of Cost Data:

Item - Planning and Engi neering

Units - 1 lot

Unit Cost - $200, 000

Unit Cost Adjustnment factor - NA

Revised Unit Cost - N A

Basis for adjustment - NA

Note: The above nunmbers were original estimates prior to June target reductions. June adjustments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE KA70S |8371 Facilitv Disposition Linear 181.813.80|Dollars
Factors 200000 dollars

0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation

BOE

Resources Cost Element dll Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 11.799.6

Factors S
ESC_|ESCALATION 0000 INONE [ ZDEPT INo Department | Linear \ 7.646.27]Dollars

Factors 7646.27 Dollars
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1AD1ISRK20 Baseline Cost and Basis of Estimate WBSFilter LAAD

Activity Filter  * SartsInFY *
Activitv ID:  1AD11SRK20 Description: Purchase of 2 ITC Il Size Reduction Eauioment Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SR20 Purchase of 1 ITC Il SR 1.00/each EE 0 0 0 272.721 0 272.721 0 272.721
ISR20a Purchase of 2nd ITC 1l 1.00/each EE 0 0 0 272.721 0] 272.721 0 272,721
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 29.169 29.169 0 29.169
Total for Activity LAD11SRK?20: 0 (0] 545.441 29.169 574.610 0 574.610

Line Item SR20 - Purchase of 1 ITC Il SR

BOE Esti mators Experience - Larry Rosebrock is a B371 project manager with extensive buildi ng managenment and denolition experience in B771. This cost estimte
is based on sinmilar size reduction activities planned in B771. A size reduction systemfor B771 is currently being fabricated at the S. A Robotics in
Lovel and Col or ado.

Experience Item Desc - Procurenent of 1 - Inner Tent Chanbers (I TC) - Type Il size reduction systemsinmlar to the one currenlty being fabricated in Lovel and
Col orado for B771.

Br eakdown of Cost Dat a:

Item- Procurement of 1 ITC Il System

Units - 1 lot

Unit Cost - $300, 000

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE KA70S |B371 Facilitv Disposition Linear 272.720.70IDollars
Factors 300000 dollars

0.90907 CA AAD Adiustment Factor
Line ltem SR20a - Purchase of 2nd ITC Il

BOE Esti mators Experience - Larry Rosebrock is a B371 project manager with extensive buil ding managenment and denolition experience in B771. This cost estinate
is based on simlar size reduction activities planned in B771. A size reduction systemfor B771 is currently being fabricated at the S. A Robotics in
Lovel and Col or ado.

Experience Item Desc - Procurenent of 1 - Inner Tent Chanbers (I TC) - Type Il size reduction systemsimlar to the one currenlty being fabricated in Lovel and
Col orado for B771.

Br eakdown of Cost Data:

Item- Procurenent of 1 ITC Il System

Units - 1 lot

Unit Cost - $300, 000

Unit Cost Adjustnment factor - NA

Revised Unit Cost - N A

Basis for adjustment - NA

Note: The above nunmbers were original estimates prior to June target reductions. June adjustments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE KA70S |8371 Facilitv Disposition Linear 272.720.70|Dollars
Factors 300000 dollars

0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 INONE ZDEPT |No Department Linear 17.699.54|Dollars
Factors 17699.5 Dollars
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WBS No: 1AAD

Baseline Cost and Basis of Estimate

> Rockv Flats Closure Proiect Proiect
Activitv 1D: 1AD11SRK20 WBSFilter

Baseline Devl
1AAD
Activity Filter  *

SartsIn FY *

[ Esc lEscALATION [ 0000 INONE [ ZDEPT INo Department

Linear 11.469.41 |Dnl[a.Ls_,
Factors 11469.4 Dollars
Activity ID:  1AD11SRK30 Description: Purchase of Support Eauipment to ITC Il SR Eauip Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SR30 Purchase of Support Equip to SR 1.00/each EE 0 0 0 454,534 0 454,534 0 454,534
ISR30a Purchase of SE to SR for 2nd 1.00leach EE 0 0] Q 454,534 Q 454,534 0] 454,534
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 48.615 48.615 0 48.615
Total for Activity 1IAD11SRK30: 0 0 909.069 48,615 957.684 0 957.684
Line Item SR30 - Purchase of Support Equip to SR
BOE Esti mators Experience - Larry Rosebrock is a B371 project manager with extensive buildi ng management and denolition experience in B771. This cost estimte

Lovel and Col or ado.

Il size reduction systemsimlar to the one currently being fabricated in Lovel and Col orado for B771.
Br eakdown of Cost Dat a:

Item - Support Equi prent

Units - 1 |ot

Unit Cost - $500, 000

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Directive to accept additional risk.

Experience Item Desc - Procurenent of support equiprent such as robotics, plasma, ventilation system tools, etc.

for 1 - Inner Tent

is based on sinmilar size reduction activities planned in B771. A size reduction systemfor B771 is currently being fabricated at the S. A Robotics in

Chanbers (I TC) - Type

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition Linear 454.534.40|Dollars

Factors 500000 dollars

Line ltem SR30a - Purchase of SE to SR for 2nd

0.90907 CA AAD Adiustment Factor

BOE Esti mators Experience - Larry Rosebrock is a B371 project manager with extensive buil ding managenment and denolition experience in B771. This cost estinate

Lovel and Col or ado.

Il size reduction systemsinmlar to the one currently being fabricated in Lovel and Col orado for B771.
Breakdown of Cost Data:

Item - Support Equi pnent

Units - 1 lot

Unit Cost - $500, 000

Unit Cost Adjustnment factor - NA

Revised Unit Cost - N A

Basis for adjustment - NA

Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

Experience Item Desc - Procurenent of support equi pment such as robotics, plasma, ventilation system tools, etc., for 1 -

reductions.

I nner Tent

is based on simlar size reduction activities planned in B771. A size reduction systemfor B771 is currently being fabricated at the S. A Robotics in

Chanbers (I TC) - Type

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent

Resources Cost Element ill Department

Curve

Quantity Units

A5H_|SUBCONTRACTED SRVS 0000 INONE KA70S_|B371 Facility Disnosition

Linear

454.534.40[Dollars

Factors 500000 dollars

Line Item SYS - Contingency And Escalation
BOE

0.90907 CA AAD Adiustment Factor

Resources | Cost Element ill ‘ Department

Curve

Quantity | Units |
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WBS No: 1AAD Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1AD11SRK30 : ' . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ con IcoNTINGENCY [ 0000 INONE [ ZDEPT INo Department Linear | 29.499.23IDollars

Eigif Eiﬁfgi S? TS
rtment | Linear 19.115.68IDollars

Factors 19115.7 Dollars

Activity ID:  1AD11SRK40 Description: Installation of the ITC Il Size Reduction Eauip Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SR40 Installation of SR Equip 1.00leach EE 0 0 0 272.721 0 272.721 0 272.721
ISR40a  lInstallation of 2nd SR Equipn 1.00/each EE 0 0 0 272.721 0] 272.721 0 272,721
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 57.048 57.048 0 57.048
Total for Activity LAD11SRKA40: 0 0 545.441 57.048 602.489 0 602.489

Line Item SR40 - Installation of SR Equip

BOE Esti mators Experience - Larry Rosebrock is a B371 project manager with extensive buil ding managenment and denolition experience in B771. This cost estinate
is based on simlar size reduction activities planned in B771. A size reduction systemfor B771 is currently being fabricated at the S. A Robotics in
Lovel and Col or ado.

Experience Item Desc - Installation of 1 - Inner Tent Chanbers (I TC) - Type Il size reduction systemsimlar to the one currently being fabricated in
Lovel and Col orado for B771.

Br eakdown of Cost Data:

Item- Installation of 1 ITC 1l System

Units - 1 lot

Unit Cost - $300, 000

Unit Cost Adjustnment factor - NA

Revised Unit Cost - N A

Basis for adjustnment - NA

Note: The above nunbers were original estimates prior to June target reductions. June adjustments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE KA70S |B371 Facilitv Disposition Linear 272.720.70IDollars
Factors 300000 dollars

0.90907 CA AAD Adiustment Factor
Line Item SR40a - Installation of 2nd SR Equip

BOE Esti mators Experience - Larry Rosebrock is a B371 project manager with extensive buildi ng managenment and denolition experience in B771. This cost estimte
is based on sinmilar size reduction activities planned in B771. A size reduction systemfor B771 is currently being fabricated at the S. A Robotics in
Lovel and Col or ado.

Experience Item Desc - Installation of 1 - Inner Tent Chanbers (ITC) - Type Il size reduction systemsinlar to the one currently being fabricated in
Lovel and Col orado for B771.

Br eakdown of Cost Dat a:

Item- Installation of 1 ITC Il System

Units - 1 lot

Unit Cost - $300, 000

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE KA70S |8371 Facilitv Disposition Linear 272.720.70|Dollars
Factors 300000 dollars

0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation

BOE
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WBS No: 1AAD

Activitv | D: 1AD11SRK40 Rockv Flats Closure Proiect \lj\;lglsquilter EzAii\TJ“ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 37.672.42|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 19.375.34Dollars
Factors 19375.3 Dollars
Activitv ID:  1AD11SRK50 Description: Development of Procedures - ITC Il SR Eauip Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SR50 Procedures - SR 1.00leach EE 0 0 Q 227.267 0] 227.267 0 227.267
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 34.318 34.318 0 34.318
Total for Activity LAD11SRK50: 0 0 227.267 34.318 261.585 0 261.585
Line Item SR50 - Procedures - SR
BOE Esti mators Experience - Larry Rosebrock is a B371 project manager with extensive buil ding managenment and denolition experience in B771. This cost estinate
is based on simlar size reduction activities planned in B771. A size reduction systemfor B771 is currently being fabricated at the S. A Robotics in
Lovel and Col or ado.

Experience Item Desc - Devel opnent of procedures including operating procedures,

in support of the installation of 2 - Inner Tent Chanbers (I TC) - Type II
B771.

Br eakdown of Cost Data:

Item - Procedure devel opnent
Units - 1 lot

Unit Cost - $250, 000

Unit Cost Adjustnment factor - NA
Revised Unit Cost - N A

Basis for adjustnment - NA

crit evaluations, nuclear safety review, developnent of crit limts, etc.,
size reduction systens sinmlar to the one being fabricated in Lovel and Col orado for

Note: The above nunbers were original estimates prior to June target reductions.

June adjustrments to the Basis of Estinmates were based upon Managenent
Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition Linear 227.267.20IDollars
Factors 250000 dollars
0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 23.697.52IDollars
E r S
rtment | Linear 10.620.52|Dollars
Factors 10620.5 Dollars
Activitv ID:  1AD11SRK60 Description: Train/Oualification of Craft - ITC Il SR Eauip Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SR60 Train/aual Craft for SR 1.00|each EE 0 0 0] 227.267 0 227.267 0 227.267
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 34.318 34.318 0 34.318
Total for Activity LAD11SRK60: 0 0 227.267 34,318 261.585 0 261.585
Line Item SR60 - Train/qual Craft for SR
BOE Esti mators Experience - Larry Rosebrock is a B371 project manager with extensive buildi ng managenment and denolition experience in B771. This cost estimte
is based on sinmilar size reduction activities planned in B771. A size reduction systemfor B771 is currently being fabricated at the S. A Robotics in
Lovel and Col or ado.
Experience Item Desc - Training and qualification of operators to operate the Inner Tent Chanbers (ITC) - Type |l size reduction system
Br eakdown of Cost Data:

Item - Training/ Qalification support
Units - 1 lot
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WBS No:

1AAD

e Tan b Rockv Flats Closure Proiect \FI’\;;“S”;“ E:Z%i“e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - $250, 000
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition Linear 227.267.20IDollars
Factors 250000 dollars
0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 23.697.52IDollars
E r S
rtment | Linear | 10.620.52|Dollars
Factors 10620.5 Dollars
Activitv ID:  1AD11SRK70 Description: Manaaement Review - ITC Il SR Eauip Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SR70 Mamt Review - SR 1.00|each EE 0 0 0] 272.721 0 272.721 0 272,721
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 41.182 41.182 0 41.182
Total for Activity LAD11SRK70: 0 0 272,721 41,182 313.902 0 313.902

Line Item SR70 - Mgmt Review - SR

BOE

Resources

BOE

Resources

Lovel and Col or ado.

Br eakdown of Cost Dat a:

Item - Managenent Review

Units - 1 lot

Unit Cost - $300, 000

Unit Cost Adjustment factor - NA
Revised Unit Cost - NA

Basis for adjustment - NA

Directive to accept additional risk.

Note: The above nunbers were original

Esti mators Experience - Larry Rosebrock is a B371 project manager with extensive buildi ng managenent and denolition experience in B771.
is based on sinmilar size reduction activities planned in B771. A size reduction systemfor B771 is currently being fabricated at the S. A Robotics in

Experience Item Desc - Managenent review of the 2 - Inner Tent Chanbers (I1TC) - Type |l size reduction systems. Managenment review wl|l
t eam anal ysis, operator and RCT interviews for verification of qualification, etc.

This cost estimte

i ncl ude oversi ght

estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
AS5SH |SUBCONTRACTED SRVS 0000 |NONE KA70S |B371 Facilitv Disposition Linear 272.720.70[Dollars

Factors 300000 dollars

0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation

Cost Element ll Department Curve Quantity Units
CON_ICONTINGENCY 0000 INONE ZDEPT INo Department Linear 28.437.02|Dollars

Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear [ 12.744.63Dollars

Factors 12744.6 Dollars
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WBS No: 1AAD

Activity 1D: 1AD16A0001 Baseline Cost and Basis of Estimate \A'B.S.Fme.r LAAD
Activity Filter ~ *

Rockv Flats Closure Proiect Proiect Baseline Devl

SartsIn FY *

Activitv ID:  1AD16A0001 Description: B371 Proiect Manaaement (01)- Decommissionina Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

D&D PM FY01 D&D FY01 Proiect Manaaement 1.00leach EE 4,550 4,550 209.673 144,840 0 354,513 100.014 454,527

SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 24.097 24,097 0 24.097
Total for Activity 1AD16A0001: 4,550 209.673 144,840 24.097 378.610 100.014 478.624

Line Item D&D PM FY01 - D&D FY01 Project Management

BOE Esti mat or Experience - A conplete breakdown of costs are in the B371 Deactivati on Mddel located in the WAD Manager's O fi ce.

have a person to do admi nistrative work as the scope of the operations would warrant such additional responsibilities.

sinpler, or that a contractor will be used to performa task within the activity.

Br eakdown of Cost Dat a:

Item - Program Managenent for Deactivation

Units - Lot

Unit Cost - 1,822.5 hrs $88,930 - Sub Costs $4,184 - Supply Costs
Unit Cost Adjustment factor - NA

wi |l have to have a lead to assure the work is acconplished and to nanage the personnel issues of those assigned salaried,
Each lead will need a technically qualified support engineer to work on issues and problenms that will occur daily in the performance of tasks associated with
the activity. Additionally, the technical engineers will have to work together on many unknowns that will surface during the deactivation tasks. Because of
t he newness of the tasks that are going to be done in deactivation, it is probable that some travel to other DOE or nucl ear
determ ne how efficiencies fromsimlar work can be captured for B371 Deactivation work. As there is a great deal of planning involved, off site neeting to
support |arge nunbers or personnel or |lengthy sessions will also occasionally be necessary. As this is a new process and many unknowns are expected, it is
likely that outside contractors will be required to solve specific problens or that a new technology will arise to speed up the process, nmake it safer or

Experience Item Desc - Program Managenent consists of a Program Manager and three Leads for the mpjor activities in Deactivation. The Program Manager shoul d

Each of the three major activities

hourly, or contracted services.

sites will be necessary to

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS KA70S |B371 Facility Disposition Linear 910.00|Hours
a 0 0 i
| Linear ‘ 910 OOJ.H_O_LLLS_,
| Linear ‘ 910 OOJ.H_O_LLLS_,
\ | Linear ‘ 910.00|Hours
5
RA A AN | Linear \ 910.00lHours
a 8 0 ) 0.5 poort
0 PLANNERS A scility Disposition | Linear | 132.288.00|Dollars
Factors 11024 $/month 12 months
ili i ition | Linear ‘ 12.552 nleQ[LaLs_I
Factors 1046 $/month 12 months
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 14.539.3
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear | 9557.69lDollars
Factors 9557.69 Dollars
Activitv ID:  1AD16A0002 Description: B371 Proiect Manaaement (02)- Decommissionina Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
D&D PM FYQ2 D&D FY02 Proiect Management 1.00/each EE 4,550 4,550 209.673 144,840 (0] 354,513 74.015 428,528
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 64.049 64.049 0 64.049
Total for Activity 1AD16A0002: 4,550 209.673 144,840 64,049 418.562 74.015 492.577
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1AD16A0002 Baseline Cost and Basis of Estimate WBSFilter LAAD

Activitv Filter ~ *
Line Item D&D PM FY02 - D&D FY02 Project Management

SartsIn FY *

BOE Estimator Experience - A conplete breakdown of costs are in the B371 Deactivation Mdel |ocated in the WAD Manager's Ofice.

wi |l have to have a lead to assure the work is acconplished and to nanage the personnel issues of those assigned salaried, hourly, or

t he newness of the tasks that are going to be done in deactivation, it is probable that sone travel to other DOE or nuclear sites wll

sinpler, or that a contractor will be used to performa task within the activity.

Br eakdown of Cost Dat a:

Item - Program Managenent for Deactivation

Units - Lot

Unit Cost - 1,822.5 hrs $88,930 - Sub Costs $4,184 - Supply Costs
Unit Cost Adjustment factor - NA

Experience Item Desc - Program Managenent consists of a Program Manager and three Leads for the mpjor activities in Deactivation. The Program Manager shoul d
have a person to do adm nistrative work as the scope of the operations would warrant such additional responsibilities. Each of the three najor activities

contracted services.

Each lead will need a technically qualified support engineer to work on issues and problens that will occur daily in the performance of tasks associated with
the activity. Additionally, the technical engineers will have to work together on many unknowns that will surface during the deactivation tasks. Because of

be necessary to

determ ne how efficiencies fromsimlar work can be captured for B371 Deactivation work. As there is a great deal of planning involved, off site neeting to
support |arge nunbers or personnel or |lengthy sessions will also occasionally be necessary. As this is a new process and many unknowns are expected, it is
likely that outside contractors will be required to solve specific problens or that a new technology will arise to speed up the process, nmake it safer or

Quantity | Units

Resources Cost Element ill Department Curve
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS KA70S |B371 Facility Disposition Linear 910.00
a 0 0 i
| Linear ‘ 910 OOJ.H_O_LLLS_,
| Linear \ 910.00lHours
| Linear \ 910.00lHours
| Linear \ 910.00lHours
Factor !
A scility Disnositi | Linear | 132.288.00|Dollars
Factors 11024 $/month 12 months
[aASQ_LsuEBLLES—LQQQO_lNQNE—LKAIOS_[MMMMion | Linear | 12.552.00Dollars |
Factors 1046 $/month 12 months
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 44.023.43Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear | 20.025.72IDollars
Factors 20025.7 Dollars
Activitv ID:  1AD16A0003 Description: B371 Proiect Manaaement (03)- Decommissionina Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
D&D PM FY03 D&D FY03 Proiect Management 1.00/each EE 4.550 4.550 209.673 144.840 0 354.513 72.547 427.060
SYS Continaencv And Escalation 1.00/ea EE 0 0 0 0 118.401 118.401 0 118.401 |
Total for Activity 1AD16A0003: 4.550 209.673 144.840 118.401 472,914 72.547 545.461
Line Item D&D PM FY03 - D&D FY03 Project Management
BOE Estimator Experience - A conplete breakdown of costs are in the B371 Deactivation Mdel |ocated in the WAD Manager's O fice.

wi |l have to have a lead to assure the work is acconplished and to nanage the personnel issues of those assigned salaried, hourly, or

t he newness of the tasks that are going to be done in deactivation, it is probable that sone travel to other DOE or nuclear sites wll

Experience Item Desc - Program Managenent consists of a Program Manager and three Leads for the mpjor activities in Deactivation. The Program Manager shoul d
have a person to do adm nistrative work as the scope of the operations would warrant such additional responsibilities. Each of the three najor activities

contracted services.

Each lead will need a technically qualified support engineer to work on issues and problens that will occur daily in the performance of tasks associated with
the activity. Additionally, the technical engineers will have to work together on many unknowns that will surface during the deactivation tasks. Because of

be necessary to
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XVB.S.N‘TD_ iﬁg?ﬁAOOOS Rockv Flats Closure Proiect
ctivity 1D: Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBSFilter 1AAD
Activity Filter  *

SartsIn FY *

determ ne how efficiencies fromsimlar work can be captured for B371 Deactivation work. As there i

sinmpler, or that a contractor will be used to performa task within the activity.

Br eakdown of Cost Dat a:

Item - Program Managenent for Deactivation

Units - Lot

Unit Cost - 1,822.5 hrs $88,930 - Sub Costs  $4,184 - Supply Costs
Unit Cost Adjustment factor - NA

s a great deal of planning involved, off site neeting to

support |arge nunbers or personnel or |engthy sessions will also occasionally be necessary. As this is a new process and many unknowns are expected, it is

likely that outside contractors will be required to solve specific problems or that a new technology will arise to speed up the process, neke it safer or

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS KA70S |B371 Facilitv Disposition Linear 910.00
a 820 Ho Oct-
| Linear ‘ 910 OOJ.H_O_LLLS_,
| Linear ‘ 910 OOJ.H_O_LLLS_,
| Linear ‘ 910 OOJ.H_O_LLLS_,
| Linear ‘ 910 OOJ.H_O_LLLS_,
a Hou ( k i
A cili i iti | Linear ‘ 132.288 00|DQ ars
Factors 11024 $/month 12 months
[aASQ_LsuEBLLES—LQQQO_lNQNE—LKAIOS_[MMMMion | Linear | 12.552.00Dollars |
Factors 1046 $/month 12 months
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 85.651.78IDallars
E r S
rtment | Linear 32.749.211Dollars
Factors 32749.2 Dollars
Activitv ID:  1AD16A0004 Description: B371 Proiect Manaaement (04)- Decommissionina Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
D&D PM FY04 D&D FY04 Proiect Management 1.00/each EE 10.920 10.920 471.162 157.392 Q0 628.554 132.868 761.421
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 108.721 108.721 0 108.721
Total for Activity LAD16A0004: 10.920 471,162 157.392 108.721 737.275 132.868 870,142
Line Item D&D PM FY04 - D&D FY04 Project Management
BOE Estimator Experience - A conplete breakdown of costs are in the B371 Deactivation Mdel |ocated in the WAD Manager's O fice.

have a person to do administrative work as the scope of the operations would warrant such additional
Each lead will need a technically qualified support engineer to work on issues and problenms that wil
the newness of the tasks that are going to be done in deactivation, it is probable that sone travel
determ ne how efficiencies fromsimlar work can be captured for B371 Deactivation work. As there i
sinmpler, or that a contractor will be used to performa task within the activity.

Br eakdown of Cost Dat a:

Item - Program Managenent for Deactivation

Units - Lot
Unit Cost - 1,822.5 hrs $88,930 - Sub Costs $4,184 - Supply Costs

wi |l have to have a lead to assure the work is acconplished and to manage the personnel issues of those assigned salaried,

the activity. Additionally, the technical engineers will have to work together on many unknowns that will

Experience |tem Desc - Program Managenent consists of a Program Manager and three Leads for the major activities in Deactivation. The Program Manager shoul d

responsi bilities. Each of the three major activities

hourly, or contracted services.

| occur daily in the performance of tasks associated with

surface during the deactivation tasks. Because of

to other DOE or nuclear sites will be necessary to
s a great deal of planning involved, off site neeting to

support |arge nunbers or personnel or |engthy sessions will also occasionally be necessary. As this is a new process and many unknowns are expected, it is

likely that outside contractors will be required to solve specific problenms or that a new technology will arise to speed up the process, neke it safer or
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect
WBSFilter

Activity 1D: 1AD16A0004 Baseline Cost and Basis of Estimate

Baseline Devl
1AAD

Activity Filter  * SartsIn FY *
[ Unit Cost Adjustment factor - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS Ka70s [B371 Facilitv Disposition Linear 1.820.00|
820 Ho Oct- All-ti
| Linear \ 1.820.00Hours |
| Linear \ 1.820.00Hours |
| Linear \ 1.820.00Hours |
| Linear \ 1.820.00Hours |
| Linear ‘ 1.820, OOJ_H_QUI_S_,
| Linear ‘ 132.288 00|DQ ars
Factors
ASC _[SUPPLIES 0000 INONE KA70S |B371 Facility Disposition | Linear ‘ 25.104.00|Dollars
Factors 2092 $/month 12 months
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 35.612.46|Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear [ 73.108.82Dollars
Factors 73108.8 Dollars
Activitv ID:  1AD16A0005 Description: B371 Proiect Manaaement (05)- Decommissionina Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
D&D PM FY05 D&D FYO05 Proiect Management 1.00/each EE 10.920 10.920 471.162 157.392 Q 628.554 163.964 792,518
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0] 423.940 423.940 0 423.940 |
Total for Activity 1AD16A0005: 10.920 471.162 157.392 423,940 1.052.494 163.964 1.216.458
Line Item D&D PM FY05 - D&D FYO5 Project Management
BOE Esti mat or Experience - A conplete breakdown of costs are in the B371 Deactivati on Mddel located in the WAD Manager's O fice.

sinpler, or that a contractor will be used to performa task within the activity.

Br eakdown of Cost Data:

Item - Program Managenent for Deactivation

Units - Lot

Unit Cost - 1,822.5 hrs $88,930 - Sub Costs $4,184 - Supply Costs
Unit Cost Adjustment factor - NA

Experience Item Desc - Program Managenent consists of a Program Manager and three Leads for the major activities in Deactivation.
have a person to do admi nistrative work as the scope of the operations would warrant such additional responsibilities.
wi |l have to have a lead to assure the work is acconplished and to nanage the personnel issues of those assigned salaried, hourly,
Each lead will need a technically qualified support engineer to work on issues and problens that will occur daily in the performance of tasks associated with
the activity. Additionally, the technical engineers will have to work together on many unknowns that will
t he newness of the tasks that are going to be done in deactivation, it is probable that some travel to other DCE or
determ ne how efficiencies fromsimlar work can be captured for B371 Deactivation work. As there is a great deal

support |arge nunbers or personnel or |engthy sessions will also occasionally be necessary. As this is a new process and many unknowns are expected, it is

likely that outside contractors will be required to solve specific problens or that a new technology will arise to speed up the process,

nucl ear sites wl

of planning invol ved,

The Program Manager shoul d
Each of the three major activities
or contracted services.

surface during the deactivation tasks. Because of

be necessary to

off site nmeeting to

make it safer or

Resources Cost Element ill Department Curve Quantitv | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS KA70S |B371 Facility Disposition Linear 1.820.00|
Factors 1820 Hours (Oct-Sen) Sallv 1 full-time support
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1AD16A0005 Baseline Cost and Basis of Estimate WBSFilter LAAD

Activity Filter  *

SartsIn FY *

[ 750 [STRAIGHTTIMEBASE | M020 [MANAGERS (GRADE69-72) | KA70S |B371 Faciltv Disposition [ Linear [ 182000
0 8 Ho - i
| Linear \ 1.820.00/Hours |
| Linear \ 1.820.00/Hours |
| Linear \ 1.820.00/Hours |
| Linear \ 1.820.00/Hours |
| Linear | 132.288.00lDollars
Factors 11024  $/month 12 months
A5C_|SUPPLIES [ 0000 INONE Ka70S_|R371 Facility Disnosition | Linear [ 25.104.00Dollars
Factors 2092 $/month 12 months
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 301.166.80|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear | 122.773.30IDollars
Factors 122773 Dollars
Activity ID:  1AD31DR010 Description: Label Active Pipina Svstems Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
ASD All Sets Active Svstem Desianation 1.00leach EE 3.332 3.332 84.075 6.546 0 90.621 40.104 130.725
svs Contingency And Escalation 1.00lea EE 0 0 a Q 6.991 6.991 0 6.991
Total for Activity LAD31DRO10: 3.332 84.075 6.546 6.991 97.612 40.104 137.715

Line Item ASD All Sets - Active System Designation

BOE Estimator Experience - A conplete breakdown of costs are in the B371 Deactivation Mdel |ocated in the WAD Manager's Ofice.
Experience Item Desc - A wal kdown will be conducted in each roomto identify active piping and systems in the room This activity i
activity also includes the actual |abeling of piping and systems along the perinmeter of each roomat wall inlets and outlets.

Br eakdown of Cost Data:

Item - Designate and | abel active piping and systens

Units - Total Project

Unit Cost - 5373 hrs $6, 137 - Subcontractor Costs $1,279 - Supply Cost

Unit Cost Adjustnment factor - NA

Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

ncludes all necessary

prelimnary eval uati ons, wal kdown of draw ngs, and document preparation required to performthe |abeling of active piping and systens in each room This

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE C070 |PAINTERS KA20H |371/374 Facility Mamt Steelworkers Linear 185.37|Hours
Factors 105 rooms 2 hrs/20 labels/room 0.971 Januarv 2000 Earned Value Factor

0.90907 CA AAD Ad'TslmenI Factor
ine 1.807.78

Factors 8 hrs/dav to attach labels to active 128 davs 2 Process Specialists 0.971 Januarv 2000 Earned Value Factor

0.90907 CA AAD Aij' ?ment Factor
750 |STRAIGH ME BASE E080 INUCLEAR (CRITICALITY) ENGINEER| SA01S |SSOC 371 Closure Proiect | Line

Factors 80 hours for IWCP (Crit Ena) 0.971 Januarv 2000 Earned Value Factor

0.90907 CA AAD Adiustment Factor
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WBS No:
Activitv | D:

1AAD

e oROL Rockv Flats Closure Proiect \j;é"sﬁ"jmer E:Z%‘“e Devl
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
750 |ISTRAIGH ME BASE E120 ISAFETY ENGINEERS SA01S |SSOC 371 Closure Proiect Linear ‘ 70 62|Hours |
Factors 80 hrs/room to assist with IWCP (Safetv  0.971 Januarv 2000 Earned Value Factor
0.90907 CA AAD Ad'Tstment Factor
750 ISTRAIGH ME BASE E130 |OTHER ENGINEERS SA01S |SSOC 371 Closure Proiect | Linear 865.82|Hours
Factors 0.5 Efficiencv Reduction (FCP 2000- 2 FTEs for drawina walkdown. IWCP 128 davs to complete the walk-down of all 0.95788 conversion to overtime
8 hrs/dav 0.971 Januarv 2000 Earned Value Factor 0.90907 (;%
750 |STRAIGH ME BASE P090 [INDUSTRIAL HYGIENISTS SA01S |SSOC 371 Closure Proiect | Line
Factors 80 hrs to assist with IWCP preparation  0.971 Januarv 2000 Earned Value Factor
0.90907 CA AAD Adi
[ 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers [ Linear 261.33Hours
Factors 0.64247 Efficiencv Reduction (FCP 2000- 0.45 conversion to overtime 8 hours/dav to supnort Process 128 davs to label all the active pinina and
ned Value Factor 0.90907 CA AAD Adi
A57_ILATA | P070 lcOST ESTIMATORS PLANNERS AN | KA20S |B371/374 Facility Management | Linear 5.417.15IDollars
Factors 80 hrs to develop and complete an 1.02283 -- FY0O Escalation -- 75 $/hour 0.971 Januarv 2000 Earned Value Factor
0.90907 CA AAD Adi
AsC |SUPPLIES 0000 |NONE SA01S |SSOC 371 Closure Proiect | Linear 1.128.89Dollars
Factors 105 rooms 12 $/half sheet for 20 labels 1.015 -- FY0O0 Escalation -- 0.971 Januarv 2000 Earned Value Factor

0.90907 CA AAD Adiustment Factor

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 4.242.01|Dollars
E r S
rtment | Linear ‘ 2.748 R‘%|Do ars
Factors 2748.85 Dollars
Activity ID:  1AD371B010 Description: B371/374 Decommissionina Demolition P&E Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
DemoB10 Demo P&E 1.00/each HC 3.515 3.515 103.983 495,503 0 599.487 36.186 635.673
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 507.409 507.409 0 507.409 |
Total for Activity 1AD371B010: 3.515 103.983 495.503 507.409 1.106.895 36.186 1.143.082

Line Item DemoB10 - Demo P&E

BOE

Hi storical Data Source - The costs for Deconmi ssioning B123, actual data gathered during FY99 supporting the advanced pl anning and characterization for
"Group A" Type 1 and 2 facilities, the characterization requirenents defined within the "D& Characterization Protocol" and the historical cost adjustnents
made to actual costs in the Facility Disposition Cost Mdel (FDCM support the estinate.

Item Desc — Deconmi ssi oni ng Pl anni ng & Engi neering

Br eakdown of Historical Data:

Item - Planning & Engineering

Units - 1 lot

Unit Cost — 59 hours, $8,424 subcontracts, $486 supplies

Unit Cost Adjustment factor - 1.723

Revi sed Unit Cost - 102 hours, $14,515 subcontracts, $837 supplies

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconmni ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources |

Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

iﬁg;lBOlO Rockv Flats Closure Proiect \j;é"sﬁ"jmer E:Z%‘“e Devl
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 2.549 ()'%|Hours |
Factors 2804 Hours
0.90907 CA AAD Adi
750 ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 899 q; Q& [;
Factors 990 Hours

0.90907 CA AAD Adiystment Factor

| Linear 66.36/Hours
0.90907 CA AAD Adi

[ asc IsuppLIES [ 0000 INONE [ ka70s |B371 Facilit Disnosition | Linear 27.019.34]Dollars

Factors 29722  Dollars

Factors 73 Hours

0.90907 CA AAD Adi
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ ka70s |B371 Facilit Disnosition | Linear 385.048.80Dollars
Factors 423564 Dollars
a5 [SURCONTRAGTED SFUS om0 [EnviRoNMENTAL EnciNEERs | ka7os [5a71 Faciin Dispest e e e adlpols |
ili i ition | Line
Factors 9498 Dollars
0.90907 CA AAD Adi
[ AsH [SUBCONTRACTEDSRVS | E130 |OTHERENGINEERS | KA70S IB371 Facilitv Disnosition [ Linear 69.681.03IDollars
Factors 76651  Dollars
0.90907 CA AAD Adiystment Eacm:
ASH |SUBCONTRACTED SRVS G010 |ADMINISTRATIVE ASSISTANTS KA70S |B371 Facility Disposition | Linear 5.119.8

Factors 5632 Dollars
0.90907 CA AAD Adiustment Factor

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 369.801.20IDollars
E r S
rtment | Linear 137.607.70IDollars
Factors 137608 Dollars
Activitv ID:  1AD371B030 Description: B371/374 Decommissionina Demolition Site Subport Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
DemoB30 Demo Site Support 1.00leach HC 13.725 13.725 299.226 2.398.778 Q0 2.698.004 104,131 2.802.134
SYS Continaencv And Escalation 1.00/ea EE 0 0 0 0 2.404.048 2.404.048 0 2.404.048
Total for Activity 1AD371B030: 13.725 299.226 2.398.778 2.404.048 5.102.052 104.131 5.206.182

Line Item DemoB30 - Demo Site Support

BOE

Hi storical Data Source - The costs for Deconmi ssioning B123, actual data gathered during FY99 supporting the advanced pl anning and characterization for
"Group A" Type 1 and 2 facilities, the characterization requirenents defined within the "D& Characterization Protocol" and the historical cost adjustnents
made to actual costs in the Facility Disposition Cost Mdel (FDCM support the estinate.

Item Desc — Deconmi ssi oni ng Pl anni ng & Engi neering

Br eakdown of Historical Data:

Item - Planning & Engineering

Units - 1 lot

Unit Cost — 59 hours, $8,424 subcontracts, $486 supplies

Unit Cost Adjustment factor - 1.723

Revi sed Unit Cost - 102 hours, $14,515 subcontracts, $837 supplies

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to Septenber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconmni ssioning to deactivation -- -8.95%
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1AD371B030 : : . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S IRMRS Salaried Linear 3.290.83
Factors 3620 Hours
0.90907 CA AAD Adiustment Factor
750 |ISTRAIGH ME BASE G010 |ADMINISTRATIVE ASSISTANTS R100S [RMRS Salaried | Linear 8.847.06/Hours
Factors 9732 Hours
0.90907 CA AAD Adi
[ 750 [STRAIGHT TIME BASE | p15s0 [TRAINERS | R100s |RMRS Salaried | Linear 1.587 2; Hours
Factors 1746 Hours
asc_ lsuppLiEs o000 Inone az05 |pa71 Facii Disposi O MmO o atlotars ]
ilitv Di ition | Line
Factors 128884 Dollars
0.90907 CA AAD Adi
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE | kaz0s |B371 Facility Disnosition | Linear 2.230.738.00[Dollars
Factors 2453871 Dollars
0.90907 CA AAD Adi
ASH_|SUBCONTRACTED SRVS E110 |OUALITY CONTROL ENGINEERS | KA70S |B371 Facility Disposition | Linear 14.526.01lDollars
Factors 15979  Dollars
0.90907 CA AAD Adi
ASH_|SUBCONTRACTED SRVS E120 |SAFETY ENGINEERS KA70S _|B371 Facility Disposition | Linear 14.540.56lDollars
Factors 15995 Dollars
0.90907 CA AAD Adi
[ AsH ISUBCONTRACTEDSRVS | F130 IOTHERENGINEERS | ka70s [B371 Facilitv Disposition [ Linear 21.809.47IDollars
Factors 23991 Dollars
0.90907 CA AAD Adiustment Factor
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_[CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 1.779.032.00
E r S
rtment | Linear 625.016.40|Dollars
Factors 625016 Dollars
Activity ID:  1AD371L030 Description: B371/374 Decommissionina Demolition Final Survev Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
Demol 030 Demo Final Survev 1.00/each HC 7.713 7.713 179.497 665.438 (0] 844 935 62.465 907.399
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 778.490 778.490 0 778.490
Total for Activity 1AD371L030: 7.713 179.497 665.438 778.490 1.623.424 62.465 1.685.889

Line Item DemoL030 - Demo Final Survey

BOE Hi storical Data Source - The costs for Deconmi ssioning B123, actual
"Group A" Type 1 and 2 facilities,
made to actual costs in the Facility Disposition Cost Model
Item Desc — Deconmi ssioni ng Characterization

Br eakdown of Historical Data:

Item - Characterization

Units - 1 lot

Unit Cost — 9,831 hours, $663,429 subcontracts, $55,908 supplies
Unit Cost Adjustment factor - 1.723

Revi sed Unit Cost - 16,939 hrs, $1, 143,088 subcontracts, $96, 329

the characterization requirenents defined within the "D& Characterization Protocol" and the historical
(FDCM support the estimte.

data gat hered during FY99 supporting the advanced planning and characterization for
cost adjustnents

suppl i es
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activity 1D: 1AD371L030 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Basis for adjustment - See Bel ow

the B779 project -- +34.3%

Sept enmber 2005 -- +18.25%

Directive to accept additional risk.

1) An increase in cost to reflect the unplanned cost

Note: The above nunbers were original estinmates prior to June target

increases in the final

reductions.

st ages of

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date accel eration from March 2006 to

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

June adjustnments to the Basis of Estimates were based upon Managenent

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 1.445.87[Hours

Factors 1590.5 Hours

Factors 6893.5 ours

0.90907 CA AAD A

6.266.67[Hours

0.90907 CA AAD A

[ asc IsuppLIES [ 0000 INONE

[ ka70s |B371 Facilit Disnosition

Factors 48164.5 Dollars

Linear

[ A5H |SUBCONTRACTED SRvS [ 0000 INONE

| kazos |B371 Facilitv Disnosition

Factors 683835 Dollars

Line Item SYS - Contingency And Escalation

43.784.84|Do ;E;

0.90907 CA AAD A?ufffigt gggfié
Line

0.90907 CA AAD Adiustment Factor

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 576.093.90IDollars
E r S
rtment | Linear | 202.395.60/Dollars

Factors 202396 Dollars

Activitv ID:  1AD371MO000 Description: B371/374 Decommissionina Demolition/Disposal Cost Risk 4  Schedule Risk 4
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1A0371H650 Demolition & Disposal 1.00lea HC 0 0 Q 48472 Q0 48,472 0 48472
1A03711650 Demolition & Disposal 1.00/ea HC 0 0 0 48.472 0 48.472 0 48.472
1A0371J650 Demolition & Disposal 1.00lea HC 0 0 0 96.943 0 96.943 0 96.943
1A0371K650 Demolition & Disposal 1.00/ea HC 0 0 0 96.943 0 96.943 0 96.943
1A0373X650 Demolition and Disposal 1.00lea HC 0 0 0 24,999 0 24,999 0 24.999
I11A0374A650a  |Demolition and Disposal (Modular Facilitv) 1.00lea HC 0 0 0 13.838 0 13.838 0 13.838
1A0374A650b Foundation/Slab Removal 1.00/ea HC 0 0 0 18.645 0 18.645 0 18.645
1A0Q376A650 Demolition & Disposal 1.00lea HC 0 0 0 132,124 0 132,124 0 132.124
I11A0376X650a  |Demolition and Disposal (Modular Facilitv) 1.00lea HC 0 0 0 43.333 0 43.333 0 43.333
1A0376X650h Foundation/Slab Remaval 1.00lea HC 0 0 0 66.589 0 66.589 0 66.589
1A0377X650a |Decommissionina Demolition & Disposal 1.00lea HC 0 0 0 2.798 0 2.798 0 2.798
1AQ377X650h Foundation/Slab Removal 1.00/ea HC 0 0 Q 2.797 Q0 2.797 0 2.797
I11A0378X650a  |Demolition & Disposal 1.00lea HC 0 0 0 6.031 0 6.031 0 6.031
1A0378X650h Foundation/Slab Removal 1.00/ea HC 0 0 Q 2.945 Q0 2.945 0 2.945
I11A0381X650a |Demolition and Disposal (Reinforced Concrete) 1.00/ea HC 0 0 0 58.571 0 58.571 0 58.571
1A0381X650h Foundation/Slab Removal 1.00lea HC 0 0 (0] 29.299 0] 29.299 0 29.299
1A0384X650 Demolition and Disposal 1.00lea HC 0 0 Q 7.500 Q0 7.500 0 7.500
1AQ716FDEM Demolition & Disposal 1.00/ea HC 0 0 0 8.425.493 0 8.425.493 0 8.425.493
1AQ746EDEM Demolition & Disposal 1.00lea HC 0 0 Q 1.017.022 Q0 1.017.022 0 1.017.022
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WBSNo: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1AD371MO00 ) , . WBSFilter ~ 1AAD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
sys Continaency And Escalation [ 100ka [ e | 0 0 ) 0| 8149068| 8149.068 ol 8149068
Total for Activitv LAD371MO00: 0 ol 10142814] 8149068] 18201882 ol 18201.882

Line Item 1AQ371H650 - Demolition & Disposal

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Denolition & Di sposal
Br eakdown of Historical Data:
Item - Denolition & Disposal
Units - 1 lot
Unit Cost — $30,946 subcontracts
Unit Cost Adjustment factor - 1.723
Revised Unit Cost - $53,320 subcontracts
Basis for adjustment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date accel eration from March 2006 to
Sept enmber 2005 -- +18.25%
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%
Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5B_|CONSTRUCTION 0000 [NONE KA70S |B371 Facilitv Disposition Linear 48.471.55IDollars
Factors 53320 Dollars

Line ltem 1AQ3711650 - Demolition & Disposal

0.90907 CA AAD Adiustment Factor

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Denplition & Disposal
Breakdown of Historical Data:
Item- Denpolition & Disposal
Units - 1 lot
Unit Cost — $30, 946 subcontracts
Unit Cost Adjustnent factor - 1.723
Revised Unit Cost - $53,320 subcontracts
Basis for adjustnment - See Bel ow
1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%
2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date accel eration from March 2006 to
Sept enber 2005 -- +18.25%
4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%
Note: The above nunbers were original estimates prior to June target reductions. June adjustments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 |NONE KA70S |B371 Facilitv Disnosition Linear 48.471.55IDollars
Factors 53320 Dollars

Line Item 1AQ371J650 - Demolition & Disposal

0.90907 CA AAD Adiustment Factor

BOE

|H storical

Data Source - The costs for Deconmi ssioning B123,

the 690 trailer conplex, 4 tents in the 904/ 906 cluster, tanks 221 and 224, and the renoval of
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1AD371M000 Baseline Cost and Basis of Estimate WBSFilter LAAD

Activity Filter  * SartsIn FY *

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Denolition & Di sposal

Br eakdown of Historical Data:

Item - Denolition & Disposal

Units - 1 lot

Unit Cost — $61,892 subcontracts

Unit Cost Adjustment factor - 1.723

Revised Unit Cost - $106, 640 subcontracts

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date accel eration from March 2006 to
Sept enmber 2005 -- +18.25%

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity | Units
A5B_|CONSTRUCTION 0000 _INONE KA70S |B371 Facility Disnosition Linear
Factors 106640 dollars

0.90907 CA AAD Adiustment Factor
Line Item 1AQ371K650 - Demolition & Disposal

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Denolition & Di sposal

Br eakdown of Historical Data:

Item - Denolition & Disposal

Units - 1 lot

Unit Cost — $61,892 subcontracts

Unit Cost Adjustment factor - 1.723

Revised Unit Cost - $106, 640 subcontracts

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date accel eration from March 2006 to
Sept enmber 2005 -- +18.25%

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity | Units
A5B_|CONSTRUCTION 0000 INONE KA70S_|B371 Facility Disposition Linear 96.943.10
Factors 106640 Dollars

0.90907 CA AAD Adiustment Factor
Line Item 1AQ373X650 - Demolition and Disposal

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssi oning Denolition & Di sposal
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Activitv | D:

Resources

1AAD
1AD371M000

Proiect Baseline Devl
WBSFilter 1AAD
Activity Filter  *

Rockv Flats Closure Proiect

Baseline Cost and Basis of Estimate QartslnEy

Br eakdown of Historical Data:

Item - Denolition & Disposal
Units - 1 lot
Unit Cost — $15,961 subcontracts

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - See Bel ow
1) An increase in cost to reflect
the B779 project -- +34.3%

2) An increase in cost to reflect
3) An increase in cost to account
Sept enmber 2005 -- +18.25%

1.723
$27, 500 subcontracts

the unpl anned cost increases in the final stages of
the specific scope of Building 371/374 -- +28.7%

for the conpletion date accel eration from March 2006 to

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%
Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
ASB_|CONSTRUCTION 0000 INONE KA70S |B371 Facilitv Disposition Linear 24,999.39IDollars
Factors 27500  Dollars

0.90907 CA AAD Adiustment Factor

Line ltem 1AQ374A650a - Demolition and Disposal (Modular Facility)

BOE

Resources

Line ltem 1AQ
BOE

Hi stori cal

hi storical

Br eakdown of Historical Data:

Item- Denolition & Disposal
Units - 1 lot
Unit Cost — $8,835 subcontracts

Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basis for adjustnment - See Bel ow
1) An increase in cost to reflect
the B779 project -- +34.3%

Data Source - The costs for Deconm ssioning B123,
gl oveboxes and piping and ductwork in B779 are the primary Hi storical
costs and the adjustnents nade to the actual

Item Desc — Deconmi ssioning Denpblition & Disposal

the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
Data used in establishing the unit costs in this estimate. A conplete breakdown of the
costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

(Modul ar Facility)

1.723
$15, 222 subcontracts

t he unpl anned cost increases in the final stages of

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date accel eration from March 2006 to

Sept enmber 2005 -- +18.25%

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%
Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element il Department Curve Quantity Units
A5B_|CONSTRUCTION 0000 [NONE KA70S |B371 Facilitv Disposition Linear 13.838.14/Dollars

Factors 15222.3 Dollars

374A650b - Foundation/Slab Removal

0.90907 CA AAD Adiustment Factor

Hi stori cal
hi storical

Item Desc — Renoval

Br eakdown of Historical Data:

Data Source - The costs for Deconm ssioning B123,
gl oveboxes and piping and ductwork in B779 are the primary Historical
costs and the adjustnents nade to the actual

the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
Data used in establishing the unit costs in this estimate. A conplete breakdown of the

costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

of Foundation and Sl ab

Item - Renpval of Foundation and Sl ab
Units - 1 lot
Unit Cost — $11, 904 subcontracts
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WBS No:
Activitv | D:

Resources

Line ltem 1AQ
BOE

1AAD
1AD371M000

Proiect
WBSFilter
Activity Filter  *

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Baseline Devl
1AAD

SartsIn FY

*

Unit Cost Adjustment factor - 1.723
Revised Unit Cost - $20,510 subcontracts
Basis for adjustment - See Bel ow
1) An increase in cost to reflect
the B779 project -- +34.3%

2) An increase in cost to reflect
3) An increase in cost to account
Sept enmber 2005 -- +18.25%

the unpl anned cost increases in the final stages of
the specific scope of Building 371/374 -- +28.7%

for the conpletion date accel eration from March 2006 to

376A650 - Demolition & Disposal

0.90907 CA AAD Adiustment Factor

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%
Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
ASB_|CONSTRUCTION 0000 INONE KA70S |B371 Facilitv Disposition Linear
Factors 20510 Dollars

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex,
gl oveboxes and piping and ductwork in B779 are the primary Hi storical
historical costs and the adjustments made to the actual

costs are in the Facility D sposition Cost Model

(FDCM) Rev.

Item Desc — Deconmi ssioning Denplition & Disposal
Breakdown of Historical Data:

Item- Denpolition & Disposal

Units - 1 lot

Unit Cost — $84, 353 subcontracts

Unit Cost Adjustnent factor - 1.723

Revi sed Unit Cost - $145, 340 subcontracts
Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of

the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date accel eration from March 2006 to
Sept enber 2005 -- +18.25%

4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%
Note: The above nunbers were original estimates prior to June target reductions.

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.

2 Dated May 1999.

tanks 221 and 224, and the renoval

June adjustrments to the Basis of Estinmates were based upon Managenent

of

A conpl ete breakdown of the

Resources

Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
ASB |CONSTRUCTION 0000 |NONE KA70S |8371 Eacilitv Disposition Linear 132.124.10IDollars

Factors 145340 Dollars

Line ltem 1AQ376X650a - Demolition and Disposal (Modular Facility)

0.90907 CA AAD Adiustment Factor

BOE

Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex,
gl oveboxes and piping and ductwork in B779 are the primary Historical
historical costs and the adjustments nmade to the actual

costs are in the Facility Disposition Cost Model

(FDCM Rev.
Item Desc — Deconmi ssioning Denpblition & Disposal
Breakdown of Historical Data:

Item- Denolition & Disposal

Units - 1 lot

Unit Cost $27, 666 subcontracts

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - $47,668 subcontracts

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost

(Modul ar Facility)

increases in the final stages of

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.

2 Dated May 1999.

tanks 221 and 224, and the renoval

of

A conpl ete breakdown of the
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WBS No: 1AAD Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1AD371M000 : ' . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date accel eration from March 2006 to
Sept enmber 2005 -- +18.25%

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5B |CONSTRUCTION 0000 |NONE KA70S |B371 Facilitv Disposition Linear 43.333.04|Dollars
Factors 47667.5 Dollars

0.90907 CA AAD Adiustment Factor
Line Item 1AQ376X650b - Foundation/Slab Removal

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Renpval of Foundation and Sl ab

Br eakdown of Historical Data:

Item - Renpval of Foundation and Sl ab

Units - 1 lot

Unit Cost — $42,513 subcontracts

Unit Cost Adjustment factor - 1.723

Revised Unit Cost - $73,250 subcontracts

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date accel eration from March 2006 to
Sept enmber 2005 -- +18.25%

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5SB |CONSTRUCTION 0000 |NONE KA70S |BS?1 Facilitv Disposition Linear 66.589.29|Dollars
Factors 73250 Dollars

0.90907 CA AAD Adiustment Factor
Line Item 1AQ377X650a - Decommissioning Demolition & Disposal

BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of
gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel (FDCM) Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Denolition & Di sposal (Masonry Facility)

Br eakdown of Historical Data:

Item - Denolition & Disposal

Units - 1 lot

Unit Cost — $1,786 subcontracts

Unit Cost Adjustment factor - 1.723

Revised Unit Cost - $3,078 subcontracts

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%
3) An increase in cost to account for the conpletion date accel eration from March 2006 to
Sept enmber 2005 -- +18.25%
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Activity Filter  * SartsIn FY *
4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5B |CONSTRUCTION 0000 |NONE KA70S |B371 Facilitv Disposition Linear 2.797.71IDollars
Factors 3077.56 Dollars

0.90907 CA AAD Adiustment Factor
Line Item 1AQ377X650b - Foundation/Slab Removal

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Renopval of Foundation and Sl ab

Breakdown of Historical Data:

Item - Renmpval of Foundation and Sl ab

Units - 1 lot

Unit Cost — $1,786 subcontracts

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - $3,077 subcontracts

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date accel eration from March 2006 to
Sept enber 2005 -- +18.25%

4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%

Note: The above nunmbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5B |CONSTRUCTION 0000 |NONE KA70S |B371 Facilitv Disposition Linear 2.796.75[Dollars
Factors 3076.5 Dollars

0.90907 CA AAD Adiustment Factor
Line ltem 1AQ378X650a - Demolition & Disposal

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate. A conplete breakdown of the
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mddel (FDCM Rev. 2 Dated May 1999.

Item Desc — Deconmi ssioning Denolition & Di sposal (Masonry Facility)

Breakdown of Historical Data:

Item- Denpolition & Disposal

Units - 1 lot

Unit Cost — $3,850 subcontracts

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - $6,634 subcontracts

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date acceleration from March 2006 to
Sept enber 2005 -- +18.25%

4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.
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This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
ASB_|CONSTRUCTION 0000 INONE kA70s |B371 Facilitv Disposition Linear 3.015.38
Factors 3317 Dollars
0.90907 CA AAD Adi
[ asB_|coNsTRUCTION [ 0000 INONE | kaz0s |B371 Facility Disnosition Linear 3.015 2; Dollars

Factors 3317 Dollars

378X650b - Foundation/Slab Removal

0.90907 CA AAD Adiustment Factor

Hi storical Data Source - The costs for Deconmi ssioning B123,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost

the 690 trailer conplex,
Model

Item Desc — Renpval of Foundation and Sl ab
Br eakdown of Historical Data:

Item - Renpval of Foundation and Sl ab
Units - 1 lot

Unit Cost — $1,880 subcontracts

Unit Cost Adjustment factor - 1.723

Revi sed Unit Cost - $3,240 subcontracts
Basis for adjustment - See Bel ow
1) An increase in cost to reflect
the B779 project -- +34.3%

2) An increase in cost to reflect
3) An increase in cost to account
Sept ember 2005 -- +18.25%

the unpl anned cost increases in the final stages of
the specific scope of Building 371/374 -- +28.7%

for the conpletion date accel eration from March 2006 to

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.
2 Dated May 1999.

(FDCM Rev.

tanks 221 and 224, and the renoval

of
A conpl ete breakdown of the

381X650a - Demolition and Disposal (Reinforced Concrete)

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%
Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
ASB_|CONSTRUCTION 0000 INONE kA70S |B371 Facilitv Disnosition Linear 2.945.3
Factors 3240 Dollars

0.90907 CA AAD Adiustment Factor

Hi storical Data Source - The costs for Deconmi ssioning B123,
gl oveboxes and pi ping and ductwork in B779 are the primary Historical
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost

the 690 trailer conplex,
Model

Item Desc — Deconmi ssioning Denolition & Di sposal
Br eakdown of Historical Data:

Item - Denolition & Disposal

Units - 1 lot

Unit Cost — $37,394 subcontracts

Unit Cost Adjustment factor - 1.723

Revised Unit Cost - $64,430 subcontracts

Basis for adjustment - See Bel ow
1) An increase in cost to reflect
the B779 project -- +34.3%

2) An increase in cost to reflect
3) An increase in cost to account
Sept enmber 2005 -- +18.25%

4) A decrease in cost to transfer

(Rei nforced Concrete Facility)

the unpl anned cost increases in the final stages of
the specific scope of Building 371/374 -- +28.7%

for the conpletion date accel eration from March 2006 to
scope from deconmi ssioning to deactivation -- -8.95%

Note: The above nunbers were original reductions.

Directive to accept additional risk.

estimates prior to June target

4 tents in the 904/906 cluster,
Data used in establishing the unit costs in this estimte.
2 Dated May 1999.

(FDCM Rev.

tanks 221 and 224, and the renoval

of
A conpl ete breakdown of the

June adjustnents to the Basis of Estimates were based upon Managenent
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WBS No:
Activitv | D:

Resources

Proiect Baseline Devl
WBSFilter 1AAD
Activity Filter  *

1AAD
1AD371M000

Rockv Flats Closure Proiect

Baseline Cost and Basis of Estimate QartslnEy

|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity Units
A5B_|CONSTRUCTION 0000 _INONE KA70S |B371 Facility Disnosition Linear 58.571.31|Dollars
Factors 64430 Dollars

0.90907 CA AAD Adiustment Factor

Line Item 1AQ381X650b - Foundation/Slab Removal

BOE

Resources

the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
Data used in establishing the unit costs in this estimate. A conplete breakdown of the
Model (FDCM) Rev. 2 Dated May 1999.

Hi storical Data Source - The costs for Deconm ssioning B123,
gl oveboxes and piping and ductwork in B779 are the primary Hi storical
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost

Item Desc — Renpval of Foundation and Sl ab
Br eakdown of Historical Data:

Item - Renpval of Foundation and Sl ab
Units - 1 lot

Unit Cost $18, 706 subcontracts

Unit Cost Adjustnent factor - 1.723
Revised Unit Cost - $32,230 subcontracts
Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of

the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date accel eration from March 2006 to

Sept enber 2005 -- +18.25%

4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustments to the Basis of Estimates were based upon Managenent

Directive to accept additional risk.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
ASB |CONSTRUCTION 0000 |NONE KA70S |8371 Eacilitv Disposition Linear 29.299.29IDollars
Factors 32230 Dollars

0.90907 CA AAD Adiustment Factor

Line Item 1AQ384X650 - Demolition and Disposal

BOE

Resources |

the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the renoval of
Data used in establishing the unit costs in this estimate. A conplete breakdown of the
Model (FDCM) Rev. 2 Dated May 1999.

Hi storical Data Source - The costs for Deconm ssioning B123,
gl oveboxes and piping and ductwork in B779 are the primary Hi storical
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost

Item Desc — Deconmi ssioning Denplition & Disposal
Br eakdown of Historical Data:

Item - Denplition & Disposal

Units - 1 lot

Unit Cost $4, 788 subcontracts

Unit Cost Adjustnent factor - 1.723

Revised Unit Cost - $8,250 subcontracts

Basis for adjustnment - See Bel ow

Directive to accept additional

This estinmate includes a project

1) An increase in cost to reflect the unplanned cost increases in the final stages of

the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date accel eration from March 2006 to

Sept enber 2005 -- +18.25%

4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%

Note: The above nunbers were original estimates prior to June target reductions. June adjustments to the Basis of Estimates were based upon Managenent

risk.

productivity/efficiency factor for commtted but as yet undefined cost reductions.

Cost Element

‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1AD371M000 Baseline Cost and Basis of Estimate

WBSFilter 1AAD

Activity Filter  *

SartsIn FY

*

[ A58 [CONSTRUCTION 0000 INONE [ kazos [B371 Facilit Disnosition

Linear ‘

7.499 R?'Dn ars

Factors 8250 Dollars

Line Item 1AQ716FDEM - Demolition & Disposal

0.90907 CA AAD Adiustment Factor

BOE Hi storical Data Source - The costs for Deconm ssioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster,

gl oveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Mdel

Item Desc — Deconmi ssioning Denolition & Disposal (Reinforced Concrete Facility)
Breakdown of Historical Data:

Item - Denolition & Disposal

Units - 1 lot

Unit Cost — $12,771, 986 subcontracts

1st Unit Cost Adjustment factor - .96

Revised Unit Cost - $12, 261, 110 subcontracts

Basis for adjustment - Estimated reduction associated with the elimnation of PA at

end of FYO2 will reduce del ays associated with security requirenents.

2nd Unit Cost Adjustment factor - 1.723

Revised Unit Cost - $21, 125,894 subcontracts

Basis for adjustnment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date accel eration from March 2006 to
Sept enber 2005 -- +18.25%

4) A decrease in cost to transfer scope from decommi ssioning to deactivation -- -8.95%

Directive to accept additional risk.

tanks 221 and 224, and the renoval of

costs in this estimate. A conplete breakdown of the

(FDCM Rev. 2 Dated May 1999.

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASB_|CONSTRUCTION 0000 INONE KA70S |B371 Facilitv Disposition Linear
Factors 9268267 Dollars
0.90907 CA AAD Adiustment Factor
Line Item 1AQ746FDEM - Demolition & Disposal
BOE Hi storical Data Source - The costs for Deconmissioning B123, the 690 trailer conplex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the reroval of

gl oveboxes and pi ping and ductwork in B779 are the primary Historical Data used in establishing the unit
historical costs and the adjustnments made to the actual costs are in the Facility Disposition Cost Mdel

Item Desc — Deconmi ssioning Denolition & Di sposal

Br eakdown of Historical Data:

Item - Denolition & Disposal

Units - 1 lot

Unit Cost — $676,358 denolition subcontract

1st Unit Cost Adjustnent factor - .96

Revi sed Unit Cost - $649,304 denolition subcontract

Basis for adjustment - Estinmated reduction associated with the elimination of PA at

end of FYO2 will reduce del ays associated with security requirenents.

2nd Unit Cost Adjustnent factor - 1.723

Revi sed Unit Cost - $1, 118,751 subcontracts

Basis for adjustment - See Bel ow

1) An increase in cost to reflect the unplanned cost increases in the final stages of
the B779 project -- +34.3%

2) An increase in cost to reflect the specific scope of Building 371/374 -- +28.7%

3) An increase in cost to account for the conpletion date accel eration from March 2006 to
Sept enmber 2005 -- +18.25%

4) A decrease in cost to transfer scope from deconm ssioning to deactivation -- -8.95%

Directive to accept additional risk.

costs in this estimate. A conplete breakdown of the

(FDCM Rev. 2 Dated May 1999.

Note: The above nunbers were original estimates prior to June target reductions. June adjustnments to the Basis of Estimates were based upon Managenent
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1AD371M000 . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASB_|CONSTRUCTION 0000 INONE kA70s |B371 Facilitv Disposition Linear 1.017.022.00
Factors 1118751 Dollars
0.90907 CA AAD Adiustment Factor
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 5.908.786.00
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 2.240.282.00[Dollars |
Factors 2240282 Dollars
Activitv ID:  1AO710APEN Description: B371 Decom Plna & Enar. FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EY00 P&E B371 Decom P&E FYO00 1.00/each HC 81 81 2.236 106.392 Q0 108.628 1.088 109.715
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 756 756 0 756
Total for Activity LAO710APEN: 81 2.236 106.392 756 109.384 1.088 110.472

Line Item FY00 P&E - B371 Decom P&E FY00

Hi stori cal

BOE Data Source - The costs for Deconm ssioning B123, actual data gathered during FY99 supporting the advanced pl anning and characterization for
"Group A" Type 1 and 2 facilities, the characterization requirenments defined within the "D& Characterization Protocol" and the historical cost adjustnents
made to actual costs in the Facility Disposition Cost Mddel (FDCM support the estinate.

Item Desc — Deconmi ssioning Planning
Br eakdown of Historical Data:
Item - Pl anning
Units - 1 lot
Unit Cost — 914.93 hours, $367,430 subcontracts, $5,000 supplies
Unit Cost Adjustnent factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 80.98
Factors 231.379 hours 0.35 EAC Adiustment
259 SUPPLIES 0000 |NONE KA70S _|B371 Facility Disposition | Linear | 1.360.40/Dollars
Factor 0.35 EAC Adiustment
| Linear 10.869.311Dollars
| Linear 10.869.311Dollars
| Linear ‘ 1.360, ?E|D01La.Ls_,
| Linear | 37.954.14lDollars |
Factors lolla
H NEER acili i iti | Linear ‘ 15.845 R?|D01La_Ls_,
Factors S 0.35 EAC Adiustment
@'ﬁN%WEMﬁ—LEBDJﬂﬂERLNﬂNEERS—LKAESJMlLMMmmn [ Linear | 5.063550Dallars |
Factors S 0.35 EAC Adiustment
ition | Linear ‘ 16.623 64|D01La.Ls_,
0.35 EAC Adiustment
ition | Linear | 6.445.40|Dollars

18415.4 dollars

Factors
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1A0710APEN . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 440.82|Dollars
E r S
rtment | Linear 315.64IDollars
Factors 315.643 Dollars
Activity ID:  1AO710BCHR Description: B371 Decommissionina Characterization FY00 Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
IEY00 Charac  [B371 Decom Characterization 1.00/each HC 1.500 1.500 31.130 96.740 (0] 127.870 15.145 143.014
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 993 993 0 993
Total for Activity 1AO710BCHR: 1.500 31.130 96.740 993 128.863 15.145 144.008
Line Item FY0O Charac - B371 Decom Characterization
BOE Hi storical Data Source - The costs for Deconmi ssioning B123, actual data gathered during FY99 supporting the advanced pl anning and characterization for
"Group A" Type 1 and 2 facilities, the characterization requirenents defined within the "D& Characterization Protocol" and the historical cost adjustnents
made to actual costs in the Facility Disposition Cost Mdel (FDCM support the estinate.
Item Desc — Deconmi ssioni ng Characterization
Br eakdown of Historical Data:
Item - Characterization
Units - 1 lot
Unit Cost — 4,700 Hrs, $296, 305 subcontracts
Unit Cost Adjustment factor - NA
Revised Unit Cost - N A
Basis for adjustment - NA
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KA10H [371 Complex Steelworkers Linear 1.500.24|Hours
Factors 3572 hours 0.42 EAC Adiustment
iAEzI:I SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition Linear 96.739.82|Dollars
Factors 230333 dollars 0.42 EAC Adiustment
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 582.56IDollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear \ 410.67IDollars
Factors 410.671 Dollars
Activitv ID:  1AO710GPMG Description: B371 Decom. Proi. Mamt. FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
FYO00 Proi Mamt  |B371 Decom. Proi Mamt FYQO0 1.00leach HC 422 422 11.652 7171 0 18.824 5.686 24.510
Total for Activity 1AO710GPMG: 422 11.652 7171 0 18.824 5.686 24.510
Line Item FY0O Proj Mgmt - B371 Decom. Proj Mgmt FY00

BOE Hi storical Data Source - The costs for Decommi ssioning B123,
"Group A" Type 1 and 2 facilities,

made to actual

actual data gathered during FY99

costs in the Facility Disposition Cost Mdel (FDCM support the estimte.

Item Desc — Deconmi ssioni ng Project Managenent

Br eakdown of Historical Data:

Item - Project Managenent

Units - 1 lot

Unit Cost 1586. 6 Hours, $24,960 subcontracts,
Unit Cost Adjustment factor - NA

$5, 000 travel, $2,000 supplies

the characterization requirenents defined within the "D& Characterization Protocol" and the historical

supporting the advanced planning and characterization for

cost adjustments
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WBS No: 1AAD Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1A0710GPMG . . . WBSFilter 1AAD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revised Unit Cost - N A
Basis for adjustment - NA
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 422.04|Hours
Factors 1205.82 hours 0.35 EAC Adiustment
259 SUPPLIES 0000 INONE kA70s |B371 Facilitv Disposition | Linear \ 532.00|Dollars
Factor

0.35 EAC Adiustment

Factors 18969.6 dollars

0.35 EAC Adiustment

Linear 6.639.36/Dollars

Activitv ID:  1AXXXD16A5 Description: B371 Proiect Manaaement (06)- Decommissionina Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
D&D PM FY05 D&D FYO05 Proiect Management 1.04|each EE 10.920 11.305 487.766 162.939 Q0 650.705 185.057 835.762
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 650.101 650.101 0 650.101
Total for Activity IAXXXD16A5: 11.305 487.766 162.939 650.101 1.300.806 185.057 1.485.863
Line Item D&D PM FYO05 - D&D FY05 Project Management
BOE Estimator Experience - A conplete breakdown of costs are in the B371 Deactivation Mdel |ocated in the WAD Manager's O fice.
Experience |tem Desc - Program Managenent consists of a Program Manager and three Leads for the major activities in Deactivation. The Program Manager shoul d
have a person to do administrative work as the scope of the operations would warrant such additional responsibilities. Each of the three najor activities
wi || have to have a lead to assure the work is acconplished and to manage the personnel issues of those assigned salaried, hourly, or contracted services.
Each lead will need a technically qualified support engineer to work on issues and problenms that will occur daily in the performance of tasks associated with
the activity. Additionally, the technical engineers will have to work together on many unknowns that will surface during the deactivation tasks. Because of
the newness of the tasks that are going to be done in deactivation, it is probable that sone travel to other DCE or nuclear sites will be necessary to
determ ne how efficiencies fromsimlar work can be captured for B371 Deactivation work. As there is a great deal of planning involved, off site nmeeting to
support |arge nunbers or personnel or |engthy sessions will also occasionally be necessary. As this is a new process and many unknowns are expected, it is
likely that outside contractors will be required to solve specific problenms or that a new technology will arise to speed up the process, neke it safer or
sinmpler, or that a contractor will be used to performa task within the activity.
Br eakdown of Cost Dat a:
Item - Program Managenent for Deactivation
Units - Lot
Unit Cost - 1,822.5 hrs $88,930 - Sub Costs $4,184 - Supply Costs
Unit Cost Adjustment factor - NA
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS KA70S |B371 Facilitv Disposition Linear 1.820.00|
a 820 Ho Oct- All-ti
| Linear \ 1.820.00Hours |
| Linear \ 1.820.00Hours |
| Linear \ 1.820.00Hours |
| Linear ‘ 1.820, OOJ_H_QUI_S_,
| Linear ‘ 1.820, OOJ_H_QUI_S_,
| Linear ‘ 132.288 00|DQ ars
Factors
ASC [SUPPLIES 0000 INONE KA70S |B371 Facilitv Disposition | Linear ‘ 25.104.00[Dollars
Factors 2092 $/month 12 months
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il ‘ Department ‘ Curve | Quantity | Units |
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Baseline Devl

XVC?ST’\\I/(TD iﬁﬁ)t()XDMAS Rockv Flats Closure Proiect \?\gisqun pasel
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ con IcoNTINGENCY [ 0000 INONE [ ZDEPT INo Department Linear 465.516.30Dollars
S
Egé Eigifz 55 0000 [INONE ZDEPT INo Department | Linear 184.584.60[Dollars

Factors 184585 Dollars

Report Totals:
Total Prime | Burden Cost | Total Cost

Labor Hours | Labor Cost |Materials/ Sub | Contingency
Total Total Cost & Escalation Cost
1.140.787 | 25.901.523 | 94.243.937 | 39.485.045 | 159.630.505 8.838.493 | 168.468.997
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